

3/5/1

PALESTINE GOVERNMENT.

395

Public Works Headquarters

Tulkarm Boys' School

Opened on: 10th Jan. 1921

מדינת ישראל

גנזך המדינה



Schools : Tulkarm Boys School שם תיק :

מ-7/4091

מזהה פנימי :

מזהה פריט : 0006qea

29/03/2016

תאריך הדפסה

כתובת : 2-108-5-8-8

الرجاء ان تذكروا عند الاجابة

رقم 5/12

GENERAL

3/5/1
19. APR. 1947

213

بلدية طولكرم

مندوب البريد رقم ٩

التلفون رقم ١٥

طولكرم في 17th. April 1947

Director of Public Works
Jerusalem.

Subject:- Boys' School - Tulkarm

Ref'nce:- Yours No. 3/5/1 of 31.3.47.

I forward herewith a cheque No.815056 for LP.5
representing the standard charge for the ten drawings.

Please acknowledge receipt.

Copy to :-
District Inspector of
Education.
Nablus.

Yours faithfully

H. Jayousi
Chairman

Municipal Commission
Tulkarm

Cash Receipt No
247240 of
21.4.47
for LP 5 - refers
Jey

DISTRICT EDUCATION OFFICE,
SAMARIA DISTRICT,
NABLUS.212
12th April, 1947.Chairman,
Local Education Committee,
Tulkarn.Subject:- New School Building Tulkarn
Boys' School.Ref'nce:- My even number dated 28.3.47.
and enclosure....
I forward herewith copy of letter No. 3/5/1
of 31.3.47. from the Director of Public Works together
with two sets of plans (10 sheets) referred to therein.2. I shall be obliged if you will arrange to
remit the sum of LR 5.000 to the Director of Public
Works representing the standard charge for the ten
drawings.

Copy to:-

f M Tahir
DISTRICT INSPECTOR OF EDUCATION.

DIRECTOR OF PUBLIC WORKS, JERUSALEM.

3/5/1. Director of Education, Jerusalem.

15. APR 1947 His Worship, the Mayor of Tulkarn.

RH.

1944

1/11/44

1. The first of the four main points of the report is that the Government should take steps to ensure that the public is adequately informed of the facts of the situation.

2. The second point is that the Government should take steps to ensure that the public is adequately informed of the facts of the situation.

The Minister

[Signature]

1/11/44

1640/PE 10. APR. 1947

P.W.D. H. Q. Jerusalem

D.I.E. Samaria.

Subject :- Boys' School - Tulkarm.

Reference:- My 1640/PE of 26.3.46 to
Director of Public Works
with copy to you.

I forward herewith copy of letter
No.3/5/1 of 31st March. 1947 from the
Director of Public Works together with
two sets of plans (10 sheets) referred to
therein.

2. Will you please arrange with the
Local Education Authority, Tulkarm, to
remit the sum of LP.5.000 to the Director
of Public Works, representing the ten
drawings.

H. Landis
DIRECTOR OF EDUCATION

Copy to:- Director of Public Works. ✓

MM

1/21/74

Small, white

1/21

1/21

1/21

1/21

11

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

1/21

3/5/1

BY HAND

210

31st March, 1947.

Director of Education.

Subject : Boys' School - Tulkarm.

Reference: Your 1640/PE of 26.3.47

As requested I attach hereto two sets of the Standard Specification for Village Schools (Intermediate type) and two sets of the following drawings :

B/1454/3 Latrines, Standard School.
B/1454/4 Plans, Sections, Elevations, Standard School.
B/1454/3₁ R.C. details of slabs over classrooms etc.
B/1454/S₂ R.C. details of slabs over workshops etc.
B/1658/1 details of windows and doors.

2. I shall be obliged if you will arrange for the sum of LP.5.- representing the standard charge for ten drawings to be forwarded to this Department.

3. It has been noted that the Local Education Authority, Tulkarm will provide a site of 15 dunams for the project and that ^{found} means for the construction of a nucleus of two classrooms are available.

(Sgd.) T.A.L. CONCANNON

ACTING DIRECTOR OF PUBLIC WORKS

02.

211, 212, 210

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

GOVERNMENT OF PALESTINE

209

IN REPLY PLEASE QUOTE

No. 1640/PE

DEPARTMENT OF EDUCATION,
JERUSALEM.

26 March, 1947.

Director of Public Works.

Recd
29.3.47 *A*
23/4 *4*

Subject :- Boys' School - Tulkarm.

Reference:- Your No.3 of 4.1.43 to District Engineers.

I shall be obliged if I may be furnished with a further two sets of plans and specifications of the Standard Intermediate type (to which reference is made in paragraph 1 of your No.3/4 of 19.2.1947) required for the construction of a Boys' School at Tulkarm.

This type of building is considered the most suitable for Tulkarm as a second storey will be required in the future.

2. The Local Education Authority, Tulkarm, will provide a site of 15 dunams for the project and have funds available for the construction of a nucleus of two classrooms and ancillary works. Additional classrooms will be constructed as funds become available.

A. Lawrence

L DIRECTOR OF EDUCATION.

Copy to:- D.I.E., Samaria, Nablus, who is requested to note that the Local Education Authorities, Nablus will be required to meet the cost of plans in the event of funds being required by the Director of Public Works.

CENTRAL REGISTRY
File No. <i>315/1</i>
28. MAR 1947.
P.W.D.H. Qrs. Jerusalem

P.W.

1

GOVERNMENT OF PALESTINE

P.W.D. 41

PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/51.

23rd April, 1947.

Reference to previous correspondence:

x. Your letter No. 5/12 of 17.4.47

The Director of Public Works presents his compliments
to Chairman, Municipal Commission, Tulkarm,
and encloses the undermentioned documents for retention

Subject: Sale of ten drawings for school Tulkarm.
GPI 25040-25000-25050

Date	Description
21.4.47.	Cash Receipt No. 247240 for LP. 5.-
24.	

W/216/35.

28 February, 1943. *DD*
2

Director of Education.

With reference to your letter No.2859/3/1 dated the 16th February, 1943, I am directed to authorise the construction of two latrines at the Elementary-Secondary Boys' School, Tulkarm, three at the Elementary Boys School Tulkarm and five at the Girls School Tulkarm.

2. It is understood that the total cost of this work will be £P.750 of which the Local Education Authority will contribute the sum of £P.200. The balance of £P.550 may be provided by supplementary provision under a New Item of Head XIII Education quoting savings under Item 25 of that Head, or under any other item controlled by you.

(Sgd.) W. V. FULLER

CHIEF SECRETARY.

Copy to: Director of Public Works.
Accountant General.

CENTRAL
File No. <i>3/5/1</i>
2 - MAR 1943
Jerusalem

Assistant District Commissioner's Office,
Tulkarm.

8th February, 1943.

Director of Land Settlement,
Jerusalem.

Registration of Turkish Ma'araf properties
in the name of the Local Education Authority.

Referring to my letter No. TUL. 417/46 of the 28th of
December, 1942, paragraph 2, I forward a completed handing over certificate
and key plan in respect of State Domain No. D/Tul/100 which was handed over
on the 11th of January, 1943.

(SGD.) ROWAN REEVES

Assistant District Commissioner,
Tulkarm.

Copy to: Director of Public Works, Jerusalem
" " " " Education
" " District Engineer, Nablus.

File No. 3/5/1
11 FEB 1943
36/20 7 16 2.43.
W.D. H. Q. Jerusalem

(5)

Keller

16/2

he has been here
by L.S. for a complete (3)
list of items made up
going over no other
he was found then

has the in one case?

CAO

Yes/Pl.

12/2

9 Room:- Floor of P.C.C. in fair condition - plaster in fair condition, good in roof. Many nail holes - dado paint and whitewashing bad; woodwork in one door, 2 vents and 3 windows, good, but slightly damaged in door at lock - 1 built in blackboard frame in fair condition - 1 Yale type lock, no key - paint fair - 4 large panes of glass broken and 7 missing - 1 espagnolette for each window in good order; no shutters existing.

10 North Entrance Hall:- Floor of P.C.C. in fair condition - plaster in bad condition - dado paint and whitewashing bad - woodwork in 1 door good - paint bad - 1 lock broken - glass good.

11 Room:- Floor of P.C.C. in fair condition - plaster in bad condition; many nail holes; dado paint and whitewashing bad; woodwork in 1 door and 3 windows and 2 vents in good condition - paint bad; 4 panes of glass missing and 1 pane broken - lock deficient - 1 built in blackboard in good condition; 1 espagnolette for each window in good order.

12 Hall:- Floor of P.C.C. in fair condition - no plaster on walls - Roof of Marseille tiles in fair condition - woodwork on roof in good condition - dado paint and whitewashing bad - woodwork and 4 windows and 8 vent in fair condition - 1 espagnolette for each window - paint bad - 12 panes of glass broken; wooden partition deficient. (Removed by Army).

13 Room:- Floor of P.C.C. in fair condition - few holes in the floor - plaster in bad condition, specially in roof and at sills of windows - many nail holes - dado paint and colourwashing bad - woodwork on one door and three windows good - paint bad; 1 espagnolette for each window in good order - 1 lock broken - 3 panes of glass missing and 2 panes broken - shutters for all windows good - iron grilles for all windows good.

14 Room:- Floor of P.C.C. in fair condition - plaster in bad condition, especially in roof and at sills of windows. Many nail holes - dado paint and colourwashing bad; woodwork in 1 door and 2 windows good - paint bad; 1 espagnolette for each window; 1 lock, no key; 3 panes of glass missing - half shutters damaged - iron grilles in all windows in good condition.

15 West Entrance Hall:- Floor of P.C.C. in fair condition - no plaster on walls; plaster in roof in bad condition - dado paint and colourwashing in bad condition - woodwork in door in good condition; 2 glazed doors missing - paint bad; 1 lock, no key - 4 large panes of glass broken.

(Verandah :- Floor of stone balat sunk, worn in bad condition - 10 wide stone steps leading to verandah - 2 (1 1/2 steps) of concrete.)

16 Room:- Floor of P.C.C. in fair condition - plaster in bad condition; damaged at roof. Many nail holes - dado paint and colourwashing in bad condition; woodwork in one door and 2 windows in good condition; paint bad - 1 lock, no key - one espagnolette for each window in good order - 3 panes of glass missing and 1 pane broken - shutters for all windows in good condition - iron grilles for all windows in good condition.

17 Room:- Floor of P.C.C. in fair condition - plaster in bad condition specially at roof and at sills of windows. Many nail holes; dado paint and colourwashing bad - woodwork in 1 door and 3 windows good - paint bad and 1 lock needs refixing, no key - 1 espagnolette for each window in good order - 10 panes of glass missing - shutters for all windows in good condition; iron grilles for all windows, good.

18 Room:- (13 concrete steps with concrete parapets, leading to room 4 in fair condition). Floor of P.C.C. in fair condition - plaster in roof good, and bad on walls. Many nail holes - colourwashing bad - woodwork in 1 door damaged - 1 lock, no key; woodwork in 5 windows good - 1 fanlight deficient; 1 espagnolette for each window - paint bad; 3 panes of glass missing - shutters for all windows - 1 shutter badly damaged; iron grilles for all windows in good condition.

19 Basement (Room Below Room 18):- Floor of P.C.C. in fair condition - plaster bad. Many nail holes; Decoration in fair condition; woodwork in 1 door and 4 windows good, no lock - 1 fanlight deficient - 2 shutters only for two windows, one of which damaged - paint bad, glass good; iron grilles good.

B. Park Road:- Floor of P.C.C. in fair condition - plaster in bad condition - 1 hole in north wall for Cinema Installation - dado paint and colourwashing bad - woodwork in 37 windows good - 2 large panes of glass broken and 12 panes missing, no shutters, paint good - woodwork in 2 doors good but one slightly chipped - one lock - Roof of asbestos sheeting - woodwork and sheeting good - 4 concrete steps at south door good.

Blank rectangular label

Blank rectangular label

Blank rectangular label

C. Storei- Floor of F.C.C. in bad condition - plaster in bad condition - whitewashing in bad condition - woodwork in one door bad; 1 lock, handle deficient - no key - 1 window completely deficient. 1 window & iron grilles only.
Ablution hanchi- of concrete sound. 1/2" piping - 5 Army taps.

D. Urinal & W.Cs. i- Floor of F.C.C. in fair condition - stone partitions badly damaged - plaster in rough east in fair condition - Decoration bad - G.I. sheeting in roof in good condition - Hoof of lime stone in bad condition - flyscreen in vents rusted and badly damaged - woodwork in main door in bad condition, no lock - one cabin hook - 6 concrete squatt W.Cs. - 6 doors for W.Cs - main door for W.C.'s in chain is deficient - paint bad.

M. Buloo

P. W. D. REPRESENTATIVE
 HANDING OVER.

(D. Tammam)

H. Jeyasuri

LOCAL EDUCATION AUTHORITY
 TAKING OVER.

Date :-

11/1/43

55/HZ.

1. The first part of the report is a general statement of the purpose and scope of the study. It is followed by a brief review of the literature on the subject. The third part of the report is a description of the methods used in the study. The fourth part is a presentation of the results of the study. The fifth part is a discussion of the results and their implications. The sixth part is a conclusion. The seventh part is a list of references. The eighth part is an appendix. The ninth part is a glossary. The tenth part is an index.

2. The first part of the report is a general statement of the purpose and scope of the study. It is followed by a brief review of the literature on the subject. The third part of the report is a description of the methods used in the study. The fourth part is a presentation of the results of the study. The fifth part is a discussion of the results and their implications. The sixth part is a conclusion. The seventh part is a list of references. The eighth part is an appendix. The ninth part is a glossary. The tenth part is an index.

Handwritten signature
J. J. [illegible]
[illegible]
[illegible]

Handwritten signature
[illegible]
[illegible]
(Chairman)


1-1-5





8' x 5' 0" BATH

A



B



C



ABSTENTION BEACH

D



STATE, DOMA H D/TUL/100
SECONDARY BOYS SCHOOL TULKARM
KEY PLAN
4/2/00

CENTRAL REGISTRY
File No. 3/5/1
11. FEB. 1943
P.W.D. H. Qrs. Jerusalem

mk Mr Beghine
GOVERNMENT OF PALESTINE *cro 204*

PUBLIC WORKS DEPARTMENT,
NABLUS.

No. 1/9.

30th January, 1943. *my*

Assistant District Commissioner,
Tulkarm. *mk*

Subject :- Registration of
Turkish Ma'aref
Properties in the
name of the Local
Education Authorities.
Reference :- Your letter No.
TUL/417/46 of 28.12.42
to Director of Land
Settlement, copy to
me (para 2).

I attach, schedule of
conditions and key plan in
quintuplicate of State Domain
No. D/Tul/100 (Secondary Boys'
School) now occupied by the Army.

2. Kindly return one signed
copy to me. *My Info*

+ DISTRICT ENGINEER
NABLUS DISTRICT

Copy to:- Acting Director of Public
Works, ref his 3 of
19.10.42. *17-2-31-3*

49/HZ. *✓*
26/20/31/

W. J. Kelly

Ordered as "Reply" by

Ordered in "In Book" by

File No. 3/5/12
1- JAN. 1943

F. 17.

GOVERNMENT OF PALESTINE. FINANCIAL ALLOCATION.

No. (90)
(To be numbered serially
by Issuing Department)

To whom issued DIRECTOR OF Public Works

Station Jerusalem

To provide for necessary services during 1942/43

G.P. 11462-10,000-4-11-40 1815/S.

(1) Item in Es- timates	(2) Head & Sub-Head of Expenditure	(3) Last Allocation made in res- pect of this Sub-Head under P.A. No.	(4) Amount of Present Allocation		(5) Total Amount of all Alloca- tions under the Sub-Head to-date		(6) Total Amount Provided in- cluding Special Warrants (if any)
	<u>XII-DISTRICT ADMINISTRATION, SAMARIA DISTRICT.</u>		L.P.	Mils	L.P.	Mils	L.P.
G. 20.	Air Raid Precautions	81	10	-	1544	406	2200
	to cover the windows of the Boys' Hostel in Tulkarm with gauze so as to afford protection from blast.)						
	1606 F.A. No. issued on 2/1/43 TFD & Samal. 2/1						
N.B.	Returns to be submitted in accordance with F.R. 39.						

Column 4 should show the present allocation to the individual.

Column 5 and 6 should show totals in relation to the Sub-Head shown in the Estimates.

Date 29th December, 1942.

ACTING DISTRICT COMMISSIONER, SAMARIA.

To Accountant General

Head of Department

Sub-Accountant, Tulkarm.

NOTE:—A copy of this Financial Allocation must be sent to the Treasury and to the Sub-Accountant at the Station at which operative.
District Engineer, Nablus.

C o p y.

No. TUL.417/46. 202

- - - - Assistant District Commissioner's
Office, Tulkarm.

REGISTERED.

28th December, 1942.

Director of Land Settlement,
Jerusalem.

Registration of Turkish Ma'aref properties in the name
of the Local Education Authority.

Referring to your letter No. SD/38 of the 14th of October,
1942, I forward a completed handing over certificate and key plan
in respect of the following State Domains which were handed over on
the 23rd of November, 1942 :-

- a) State Domains Nos. D/Tul/78,79,80,81,82,83,84,85 & 99.
- b) State Domains Nos. D/Tul/94,95,96A,96B, 97 & 98.

2. As regards State Domain No. D/Tul/100 (Secondary Boys
School) the District Engineer reported that it was not possible
to prepare the schedule of conditions owing to occupation by the
Military. The Commanding Officer has since informed me that he
would have not objection to inspection by representatives of the
District Engineer and Local Education Authority.

Assistant District Commissioner,
Tulkarm.

Copy to : Director of Public Works, Jerusalem } with copy of certificate
" " Education } and key plan.

District Engineer, Nablus, for favour of action
on paragraph 2.

10.

Original in 3

Copy for 3/5/1

206

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

10. 1945. 10. 10.

9th December, 1942.

Asst. District Commissioner,
Tulkarm.

Subject :- Registration of Turkish Ma'sref Property
in the name of the Local Education
Authority.

Reference:- Your Tul 417/44 of 12.11.42.

I attach schedule of conditions and key plan
in quintuplicate of the following Buildings:-

(a) State Domain No. 78, 79, 80, 81, 82.
83, 84, 85, and 99.

(b) State Domain 96B

(c) State Domain 98.

(d) State Domain 97.

(e) State Domain 96A

(f) State Domain 95

(g) State Domain 94

Original in 3

Copy for 3/5/1

2. With regard to Secondary Boys School it was
not possible to prepare schedule owing to occupation
by the Military.

3. The above mentioned buildings were handed over
by my representative on 23.11.42 from which date, it
understood, Government Maintenance ceases.

4. Kindly return one signed copy of each.

(SGD) E.J.N. Holder.
DISTRICT ENGINEER
NABLUS DISTRICT.

Copy to:- Actg. Director of Public Works,
ref. his 3 of 19.10.42.

172-3

3/5/1.

August 22nd, 1941.

Chief Secretary.

189 *working*

Subject : Elementary Secondary School
Tulkarm.

Reference: Your Transmission Slip
No.E/54/38 of 12.7.1941.

If corrugated iron is used in the construction of the latrines a saving of LP.50 may be made over and above the savings referred to by the Director of Education in his letter No.321/47/1 of 2.8.1941 to me with copy to you.

195

2. On vacation of the building it might be possible to recover perhaps LP.20 by selling the re-usable parts of the installation, but this figure depends on the state of the market when the building is vacated and also on the condition of the parts which may be reused.

Ed. H. C. H. Jones

DIRECTOR OF PUBLIC WORKS.

Copy to: Director of Education.
District Engineer, Nablus.

GOVERNMENT OF PALESTINE

PUBLIC WORKS DEPARTMENT,
NABLUS.

IN REPLY PLEASE QUOTE

No. 1/2/2.

20th August, 1941.

Director of Public Works.

Subject :- Elementary Secondary School, Tulkarm.
Reference :- Your 3/5/1 dated 4th August, 1941.

By utilizing the G.I. sheets mentioned in letter 321/47/1 of 2.8.41, attached to your letter under reference, a saving of LP.50 could be effected.

2. These G.I. sheets would replace a concrete slab roof to the latrines, and would also replace the back-wall of the latrine block, shown on the key plan (sent to you under my 1/2/2 of 22.7.41, para 5).

3. With regard to para 2 of your above, after removal of all the fittings and fixtures, which may be usable a second time, the sum of LP.20 may be realisable by their sale.

This sum mentioned is however very approximate, as the condition of the market in some unknown future state is, of-course, also unknown.

CENTRAL REGISTRY
File No. 3/5/1
22. AUG. 1941
P.W.D. H. Qrs. Jerusalem

[Signature]
DISTRICT ENGINEER
NABLUS DISTRICT

5/SH.

Entered as "Reply" by
Entered in "In Book" by
by

GOVERNMENT OF PALESTINE

PUBLIC WORKS DEPARTMENT

JERUSALEM

No. 3/5/1.

196

Subject Elementary Secondary August 11th, 1941.
Boys' School, Tulkarm.
Reference: 3/5/1 of 4-8-1941.

The Director of Public Works presents his compliments
to District Engineer, Nablus District
and request that a reply may be sent to his communication under reference.

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

Subject: [illegible]
Reference: [illegible]
Date: [illegible]

The Director of Public Works, Jerusalem

and request that a copy be sent to the [illegible] [illegible]

File No. E/54/38

The Chief Secretary to the Government of Palestine presents his compliments to the D/P.W. 189 and has the honour to invite attention to his communication of the of 12th July 1941, (reference No. E/54/38) to which no reply has been received.

Chief Secretary's Office,
Jerusalem.

8 August, 1941.

C. S. O. 2.

GPP. 12005-3000-6.2.41

CENTRAL REGISTRY
File No. 3/5/1
'9 - AUG. 1941
P.W.D.

(Elementary - Secondary Boys
School - Tulharem No. 261)

1966
197
M. (v)

H. H. C.

(2)

Rem. to Seneca pt. folio 19

A handwritten signature in dark ink, appearing to be "J. W. Smith". The signature is written in a cursive style with a prominent initial "J" and "S". It is located at the bottom right of the page, below the typed name "J. W. Smith".

 π/ε

Entered in "The Book" by

3/5/1.

August 4th, 1941.

District Engineer,
Nablu District.

Subject : Elementary Secondary Boys' School, Tulkarm.
Reference: No.321/47/1 of 2-8-1941 from the Director of Education to me with copy to you.

Please inform me what savings will be effected if the proposal made in paragraph 1 of the letter under reference is adopted.

2. Is it likely that any portion of the cost will be recovered by the removal of the installation after evacuation? Presumably what the Director of Education has in mind is the recovery of materials and their sale, or their reuse on other works. Please comment on the suggestion.

WILLIAM C. H. JONES

for

DIRECTOR OF PUBLIC WORKS

sl.

REMINDED

REFILED

195

GOVERNMENT OF PALESTINE

IN REPLY PLEASE QUOTE

No. 321/47/1

DEPARTMENT OF EDUCATION,
JERUSALEM.

2 August, 1941.

Director of Public Works. ✓

193 mm A.O./4

CENTRAL REGISTRY

File No. 3/5/1

3- AUG. 1941

P.W.D. H. Qrs. Jerusalem

Subject :- Elementary-Secondary Boys
School, Tulkarm - Accommodation.

Reference:- Your letter No. 3/5/1 dated
26th July, 1941.

Copies of Abstracts of Estimates No. NA/5 and NA/6 supplied by District Engineer, Nablus District, in connection with the reconditioning of the old District Offices in Tulkarm are herewith enclosed. With regard to the items contained in list NA/5, it is suggested that, considering the temporary nature of the proposal, use may be made if possible of 40 zinc sheets which now exist in the yard in the construction of latrines. The zinc sheets are now used as shelters for horses. I am not in a position to state how much saving will be effected if the proposal to use the zinc sheets proves to be practicable.

2. Aside from this proposal, the estimates in list NA/5 are for nine latrines, which number is in excess of the school requirement. Seven latrines only will suffice. This will reduce the total of the estimates in list NA/5 to approximately LP 272 (7/9 of LP 350), and a saving of approximately LP 78 will therefore be effected.

3. With regard to the items enumerated in

P.T.O.

the second list, NA/6, it is suggested that the following items be dropped. These items belong to the proposal to convert the stables into a workshop :-

Item 5	Estimated cost: LP 15.000
" 6	4.500
" 7	2.500
" 14	<u>51.000</u>
	<u>LP 73.000</u>

Furthermore, it is suggested that item 23 of the same list (estimated cost: LP 40) may also be dropped as it is considered that the existing wooden stairs connecting the two floors of the building serve the purpose, which is only temporary. A total saving of approximately LP 191 (LP 78+73+40) will therefore be effected over and above any saving which may result if the proposal in para. 1 proves to be practicable.

4. In addition to the final estimates of cost, the General Officer Commanding in his letter No. CR/Pal/12099/Hqs. dated 9th July 1941 to Chief Secretary wished to know "the possibility of recovering any portion of such cost either from the owners of the offices or by removal of any portion of the installation on evacuation of the premises". The question of recovering any portion of the cost from the owners does not arise in this case; because the building is State Domain. I leave it to you to decide whether any portion of the cost may be recovered by removal of the installation after evacuation.

Copy to: Chief Secretary.

" " District Engineer, Nablus.

M. N. N.
DIRECTOR OF EDUCATION.

Entered as "Reply" by	
Entered in "In Book" by	

ABSTRACT OF ESTIMATE No. NA/5 of 19... OF THE PROBABLE COST O.
Latrines for Proposed Boys' School, Tulkarm.

Serial No.	Item Description of Work.	Quan- tity	Rate		Per	Amount o.	
			LP	etc		LP	etc
1.	Excavation in ordinary soil.....	18.0	-.150		M3		2.700
2.	Re-inforced P.C. concrete for foundations.....	7.5	6.000		"		45.000
3.	Rubble concrete in P.C.....	5.0	2.400		"		12.000
4.	35 cm. coursed masonry walls with P.C. backing.....	65	1.200		M2		78.000
5.	Re-inforced P.C. concrete for lintols and slab.....	5.5	8.000		M3		44.000
6.	10 cm. P.C.C. partitions.....	24	-.500		M2		12.000
7.	P.C. Pointing.....	50	-.060		"		3.000
8.	P.C. plaster.....	130	-.120		"		15.600
9.	Tarred surface.....	20	-.100		"		2.000
10.	Sweedish timber wrought framed and fixed.....	0.26	20.000		M3		5.200
11.	3 cm. battened doors framed and fixed.....	9.0	2.000		M2		18.000
12.	Fitting for doors.....	9	-.500		Each		4.500
13.	Mosquito proof wire netting 0.4x.25 each.....	9	-.150		"		1.350
14.	P.C. concrete floor 10 cm. and 15 cm. hardcore.....	30	-.500		M2		15.000
15.	Painting 3 coats.....	30	-.100		"		3.000
16.	Whitewashing.....	25	-.010		"		-.250
17.	Asphalting roof.....	26	-.100		"		2.600
18.	Making P.C.C. channel under latrine.....	10	1.000		M.R.		10.000
19.	P.C.C. squatting latrines.....	9	1.200		Each		10.800
20.	Making P.C.C. channel for urinal.....	9	-.100		M.R.		-.900
21.	30x30 cm. inspection chamber, complete with cover.....	1	2.500		Unit		2.500
22.	4" P.C.C. pipes fixed, including excavation and back-filling.....	12	-.300		M.R.		3.600
23.	Strainer and 3" gully fixed for urinal.....	1	1.500		Unit		1.500
24.	Disconnecting manhole.....	1	3.000		"		3.000
25.	1" pipe connecting main pipes and flush tank.....	15	-.150		M.R.		2.250
26.	Connecting gully with inspection chamber.....	Job	-.500		Job		-.500
27.	¾" drilled pipe for urinal with ¾" stop-cock.....	9.0	-.250		M.R.		2.250
28.	22½ galvanized capacity flushing tank.....	1	8.000		Unit		8.000
29.	1" pipes with fittings.....	20	-.100		M.R.		2.000
30.	" pipe with 9 reducers, ¾" - ½"	9	-.250		"		2.250
31.	¾" taps.....	9	-.150		Each		1.350
32.	4" cast iron vent pipe fixed.....	3.5	-.700		M.R.		2.450
33.	Vent cowl fixed.....	1	-.300		Unit		-.300
34.	Cleaning site.....	Job	2.000		Job		2.000

Prepared by A.R. Alami Total of the above LP 319.850

copied by Contingencies LP 30.150

Checked by

Submitted by GRAND TOTAL..... LP. 350.000

Sgd.) E.J.N. Holder.

DISTRICT ENGINEER
NABLUS DISTRICT.

10

Voucher No.

Voucher No.

app: 100_90_000_11.1 MB_9/19

In cash for distribution by
D.I.E. Gallie, Waife.

2. I CERTIFY that the sums indicated above have been duly paid by me to the persons entitled thereto.

Signature of Paying Officer

Signature	Head of Department
Title	

Signature of Witness to payment, Mark or Seal.
(Only necessary when payee is illiterate)

ABSTRACT OF ESTIMATE No. NA/6 of 19..... OF THE PROBABLE COST OF
Converting ex-District Offices to Boys School, Tulkarm.

Ser. No.	Item Description of Work.	Quantity	Rate LP mk	Per	Amount of each LP mk	Total
1.	Demolition of walls.....	14	-.300	M3	4.200	
2.	Opening doors and making good.....	4	2.500	each	10.000	
3.	Remove asbestos partition.....	Job	-.500	Job	-.500	
4.	Remove concrete and wood partition	"	2.500	"	2.500	
5.	Demolition of concrete partition in stable and make good.....	"	15.000	"	15.000	
6.	Open 3 windows 1.6x.85 and make good	3	1.500	each	4.500	
7.	Block up door.....	Job	2.500	Job	2.500	
8.	Reinforced P.C.C. for beams.....	1.25	8.000	M3	10.000	
9.	12 cm. thick P.C.C. walls.....	126	-.500	M2	63.000	
10.	5 cm. Sweedish timber doors framed and fixed, painted 3 coats	11.2	3.950	"	44.240	
11.	P.C. plaster 2 coats.....	250	-.100	"	25.000	
12.	1.6x0.85 windows 5 cm. Sweedish timber, glazed and fixed with all fittings and painted 3 coats.....	3	4.000	each	12.000	
13.	Re-conditioning plaster of outside main staircase and colourwash same	Job	2.000	Job	2.000	
14.	Chip off and break off existing stable floor and make 10 cm. thick re-inforced concrete 1:2:4 with Ø 8 mm. bars 25 cm. centre to centre both directions.....	85	-.600	M2	51.000	
15.	10 cm. thick P.C.C. floor.....	40	-.400	M2	16.000	
16.	Colourwash 2 coats.....	2650	-.010	"	26.500	
17.	Dado paint.....	930	-.120	"	111.600	
18.	Painting doors, windows and shutters.....	450	-.100	"	45.000	
19.	General repairs for windows	Job	10.000	Job	10.000	
20.	" " " doors	"	7.500	"	7.500	
21.	" " " plaster.....	"	5.000	"	5.000	
22.	" " " sanitation.....	"	5.000	"	5.000	
23.	Making interior staircase between ground floor and first floor.....	"	40.000	"	40.000	

Prepared by A.R. Alami Total of the above *LP* 513.040

Copied by Contingencies *LP* 56.950

Checked by...

Submitted by ...

GRAND TOTAL..... *LP* 570.000
=====

Sgd) E.J.N. Holder.
DISTRICT ENGINEER
NABLUS DISTRICT

3/5/1

26th July, 1941.

Director of Education.

Subject : Elementary - Secondary Boys'
School - Tulkarm.

Reference: No.4/54/38 of 20.6.41 from the
Chief Secretary to the G.O.C.
with copy to you.

The District Engineer, Nablus
has, I understand, supplied you with a
detailed estimate of the cost of your
requirements. Please inform me what
items may be omitted, if any, in order
to reduce the estimated cost of the
scheme.

(Sgd) D. G. H. Jones

for DIRECTOR OF PUBLIC WORKS.

Copy to: District Engineer,
Nablus District, ref. his
No.1/2/2 of 22.7.41.

35.

GOVERNMENT OF PALESTINE

199

No. 1/2/2.

PUBLIC WORKS DEPARTMENT,
NABLUUS.

Director of Public Works.

22nd July, 1941.

CENTRAL REGISTRY

File No. 3/5/1 Subject :- Elementary Secondary School, Tulkarm, No. 261.
25 JUL 1941 Reference :- Your 3/5/1 of 17th July, 1941. 190 A.7/2/9

The building in question is State Domain

No. D/Tul/8.

P.W. H. Qrs. Jerusalem

2. The question of converting this building into a school was first brought to my notice in a letter from the Director of Education to the Chairman of the Central Housing Commission, ref. 321/47/1 of 14.12.40, copy attached for easy reference.

3. The Chairman of the Central Housing Commission then wrote to District Commissioner, Samaria, asking for his views and my estimate. Copy of this letter 36/3/8 of 20.12.40 is attached.

4. Having been informed by District Commissioner, Samaria District, that he agreed, in principle, to the proposal I wrote to the Director of Education, asking him to furnish me with fuller information concerning the works he wished me to estimate for, and the Director of Education replied, per his letter 321/47/1 of 20.1.41, informing me that his representative had seen my Foreman at Tulkarm and explained to him what was required.

5. A letter was subsequently addressed to the Director of Education, giving him the estimated amount of the cost of the work of LP.920 and enclosing a key plan. Copy of this letter 1/2/2 of 27.2.41 and copy of key plan are attached for easy reference.

6. Later, a second letter, sending a detailed estimate as requested by 'phone from Education H.Q. to my Chief Clerk, was sent. Copy of the detailed estimate is attached, herewith.

(P.T.O.)

Latrines for Proposed Boys' School, Tulkarm.

570
350
920

in				
1. Excavation ordinary soil.	18.0	-.150	M3	2.700
2. Re-inforced P.C. concrete for foundations.	7.5	6.000	"	45.000
3. Rubble concrete in P.C.	5.0	2.400	"	12.000
4. 35 cm. coursed masonry walls with P.C. backing.	65	1.200	M2	78.000
5. Re-inforced P.C. concrete for lintels and slab.	5.5	8.000	M3	44.000
6. 10 cm. P.C.C. partitions.	24	-.500	M2	12.000
7. P.C. pointing.	50	-.060	"	3.000
8. P.C. plaster.	130	-.120	"	15.600
9. Tarred surface.	20	-.100	"	2.000
10. Swedish timber wrought framed and fixed.	0.26	20.000	M3	5.200
11. 3 cm. battened doors framed and fixed.	9.0	2.000	M2	18.000
12. Fitting for doors.	9	-.500	Each	4.500
13. Mosquito proof wire netting 0.4x.25 each.	9	-.150	"	1.350
14. P.C. concrete floor 10 cm. and 15 cm. hardcore.	30	-.500	M2	15.000
15. Painting 3 coats.	xxx 30	-.100	"	3.000
16. Whitewashing.	25	-.010	"	-.250
17. Asphalting roof.	26	-.100	"	2.600
C.F.				<u>264.200</u>

18. Making P.C.C. channel under latrine.	10	1.000 M.R.	10.000	264.200
19. P.C.C. squatting latrines.	9	1.200 Each	10.800	
20. Making P.C.C. channel for urinal.	9	-.100 M.R.	-.900	
21. 30x30 cm. inspection chamber, complete with cover.	1	2.500 Unit	2.500	
22. 4" P.C.C. pipes fixed, including excavation and back-filling.	12	-.300 M.R.	3.600	
23. Strainer and 3" gully fixed for urinal.	1	1.500 Unit	1.500	
24. Disconnecting manhole.	1	3.000 "	3.000	
25. 1" pipe connecting main pipes and flush tank.	15	-.150 M.R.	2.250	
26. Connecting gully with inspection chamber.	Job	-.500 Job	-.500	
27. $\frac{3}{4}$ " drilled pipe for urinal with $\frac{1}{2}$ " stop-cock.	9.0	-.250 M.R.	2.250	
28. 22 $\frac{1}{2}$ galvanized capacity flushing tank.	1	8.000 Unit	8.000	
				45.300
			C.F.	309.500

				309.500
29. 1" pipes with fittings.	20	-.100 M.R.	2.000	
30. 1" pipe with 9 reducers,	9	-.250 "	2.250	
1" - 1/2".				
31. 1/2" taps.	9	-.150 Each	1.350	
32. 1/2" cast iron vent pipe	5.5	-.700 M.R.	2.450	
fixed.				
33. Vent cowl fixed.	1	-.300 Unit	-.300	
34. Cleaning site.	Job	2.000 Job	<u>2.000</u>	10.350

A.R. Alami

319.850

30.150

A. R. Alami
 DISTRICT ENGINEER
 HABUS DISTRICT

350.000

Converting Ex-District Offices to Boys School, Tulkarm.

1. Demolition of walls.	14	-.300	M3	4.200
2. Opening doors and making good.	4	2.500	Each	10.000
3. Remove asbestos partition.	Job	-.500	Job	-.500
4. Remove concrete and wood partition.	"	2.500	"	2.500
5. Demolition of concrete partition in stable and make good.	"	15.000	"	15.000
6. Open 3 windows 1.6x.85 and make good.	3	1.500	Each	4.500
7. Block up door.	Job	2.500	Job	2.500
8. Reinforced P.C.C. for beams.	1.25	8.000	M3	10.000
9. 13 cm. thick P.C.C. walls.	125	-.500	M2	63.000
10. 5 cm. Swedish timber doors framed and fixed, painted 3 coats.	11.2	32950	"	44.240
11. P.C. plaster 3 coats.	250	-.100	"	25.000
12. 1.6x0.85 windows 5 cm. Swedish timber, glazed and fixed with all fittings and painted 3 coats.	5	4.000	Each	12.000
13. Re-conditioning plaster of outside main staircase and colourwash same.	Job	2.000	Job	2.000

C.F. 195.440

14. Chip off and break off existing stable floor and make 10 cm. thick re-inforced concrete 1:3:4 with ϕ 8 mm. bars 25 cm. centre to centre both directions.	85	-.600	M2	51.000	195.440
15. 10 cm. thick P.C.C. floor.	40	-.400	M2	16.000	
16. Colourwash 2 coats.	2650	-.010	"	26.500	
17. Dado paint.	930	-.120	"	111.600	
18. Painting doors, windows and shutters.	450	-.100	"	45.000	
19. General repairs for windows.	Job	10.000	Job	10.000	
20. " " " doors.	"	7.500	"	7.500	
21. " " " plaster.	"	5.000	"	5.000	
22. " " " sanitation	"	5.000	"	5.000	
23. Making interior staircase between ground floor and first floor.	"	40.000	"	40.000	
					317.600

A.R. Alami.

513.040

56.950

(Sgd.) E. J. N. HOLDER

DISTRICT ENGINEER
KABUL DISTRICT

570.000

(copy)

No. 1/2/2. PUBLIC WORKS DEPARTMENT,
NABLUUS.

27th February, 1941.

Director of Education, Jerusalem.

Subject :- (old) District
Offices, Tulkarm.
Reference :- Your 321/47/1 of
13.2.41.

The estimated cost of altering this building to make it suitable as a school, together with erection of a block of latrines, for 500 boys is LP.920.000 mils.

2. This estimate is based on instructions given direct to my Foreman at Tulkarm (ref. your 321/47/1 of 20.1.41).

3. The size of the latrines appears large (500 boys), but the local District Inspector of Education could not give me the information when asked recently and referred me to the Schoolmaster at Tulkarm, who stated that latrines for 450 - 500 boys were required.

4. Enclosed, herewith, a plan of this building which may be of some use to you.

(P.T.O.)

DISTRICT ENGINEER
NABLUS DISTRICT

Copy to:- Asst. Dist. Commissioner,
Tulkarm, ref. 99
of 4.2.41.
Dist. Insp. of Education,
Nablu.

5/SH.

36/3/8.

20th December, 1940.

District Commissioner,
Samaria District.

Subject : District Offices - Tulkarm.

In his letter No.321/47/1 of 14.12.40 of which the Asst.District Commissioner, Tulkarm had a copy, the Director of Education writes:

" I am informed that the Seraya building in Tulkarm will soon be vacated and the District and Police Offices will be transferred to the new building about to be completed. It is now suggested that the Seraya building be used for the accommodation of the Elementary-Secondary Boys' School. This will only be a temporary measure which will continue so long as the original building of the Elementary-Secondary Boys' School remains occupied by the military.

2. It will be remembered that subsequent to the occupation of the original building by the military arrangements were made to take over three alternative hirings for the accommodation of classes. The three hirings are the property of Ja-iyusi, Natur and Ahmad Badawi and the rentals which are paid by the military are respectively LP.4.166, LP.2.500 and LP.2.500 per mensem. Twelve classes are accommodated in these three hirings with a total of 543 students. The classrooms are crowded and the sanitary conditions in the alternative hirings are far from satisfactory.

3. On receipt of your intimation that the proposal contained in para.1 above is accepted in principle, the District Engineer, will be requested to prepare estimates of cost for reconditioning the building, the erection of a sanitary block and the execution of certain works necessary to render the building

(P.T.O.)

suitable for use as a school. The military will then be approached to provide the funds necessary for this purpose. It is considered reasonable that the military authorities, who under the suggested scheme will be relieved of paying the rentals of the three alternative hirings which amount to LP.110 p.a., should contribute the capital expenditure required for reconditioning the Seraya building in Tulkarm.

4. It is too early at this juncture to say with certainty what will happen to the Seraya building when the original premises of the Elementary-Secondary Boys' School are vacated by the military. It seems likely however that the Seraya building will then be used as a hostel for village boys, in which case hiring No. 50 Tulkarm, would not be required any more and the amount of LP.120 now paid annually for its rental, would be saved to Government."

2. I shall be glad to have your early views together with the District Engineer's estimate of the cost and to know if the Military authorities are likely to agree to the suggestion made in para.3 of the Director of Education's letter.

for Chairman,
CENTRAL HOUSING COMMISSION.

Copy to: Director of Education.
District Engineer, Nablus District.

(copy)

No. 321/47/1.

14th December, 1940.

Chairman,
Central Housing Commission,
Jerusalem.

Subject :- District Offices - Tulkarm.

I am informed that the Seraya building in Tulkarm will soon be vacated and the District and Police Offices will be transferred to the new building about to be completed. It is now suggested that the Seraya building be used for the accommodation of the Elementary Secondary Boys' School. This will only be a temporary measure which will continue so long as the original building of the Elementary-Secondary Boys' School remains occupied by the military.

2. It will be remembered that subsequent to the occupation of the original building by the military, arrangements were made to take over three alternative hirings for the accommodation of classes. The three hirings are the property of Ja-iyusi, Natur and Ahmed Badawi and the rentals which are paid by the military are respectively LP.4.166, LP.2.500 and LP.2.500 per mensem. Twelve classes are accommodated in these three hirings with a total of 543 students. The classrooms are crowded and the sanitary conditions in the alternative hirings are far from satisfactory.

3. On receipt of your intimation that the proposal contained in para.1 above is accepted in principle, the District Engineer, will be requested to prepare estimates of cost for reconditioning the building, the erection of a sanitary block and the execution of certain works necessary to render the building suitable for use as a school. The military will then be approached to provide the funds necessary for this purpose. It is considered reasonable that the military authorities, who under the suggested

(P.T.O.)

scheme will be relieved of paying the rentals of the three alternative hings which amount to LP.110 p.a., should contribute the capital expenditure required for reconditioning the Serya building in Tulikarm.

4. It is too early at this juncture to say with certainty what will happen to the Serya building when the original premises of the Elementary-Secondary Boys' School are vacated by the military. It seems likely however that the Serya building will then be used as a hostel for village boys, in which case hiring No.50 Tulikarm, would not be required any more and the amount of LP.120 now paid annually for its rental, would be saved to Government.

DIRECTOR OF EDUCATION.

Copy to: Director of Land Settlement.

Asst. District Commissioner, Tulikarm.

S.M.O. Samaria.

District Engineer, Nabius.


D.I.E. Samaria.

EXISTING DISTRICT OFFICES TULKAR TO BE PROPOSED BOYS SCHOOL


KEY PLAN



PROPOSED LATERAL JOURNAL



GROUND FLOOR



FIRST FLOOR

BLUE — TO BE DEMOLISHED

RED — TO BE CONSTRUCTION

N 5 M / 687
DATE 23.2.41

CENTRAL REGISTRY

File No. 3/5/1

25. JUL 1941

P.W.D. H. Qrs. Jerusalem

5/5/1.

July 17, 1941.

District Engineer,
Nablus District.

Subject:- Elementary Secondary Boys'
School - Tulkarm No.261.

I understand there has been correspondence between you and the Director of Education regarding the reconditioning of the old District Offices at Tulkarm and to make them suitable as a school. In this connection I append overleaf a copy of a letter No.CR/Pal/12099/Hqs of 9-7-1941 from the General Officer Commanding to the Chief Secretary, and I shall be glad if you will supply me with material to reply to it. There seems to be no correspondence in this office relating to the matter and therefore I shall be glad if you will put up to me a complete picture of the position.

(sgd) H. C. H. Jones

For

DIRECTOR OF PUBLIC WORKS

S4.

REPLIED

p.t.o.

COPY

CR/Pal/12099/Hqs

Hirings Service
Force Headquarters
Jerusalem.

9th July, 1941.

The Chief Secretary,
Government of Palestine,
Jerusalem.

Subject:- Elementary Secondary Boys'
School - Tulkarm No.261.

Reference your letter No.E/54/38 of 20-6-41, the difficulties of the present situation are fully appreciated and in order to permit of a decision may the following information please be supplied:

- (a) The final estimate of the cost of reconditioning the Old District Offices.
- (b) The possibility of recovering any portion of such cost either from the owner of the offices or by removal of any part of the installation on evacuation of the premises.

Sgd: ?
Major

for General Officer Commanding
British Forces in Palestine & T.J.

189

Hirings Service
Force Headquarters
Jerusalem.

CR/Pal/12099/Hqs.

9th July, 1941

of
The Chief Secretary,
Government of Palestine
Jerusalem.

3/5/1
13 JUL 1941

Subject: Elementary Secondary Boys' School - Tulkarm No. 261. D.7. (2)
2

188
Reference your letter No. E/54/38 of 30.6.41, the difficulties of the present situation are fully appreciated and in order to permit of a decision may the following information please be supplied:-

(a) The final estimate of the cost of reconditioning the Old District Offices.

(b) The possibility of recovering any portion of such cost either from the owner of the offices or by removal of any part of the installation on evacuation of the premises.

DEALT WITH
REMINDED

190
1978gd) ??

Major

for General


General Officer Commanding,
British Forces in Palestine and M. I.

P.T.O.

O/P.W.

File No.
E/54/38

This document forwarded for



Necessary action

.....hours

12 July, 1941 for Chief Secretary

REFERRED TO 200

Entered as "Reply" by
Entered in "In-Book" by
54

Memo.

As given by Aminah B. S. of E. no record in this office. Mr. Louham, of B. of E. office will send SRW a letter stating what is required. File.

AD(2)

H

B/54/38.

12/11/41

27/6

20 June, 1941.

Sir,

I am directed to refer to your letter No. CR/PAL/12099/Q of the 21st May, 1941, on the subject of the occupation by the Army of the Elementary-Secondary Boys' School in Tulkarm. I am informed that houses cannot be found in Tulkarm even for use as residences, and, as might be expected, there are none of which the rooms have each a floor space of approximately 50 m² which is the area required for a normal class of 50 boys.

2. The problem cannot be solved by providing double the quantity of small rooms (each measuring half the required area for a class) since each class so divided requires an additional teacher, for whom no financial provision exists; the expenditure involved for additional teachers would be about SP.1,300, per annum.

3. If it is essential for the Army to retain the school buildings (which are the only really suitable buildings for a school at Tulkarm) it is in the opinion of the Director of Education and the District Commissioner necessary to put the school into the old District Offices even though the cost of doing so is substantial; this opinion is based on political as well as educational grounds, since the present arrangement is reported to create dissatisfaction among the people of Tulkarm. In these circumstances, I shall be grateful if you will be good enough to reconsider the proposal that military funds should meet the cost of reconditioning of this building. I am asking the Director of Education to consult the Director of Public Works regarding the possibility of reducing the original estimate of SP.920.

p. 126 pl.
② Nothing more to be done
27/6

4. It is relevant to note that the annual value of the school buildings occupied by the Army is not less than SP.200, whereas the school is occupying very inferior premises in dwelling houses costing only SP.110 per annum.

I am,
Sir,
Your obedient servant,

CENTRAL REGISTRY
No. 3/5/1.
21 JUN 1941
P.W.D.H. Qrs. Jerusalem

REFERRED TO

189,193

CHIEF SECRETARY.

20/6

General Officer Commanding,
British Forces in Palestine and
Trans-Jordan, Headquarters,
Jerusalem.

Copy to: +Director of Education.
" " : District Commissioner,
Samarita District.
" " : +Director of Public Works.

+ for favour of action - see paragraph 3 last sentence.

[Faint, illegible handwriting at the top of the page]

[Faint, illegible handwriting in the middle section]

[Faint, illegible handwriting in the lower middle section]

[Faint, illegible handwriting at the bottom of the main text area]

1/24

Entered as "Reply" by _____
Entered in "The Book" by <u>TL</u>
by _____

CARD INDEXED UNDER _____

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"

Telephone No. 16.

P. O. Box No. 12.

Reference No.

6/31.

PUBLIC WORKS DEPARTMENT

OFFICE OF THE

ENGINEER IN CHARGE

NABLUS DISTRICT

NABLUS.

8th December, 1937.

Director of Public Works,
Jerusalem.

B.K.

Issue F.A. to

cover this amount as there

is a balance available on the Vote.

A. No. 94/8 Issued on 13/12/37

A.D. To see

in case you are informing

Government of action taken

in respect of this fire.

if an unexpended balance had

not been available on the vote it would have been necessary to apply for a

D. N. to cover the amount in question.

K.M.Y.
13/12.

File 10/30/38

Subject :- Fire at P.W.D. Stores, Tulkarm - 30.11.37.

Reference :- My 6/31 dated 3.12.37.

I shall be glad if you will kindly

issue an F.A. for LP.27.304 mils, under P.W.

Extraordinary XXVIII-43 - Education - Const.

of Workshops at three Boys' Schools, to meet

cost of replacing the timber which was burnt

in above, - Sub para 2 of my letter under

reference refers.

The funds for the relative services

were originally issued under F.A. No.549 of

14.7.37.

Actg. ENGINEER IN CHARGE
NABLUS DISTRICT

61/SH.

CENTRAL REGISTRY
File No. 3/5/1.
11 DEC. 1937

24/6/38
2/38

A.D. (3) NEW
14/9.

for 188

Please see page 4 of the
minutes of the meeting of the
Estimates Committee - Feb 18 B
File 34/51/1 No 1.

The total estimated cost
of the 6 items quoted by the
Estimates Committee amounts to
£1. 1,660 - see schedule att. to
p. 8 - and the Estimates Committee
has arbitrarily decided on providing
half of the amount applied for
i.e. £1. 830 but
149.37

O/S.

Ref attached.

The amount in Ests is £ 830.

Ests from Espingie

W/shape Boys School Lulham £ 350

" " " " Lydden 325

alteration to Bld ~~Lydden~~ ^{Rumle} x 90
£ 765

Can you throw light on the difference
or how the figure of £ 830 was
obtained?

HCW 13/9

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"

Telephone No. 16.

P. O. Box No. 12.

Reference No.

1/3/13.

187
PUBLIC WORKS DEPARTMENT
OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

9th September, 1937.

Director of Public Works,
Jerusalem.

Subject :- Department of Education -
P.W. Extraordinary, Head
XXVIII, Item 43 - Boys'
School, Tulkarm. 185

Reference :- Your 3/5/1 dated 25.8.37.

Herewith the estimate amounting to

LP.350.000 mils.

It should be noted that the estimate
has been done on the basis of reinforced
concrete throughout and not brick.

The sample of concrete bricks I have
been able to obtain is very porous and it is
feared that much dampness would result from
their use.

All things considered there seems
to be very little difference in the cost of
the finished work - brick or concrete.

.....

B.K. F.A.
Issue
14/9

14/9/37

542

CENTRAL REGISTRY
File No. 3/5/1
11 SEP. 1937
P. W. D. H. Gra. Jerusalem

Actg. ENGINEER IN CHARGE
NABLUS DISTRICT

ABSTRACT OF ESTIMATE No. _____ OF 19 _____ OF THE PROBABLE
COST OF _____ A Workshop at Tulkarm Boys' School.

27735-8000-1.10.34-S.O.P.

Serial No.	Items Description of work	Quantity	Rate		Per	Amount of each		Total	
			L.P.	Mils		L.P.	Mils	L.P.	Mils
1.	Excavation in ordinary soil and backfill where necessary.	26	-	.100	M3	2.600		2.600	
2.	P.C.C. 1:2:4.	7.76		2.750	M3	21.340			
3.	P.C.C. 1:3:6.	22		2.500	M3	55.000			
4.	Steel rods, bent and fixed.	1.15		20.000	Ton	23.000		99.340	
5.	Timber wrought framed and fixed.	5.78		8.000	M3	46.240			
6.	Corrugated asbestos. Ridge tiles all fixed.	145 15.5	-	.350 .120	M2 M.R.	50.750 1.860		98.850	
7.	10 cm. gravel, rammed under floor.	9.3	-	.300	M3	2.790			
8.	10 cm. P.C. concrete floor.	93	-	.300	M2	27.900		30.690	
9.	Swedish timber wrought, 0.9 framed and fixed.			13.000	M3	11.700			
10.	5 cm. windows, framed, glazed and fixed.	36.6		1.200	M2	43.920			
11.	5 cm. doors, framed, panelled and fixed.	5.2		1.200	M2	6.240		61.860	
12.	P.C. plaster, 2 coats in and outside.	257	-	.090	M2	23.130		23.130	
13.	Painting 2 coats and one priming.	77	-	.080	M2	6.160			
14.	Solignum paint 3 coats for woodwork in roof and trusses.	Job		2.000	Job	2.000		8.160	

Prepared by A. Alami and N. Abdulhadi. Total of the above

324.630

Copied by S. Hashim.

Contingencies & Supervision


25.370

Checked by N. Abdulhadi.

Submitted by

350.000

Grand Total

Actg.  ENGINEER IN CHARGE
NABLUS DISTRICT

Signature

1. The first part of the report is a general statement of the work done during the year.
 2. The second part is a detailed account of the work done in each of the departments.
 3. The third part is a statement of the financial results of the year.
 4. The fourth part is a statement of the position of the company at the end of the year.
 5. The fifth part is a statement of the prospects for the future.

Date	Particulars	Debit	Credit	Balance
1900	Jan 1			100.00
	Jan 10	50.00		50.00
	Jan 20		20.00	70.00
	Jan 30	10.00		60.00
	Feb 1		30.00	90.00
	Feb 10	20.00		70.00
	Feb 20		10.00	80.00
	Feb 30	10.00		70.00
	Mar 1		40.00	110.00
	Mar 10	30.00		80.00
	Mar 20		20.00	100.00
	Mar 30	10.00		90.00
	Apr 1		50.00	140.00
	Apr 10	40.00		100.00
	Apr 20		30.00	130.00
	Apr 30	20.00		110.00
	May 1		60.00	170.00
	May 10	50.00		120.00
	May 20		40.00	160.00
	May 30	30.00		130.00
	Jun 1		70.00	200.00
	Jun 10	60.00		140.00
	Jun 20		50.00	190.00
	Jun 30	40.00		150.00
	Jul 1		80.00	230.00
	Jul 10	70.00		160.00
	Jul 20		60.00	220.00
	Jul 30	50.00		170.00
	Aug 1		90.00	260.00
	Aug 10	80.00		180.00
	Aug 20		70.00	250.00
	Aug 30	60.00		190.00
	Sep 1		100.00	290.00
	Sep 10	90.00		200.00
	Sep 20		80.00	280.00
	Sep 30	70.00		210.00
	Oct 1		110.00	320.00
	Oct 10	100.00		220.00
	Oct 20		90.00	310.00
	Oct 30	80.00		230.00
	Nov 1		120.00	350.00
	Nov 10	110.00		240.00
	Nov 20		100.00	340.00
	Nov 30	90.00		250.00
	Dec 1		130.00	380.00
	Dec 10	120.00		260.00
	Dec 20		110.00	370.00
	Dec 30	100.00		270.00
	Total	1000.00	1000.00	

The above is a statement of the work done during the year.
 It is a statement of the work done in each of the departments.
 It is a statement of the financial results of the year.
 It is a statement of the position of the company at the end of the year.
 It is a statement of the prospects for the future.

3/5/1

August 25, 1937.

Engineer in Charge,
Nablus District.

Subject:- Department of Education -
Public Works Extraordinary,
Head XXVIII, Item 43 -
Boys' School, Tulkarm.

I forward herewith a print of
drawing No. JM.1871 and shall be glad
to receive your estimate of the cost
for carrying out the work as soon as
possible. On receipt of your reply
you will be issued with a Financial
Allocation. The site should be fixed
in conjunction with the District Inspector
of Schools.

(Sgd.) H. C. H. Jones
for

Actg. DIRECTOR OF PUBLIC WORKS.

84.

REPLIED

187

C O P Y .

1820/PE

17th August, 1937.

D.I.E. Samaria.

Subject :- Major Works 1937-38.

Provision for the following major works in your district has now been approved. You should consult with the District Engineer and arrange for these works to be carried out as early as possible.

P.W.D. Estimates - Public Works Extraordinary.

Item 38, LP. 900. Construction of 3 classrooms and latrines on ground to be provided by the Municipality opposite the Salahiya Boys' School, Nablus.

" 43, LP. 830. This includes provision for 3 workshops; one to be constructed at Tulkarm Boys' School (Type JM 1871)

Signed: S.J. Hogben.
for DIRECTOR OF EDUCATION.

copy to:- Director of Public Works.
Engineer in charge, Nablus.

Original in 3/4.

Copy for 3/5/1

6th March, 1937.

TREASURER.

Subject :- Estimates 1937-38: Public Works
Extraordinary. Major Works
under LP.1000.

Reference:- Telephone conversation between
Mr. Lipkin and Mr. Hogben dated
5.3.37. Schedule accompanying
letter No.W/229/36 dated 16th
February 1937 from Chief Secretary
with copy to Treasurer and D.P.W.

In consequence of the reduction of the provision of workshops in the 1937-38 estimates to three I have to inform you that the item "Construction of Workshops LP.830" is at present intended to apply to Tulkarm, Lydda and Ramle Boys' Schools (not Nazareth as stated on the telephone on 4th March 1937).

2. I prefer however that no names be mentioned in the printed estimates unless it is understood that should changing circumstances and conditions during the course of the next few months cause me to consider that the claims of other schools are stronger than those mentioned above I have freedom to alter my present choice after the estimates are approved.

Sgd. N. Hogben.

F. DIRECTOR OF EDUCATION.

Copy to:- Chief Secretary.
Director of Public Works.

2.

*Original in 34/51/1**Copy for 3/5/1*

STANDARD

4 CENTS

THE NEW YORK PUBLIC LIBRARY

ASTOR LENOX TILDEN FOUNDATION

1000 1000 1000 1000 1000 1000 1000 1000 1000 1000

CROWN

STANDARD

4 CENTS

THE NEW YORK PUBLIC LIBRARY
ASTOR LENOX TILDEN FOUNDATION
1000 1000 1000 1000 1000 1000 1000 1000 1000 1000

THE NEW YORK PUBLIC LIBRARY
ASTOR LENOX TILDEN FOUNDATION
1000 1000 1000 1000 1000 1000 1000 1000 1000 1000

CROWN

STANDARD

4 CENTS

THE NEW YORK PUBLIC LIBRARY

ASTOR LENOX TILDEN FOUNDATION

1000 1000 1000 1000 1000 1000 1000 1000 1000 1000

CROWN

STANDARD

4 CENTS

6/27

26th June, 1936.

O.C.,
"C" Coy.,
6th Battalion,
Royal Tank Corps.,
Tulkarm.

Subject :- Accommodation at Boys
School, Tulkarm.

Reference:- Your C/PAL/561 of 24th
June, 1936.

Cost is LP.12 and includes making concrete
slab under showers to be supplied, a second slab
for purpose of washing clothes and necessary
drainage.

Sgd. H.C. Gill.

ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to:- Actg. D.P.W.,
ref. previous
correspondence
re showers which
have not yet been
begun. The matter
is urgent.

Original in 36/21/8.

Copy for 3/5/1

1958, 1959, 1960

U.S. DEPARTMENT OF AGRICULTURE
WASHINGTON, D.C. 20250

TO: Mr. J. Edgar Hoover
FROM: Mr. W. J. Bennett
SUBJECT: Mr. J. Edgar Hoover

Enclosed for Mr. J. Edgar Hoover are two copies of a letterhead memorandum dated and captioned as above.

Very truly yours,
W. J. Bennett

Enclosed for Mr. J. Edgar Hoover are two copies of a letterhead memorandum dated and captioned as above.

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 34/49/1

3/5/1

*Orig. not
amended.*

161

Reference to previous correspondence:

6th June, 1936.

No. 336/47/1 of 6.9.35 from the Director of Education.

The Director of Public Works presents his compliments
to Director of Education,

and encloses the undermentioned documents for information.


Subject P.W.D. Extraordinary 1936/37.

27792 30000-30/7/35 Com.P.

Date	Description
30.5.36	Copy of letter No. 1/3/13 from Engineer in charge Nablus District.
	D5.

180

A



PALESTINE GOVERNMENT

180

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

Reference No.

1/3/13.

30th May, 1936.

Actg. Director of Public Works,
Jerusalem.

Subject :- P.W. Extraordinary
1936/37.

Reference :- Your 34/49/1 of 10.5.36.

Since ^{framing} the Estimate for improve-
ments to the Elementary and Secondary Boys' School,
Tulkarm, a scheme has been prepared by the Muni-
cipality for making a road to the East of present
compound.

This road would necessitate the demolition
of present latrines and consequently item (d) of
your letter 3/5/1 of 26.9.35 "Urinal, 6 M. and two
additional closets" cannot be put in hand, though I
hold funds for same. All other items have been
satisfactorily completed.

I have already reported to Inspector of
Education, Samaria, that the cost of new latrines,
as suggested by him, would be LP.230.

Further developments are therefore awaited.

CENTRAL REGISTRY
File No. 3/5/1.
1-JUN. 1936
P. W. D. H. Qrs. Jerusalem

ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to:- File 3/15.

DEALT WITH

Handwritten notes:
C.M. 5/5/12 and
for ref his
336/47/1 of 6.9.35
(for 161 m 3/5/12
5/16

3/5/1.

179

December 6, 1935.

Chief Secretary.

I shall be glad if you will have the notice of adjudication of tenders set out below published in the next issue of the Palestine Gazette.

(Sgd) V. KENNIFE

for

DIRECTOR OF PUBLIC WORKS.

Notice of Adjudication of Tenders by the
P.W.D. Headquarters Tenders
Board.

The contract for the construction of two class rooms at the Boys' School, Tulkarm, has been awarded to Mr. Zaki Aslan of Nablus at P.W.D. estimate rates.

Period of contract is 90 days.

D4.

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"
Telephone No. 18,
P. O. Box No. 12,

Reference No.

1/3/12/1

PUBLIC WORKS DEPARTMENT
OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

2nd December, 1935.

Director of Public Works,
Jerusalem.

Subject :- Contract NA/74 for
construction of two
class rooms at Boys
School, Tulkarm.

Reference :- Your 3/5/1 of 29.11.35.

1. Contract documents in respect of the
above mentioned service, awarded to Mr. Zaki
Aslan of Nablus, at P.W.D. estimated rates, by
P.W.D. Hqrs. Tenders Board, are enclosed, here-
with.

2. The period allowed for the completion
of this work is 90 days from date of order to
commence.

3. Contractor has deposited with S.A.,
Nablus, the sum of LP.68 vide Receipt Voucher
No.9 of 2.12.35, as security for the proper
completion of the service.

4. Head and Sub-head of Expenditure is
P.W. Extraordinary XXVII-35 - Education -
Additional Improvements to Elementary-Secondary
Boys School, Tulkarm. F.A. No.739 of 8.11.35.

5. Contractor has been acquainted with the
instructions contained in Chief Secretary's
Circular letter No.1/642/32 of 7.10.33 with regard
to the submission annually to the Chief Secretary
a return of accidents under the Workmen's Compensa-
tion Ordinance No.4 of 1927. He was also advised
by me in writing not to engage Transjordanians,
Syrians or Egyptians on this work unless these can
show that they have the right to settle in Palestine.

CENTRAL REGISTRY
File No. 3/5/1
5-DEC. 1935
P. W. D. H. Qrs. Jerusalem

[Signature]

ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to:- Auditor.)
S.A., Nablus.) With copy of contract
and abstract of cost.

2/SH.

DEALT WITH

179

178

177

.....
Registered under
1/3/36
S. 4/12

Dep. R. B.
39

TO: [illegible]
FROM: [illegible]
SUBJECT: [illegible]

Department of Public Health
Washington, D.C.

Re: [illegible]
[illegible]
[illegible]

1. [illegible]
2. [illegible]
3. [illegible]

4. [illegible]
5. [illegible]

6. [illegible]
7. [illegible]

8. [illegible]
9. [illegible]

10. [illegible]
11. [illegible]

12. [illegible]
13. [illegible]

14. [illegible]
15. [illegible]

16. [illegible]
17. [illegible]

18. [illegible]
19. [illegible]

20. [illegible]
21. [illegible]

1/19/54
840

167

3/5/1

177

29th November, 1935.

Engineer in charge
Nablus District.

Subject : Secondary Boys' School -
Tulkarm. 176

Reference: Your 1/3/13 of 19.11.1935.

The tender of Mr. Zaki Aslan for the above service, at P.W.D. estimate rates and 90 days for completion, has been accepted by the P.W.D. Headquarters Tenders Board on 28/11/1935.

2. Copies of contract documents forwarded with your above mentioned letter with one copy of form OW.80 duly completed, are returned herewith.

3. Please proceed with the signature of contract documents in accordance with P.W.D. circular No.88 and put the work in hand.

(Sgd) R. HEDLEY

For

DIRECTOR OF PUBLIC WORKS.

D5.

REPLIED 178

PALESTINE GOVERNMENT

176

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16,
P. O. Box No. 12.

PUBLIC WORKS DEPARTMENT
OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

Reference No.

1/3/13

19th November, 1935.

Director of Public Works,
Jerusalem.

T.B. 12.30 p.m. 28/11

A.I.
A.I. (2)

Subject :- Secondary Boys School
Tulkarm.

Reference :- Your 3/5/1 of 8.11.35.

(1) I forward, herewith, a complete set
of contract documents for the above. This is
due for adjudication by a P.W.D. Hqrs. Tenders
Board at 12.00 hours on Thursday the 28th Nov.,
1935.

(2) Amended plan No. N/318 is returned,
herewith.

(3) Your last paragraph has been noted.

CENTRAL REGISTRY
File No. 3/5/1
22 NOV. 1935
P. W. D. H. Qrs. Jerusalem

ENGINEER IN CHARGE
NABLUS DISTRICT

2/SH.

REPLIED 1177

172

PALESTINE GOVERNMENT

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
JERUSALEM DISTRICT
JERUSALEM

RECEIVED
10/13

10/13

76

O.W.80
PUBLIC WORKS DEPARTMENT

SCHEDULE OF TENDER INVITED

P.W.D. Office Inviting Tenders :- Engineer i/c Nablus District.
Work required :- Additions to Secondary Boys' School, Tulkarem.
Amount :- LP.680.-
F.A. No. :- 739 of 8.11.35.
Are funds available :- Yes.
Date : 19.11.35.

[Signature]
ENGINEER IN CHARGE
NABLUS DISTRICT

Serial No.	Contractor's Name	Address	Whether tender was received or not
1	Mr.Mash'al M.Mash'al	Jerusalem	No
2	Mr.Fauzi Aghbar	Nablus	{ yes
3	Mr.Bashir Yasin	Nablus	
4	Mr.Fawzi Kadri	Nablus	No
5	Mr.Zaki Aslan	Nablus	{ yes
6	Mr.Hasan Ali Qeisi	Tulkarem	
7	Mr.Saleem Salou's	Nablus	

SUBMITTALS OF TENDERS

1. Office leaving Tenders :- 10.11.80
 2. Additions to schedule of work :- 10.11.80
 3. Amount :- 10.11.80
 4. No. :- 10.11.80
 5. The tender available :- 10.11.80
 Date :- 10.11.80

Sl. No.	Name of the Contractor	Address	Whether tender was received or not
1	Mr. M. S. S. S. S.		
2	Mr. S. S. S. S.		
3	Mr. S. S. S. S.		
4	Mr. S. S. S. S.		
5	Mr. S. S. S. S.		
6	Mr. S. S. S. S.		
7	Mr. S. S. S. S.		

GOVERNMENT OF PALESTINE.

PUBLIC WORKS DEPARTMENT

INVITATION TO TENDER

1. You are invited to tender for work as below **Additions of 2 class-rooms to Boys School, Tulkarm. (Estimated cost LP.680.-)**
2. Estimates and plans of the work may be inspected by you and any further particulars desired may be obtained on application to **Engineer in Charge, Nablus District, Nablus.** between hours of **10.00 - 12.00** daily except on holidays.
3. Tender form is attached.
4. A complete set of the estimate, plans and contract form may be obtained by approved Contractors on written application to _____ accompanied by a money order for L.P. _____
5. Tenders enclosed in sealed envelopes marked on the outside "Tender for **Additions to Boys School, Tulkarm.**" must be delivered at the office of the **Director of Public Works, Jerusalem,** by **12.00** hours on the **28th November, 1935.**
An addressed envelope is attached. Necessary postage stamps should be affixed unless the envelope is delivered by hand.
6. No tenders will be considered but such as are submitted on P.W.D. Tender form No. PWD 18.
7. The Palestine Government does not bind itself to accept the lowest or any tender.
8. If your tender is accepted you will be required to make a deposit of L. P. **68.-** before signature of the contract.
9. The name of the successful contractor will be published in the Official Gazette. No separate communication will be sent to unsuccessful contractors.
10. The successful contractor will be required to insure with an approved Insurance Company against accidents to his workmen to cover risks under the Workmen's Compensation Ordinance 1927. The insurance policy taken out by the successful contractor will be examined before signature of contract documents is permitted.

(Sgd) H. C. GILL

Date **18.11.35.**

Engineer in charge

Nablus District.

TENDER



- I/We the undersigned having carefully examined
P.W.D. Estimate No. NA/66 of 23.9. 19 35.
P.W.D. Drawing No. N/318. N/310 & N/341
and Contract Form P.W.D. 1 (NA/74).
for Additions of 3 class-rooms to Boys School,
Tulkarn.

offer to carry out the work at _____
per cent above/below the rates entered in the abstract of its estimated cost
prepared by the P. W. D.

- If this Tender is accepted I am/we are prepared to sign the above
mentioned Form of Contract, Estimate and Contract plans and to deposit at
the same time the sum of L.P 58. as security for the execution of the work.

- I/We undertake that this tender shall remain open to acceptance
during a period of one calendar month from date and to take out an adequate
insurance policy to be approved by the Engineer in Charge or his representative
to cover risks under the Workmen's Compensation Ordinance 1927.

Witness

Contractor

} Address

} Address

Date _____

3/5/1.

November 8, 1935.

Engineer in Charge,
Nablu District.

Subject:- Secondary Boys' School, Tulkarm.

Reference:- Your 1/3/13 of 26-9-1935.

The plans submitted under cover of letter referred to are approved subject to slight amendments to reinforced concrete structures; amended plan No.N/318 is enclosed for your information and return to this office.

2. Financial Allocation No.739 for LP.680 is attached for necessary action.

3. Any savings on above job should be reserved for execution of the postponed item (d) dealt with in my 3/5/1 of 26-9-1935. Please report in due course the total expenditure incurred in (or required for) completion of the works.

(Sgd) V. KENNIFF

DIRECTOR OF PUBLIC WORKS.

F4.

REPLIED

176

SPECIAL WARRANT

Year 1935/36

No. 162
(To be inserted by C.S.O.)

THE TREASURER,

Whereas it has become necessary in the interests of the Public Service to incur certain expenditure not provided for in the Estimates, you are hereby authorized to expend the amounts specified in the schedule below, and for so doing, this together with the proper accounts, certificates, and acquittances, shall be your sufficient warrant and discharge.

By command

Date 6th November, 1935.

(Sd) S. MOOBY

A/ CHIEF SECRETARY.

28278-10000-25-4-35-SI P.

HEAD	SUB-HEAD	AMOUNT	
		L.P.	mils
XXVII Public Works Extraordinary	Item 35. Additions and Improvements to Elementary- Secondary Boys' School, Tulkarm.	155	000
CENTRAL REGISTRY File No. 3/5/1 7 - NOV. 1935 P. W. D. H. Qrs. Jerusalem			
CH 739 of 8/11/35			

Reference to Secretariat File W/216/35.

Reference to Despatches:—

High Commissioner to Secretary of State No. _____ of _____
Secretary of State to High Commissioner No. _____ of _____

NOTE: (1) A copy of the application must be attached to this Warrant.
(2) To be issued in quadruplicate. A copy will be retained by the Chief Secretary, and a copy sent to the Treasurer, the Auditor, and the Head of Department concerned.



758

Application for Special Warrant.⁵¹Head of Estimates XXVII-PUBLIC WORKS EXTRAORDINARY.Sub-head 35 - Additions and Improvements to Elementary-Secondary
Boys' School, Tulkarm.

28135-20X00-20,434-O.P.

				L.P.
A.	Amount provided in Estimates	...	...	725
B.	Special Warrants :			
(1)	Previously authorised	...	...	-
	<i>(Insert numbers of Special Warrants)</i>			
(2)	Amount now required	...	...	155
Total				L.P. 880
C.	Estimated Expenditure :			
(1)	Expenditure to date of this application including liabilities incurred	...	...	200
(2)	Amount required for remainder of financial year	...	...	680
				L.P. 880

- D. State why the vote has become or is liable to prove insufficient; and in the case of expenditure which cannot properly be classified under any existing sub-head, the necessity for providing for the new service, work or requirements.
(If this space is insufficient for a full explanation a separate memorandum should be attached.)

An increase of the above provision by a sum of LP.155 is required for the reason given in D.P.W.'s letter No.3/5/1 of 15-10-35 to the C.S. copy attached.

- E. State whether the amount now applied for is of a recurrent nature and will necessitate a permanent increase in the annual estimates.


No

- F. State whether corresponding saving can be effected under other sub-heads and, if so, give particulars of, and reasons for, the anticipated saving.

An equivalent saving will be effected under Head XXVII Public Works Extraordinary, Subhead 137 "Additional Plant etc. for Haifa Harbour" (Dual Railway line - LP,1,500) Estimates 1935-1936.

Date 15-10-1935.

To the Treasurer,


 DIRECTOR OF PUBLIC WORKS.

Head of Department.

NOTE. (i) To be submitted in quadruplicate
(ii) The Treasurer's comments will be endorsed on the back hereof.

W/216/35

Chief Secretary.

Submitted.

1.11.35

(Sd) W. J. JOHNSON

Treasurer.

9014

3/5/1.

169

October 15, 1935.

Chief Secretary.

Subject:- Additions and improvements to
Elementary-Secondary Boys' School,
Tulkarm. Head XXVII, Item 35,
Estimates 1935-1936.

I append hereunder an extract from my letter to you No. 34/48 of 11-4-1935 pointing out that through an error a sum of LP.725 was provided for the above service in the printed draft 1935-1936 Estimates instead of LP.880 and asking that the mistake be rectified. I do not understand why the final 1935-1936 Estimates have not been amended accordingly.

"Additions and improvements to Elementary-Secondary Boys' School, Tulkarm. The sum of LP.725 appearing in the third and fifth columns should have read LP.780 as shown in my draft Estimates. I regret that through an error made in my office this item was shown in the various proposals at LP.580 in lieu of LP.680 (excluding the re-vote) and I shall be glad if this mistake may now be rectified by showing a total provision of LP.880 which is the amount actually required."

2. A detailed estimate for the services envisaged under the above item has now been submitted by the Engineer in Charge, Nablus District, and it is found that it is not possible to carry out the work for less than the sum of LP.880 mentioned above. In the circumstances I am applying direct to the Treasurer for a Special Warrant for LP.155, an equivalent saving being offered under an item of the Head "Public Works Extraordinary".

3. I request that the special warrant may be issued without delay in order that the work may be

executed and brought to account before the end of the financial year.

(Sgd) V. KENNIF

^{for}
DIRECTOR OF PUBLIC WORKS.

Copy to: Treasurer with application No.51
for a Special Warrant for LP.155
in quadruplicate.

D4.

A.15 f 171

Application for Special Warrant. 51.

Head of Estimates. XIVII-PUBLIC WORKS EXTRAORDINARY.Sub-head 35 - Additions and Improvements to Elementary-Secondary
Boys' School, Tulkarm.

28135-20000-20.4.34-O.P.

				L.P.
A.	Amount provided in Estimates	...	...	725
B.	Special Warrants :			
	(1) Previously authorised	...	...	-
	(Insert numbers of Special Warrants)			
	(2) Amount now required	...	...	155
Total				L.P. 880
C.	Estimated Expenditure :			
	(1) Expenditure to date of this application including liabilities incurred	...	...	200
	(2) Amount required for remainder of financial year	...	...	680
				L.P. 880

- D. State why the vote has become or is liable to prove insufficient; and in the case of expenditure which cannot properly be classified under any existing sub-head, the necessity for providing for the new service, work or requirements.
(If this space is insufficient for a full explanation a separate memorandum should be attached.)

An increase of the above provision by a sum of L.P. 155 is required for the reason given in D.P.W.'s letter No. 3/5/1 of 15-10-35 to the C.S. copy attached.

- E. State whether the amount now applied for is of a recurrent nature and will necessitate a permanent increase in the annual estimates.

No

- F. State whether corresponding saving can be effected under other sub-heads and, if so, give particulars of, and reasons for, the anticipated saving.

An equivalent saving will be effected under Head XIVII Public Works Extraordinary, Subhead 137 "Additional Plant etc. for Haifa Harbour" (Dual Railway line - L.P. 1,500) Estimates 1935-1936.

Date 15-10-1935.

To the Treasurer

(Sgd) V. KENNIF

for

DIRECTOR OF PUBLIC WORKS.
Head of Department.

NOTE (i) To be submitted in quadruplicate
(ii) The Treasurer's comments will be endorsed on the back hereof.

168A

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegrams : "EDUCATION, JERUSALEM"
Telephone : 1110.

GOVERNMENT OF PALESTINE,

DEPARTMENT OF EDUCATION,
JERUSALEM.

In reply please quote

No. 336/47/1

HEADQUARTERS
U. S. G. REGISTRY
DRAWING NO. M/627
DATE 13.11.35

4 October, 1935.

Director,
Public Works Department,
Jerusalem.

167
A. J. (2)
14/11/35

Subject :- Secondary Boys' School - Tulkarm.

Reference :- Your 3/5/1 of 3.10.35.

Plans No. N/318 and 310 are now returned
duly endorsed.

2. I shall be glad if I may be informed
later whether it will be possible to carry out
the work on the urinal and closets from savings
on other works.

AC
For approval
3 pers. 7A
14/11/35

AC. For necessary
action. Like the other
report. Completion with total
expenditure.

14/11/35

Actg. DIRECTOR OF EDUCATION.

CENTRAL REGIST
File No. 3/5/1
5-OCT.1935
P. W. D. H. Gds. Jerusalem

CD
Plans N/310
for filing, pl
11/11

CK.

RECEIVED
JAN 10 1951
U.S. DEPT. OF AGRICULTURE
WASHINGTON, D.C.

1517
1/10/51

Mr. [illegible]
[illegible]
[illegible]
[illegible]
[illegible]

Mr. [illegible]
[illegible]
[illegible]

28
✓

1951 JAN 10 1951

3/5/1

167
3rd October, 1935.

Director of Education.

161
Subject : Secondary Boys' School - Tulkarm.

Reference: Your 336/47/1 of 6.9.1935.

Herewith plans No. N/318 and 310 showing the proposed two class-rooms and detail of fence for your approval. Please return plans duly endorsed.

2. Cost of erection of the class-rooms and fence is estimated at LP.680.

3. Internal repairs as :

- (a) Shutters for 3 windows;
- (b) Flooring rooms with P.C. Concrete.
- (c) Water flushing system and septic tank;
- (d) Store room

have been started; probable cost: LP.192.

4. The last item of repairs : "Urinal 6 m length, and 2 additional closets" estimated at LP.70.- has been postponed as sufficient funds are not available to carry out the whole of the works.

(Sgd) V. KENNIFE

lat

for
DIRECTOR OF PUBLIC WORKS.

F5.

REPLIED

168A

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

Reference No.

1/3/13.

PUBLIC WORKS DEPARTMENT
OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

26th September, 1935.

Director of Public Works,
Jerusalem.

Subject :- Secondary Boys' School -
Tulkarm.

Reference :- Your 3/5/1 of 10.9.35.

Please see my 1/3/13 of 18.9.35 with
regard to items named under para 1.

I submit, herewith, plan No. N/318 of
two additional class rooms and N/310 of wire
netting fence as that erected at Nathania and
Tel-Mond Police Stations together with a detailed
estimate amounting to LP.680.-

Early approval is requested.

CENTRAL REGISTRY
File No. 3/5/1
1-OCT. 1935
P. W. D. H. Qrs. Jerusalem

/SH.

ENGINEER IN CHARGE
NABLUS DISTRICT

REPLIES

172

For comment

1/18/35

Additions of two Class Rooms to Existing School Building at
Boys' School - Tulkara.

1.	Remove iron grills in windows on extension side of building.	5	-.200	@	1.000
2.	Remove windows & frames in class rooms on extension side of building.	2	-.200	Each	-.400
3.	Remove windows & frames in hall, set aside, make good & fix in hall above roof of corridor as directed.	3	1.000	Each	3.000
4.	Remove doors & frames in partition in hall.	1	-.300	Each	-.300
5.	Remove wooden partition in hall.	1 Job	1.000	Job	1.000
6.	Demolish in coursed masonry in lime wall of hall as directed, set stone aside for re-use.	13.4	-.500	M3	6.700
7.	Use of last for building 80 cm. thick wall in hall & with windows as shown.	5.0	-.750	M3	3.750
8.	Remove or cut back alternate stones at quoins to provide bonding for new work.	22.0	-.400	M.R.	8.800
9.	Use demolished masonry to fill in with coursed masonry 80 cm. thick existing windows in class rooms.	4.0	-.600	M3	2.400
10.	Excavate in ordinary soil for foundation trenches & backfill well rammed. Keep surplus earth and fill under floors in class rooms & corridor.	20.0	-.050	M3	1.000
					C.P. 28.250

			B.P.	28.250
11.	Rubble concrete in lime as foundations.	11.65	-.850 M3	9.902
12.	Rubble masonry in lime 40 cm. thick, 25 cm. high, 1 rubble concrete.	3.45	-.950 M3	3.278
13.	Stone masonry under plinth course 40 cm. thick levelled up to receive east.	13.6	1.200 M3	16.320
14.	Stone walling 40 cm. thick as plinth dressed externally Musamsam to match existing work & top course watered as specified.	3.14	1.800 M3	3.768
15.	Stone walling 35 cm. thick with lime con- crete backing dressed Musamsam externally to match existing building.	49.61	1.300 M3	64.493
16.	Stone walling 25 cm. thick with lime con- crete backing dressed externally to match existing work.	1.13	1.400 M3	1.562
17.	Filling under floors in class rooms, corri- der & in front of gate well raised to required levels.	79.4	-.060 M3	4.764
18.	Cement concrete 1:3:6 Mx in 8 cm. partition walls, formwork is included.	3.48	2.800 M3	9.744
19.	Cement concrete 1:2:4 in reinforced lintels slabs, beams rate to include requisite formwork.	23.99	3.000 M3	71.970
			G.F.	214.071

20.	Cement concrete screeds 6.5 over flats in 1:5:10 graded to falls and to be made good next existing work.	1.300	B.F. M3	214.071 8.450
21.	Steel reinforcement 2276 supplied, cut, bent & fixed as detailed.	-.013	Kg.	29.588
22.	hardcore laid 15 cm. 19.0 thick under floors.	-.200	M3	3.800
23.	Floor slab 1:3:6 cement 128 concrete 7.5 cm. thick ready to receive.	-.200	M2	25.600
24.	Floor finish 1:2:4 fine 128 cement concrete 2.5 cm. thick as finish & laid simultaneously with last.	-.100	M2	12.800
25.	Selected Swedish timber .808 wrot to detail in frames of doors, windows & ven- tilators as detailed.	10.000	M3	8.080
26.	Ditto in 5 cm. thick 6.93 doors in 8 panels molded both sides including all usual ironmongery.	1.200	M2	8.316
27.	Ditto in 5 cm. thick 25.87 casements to windows & ventilators including all usual ironmongery.	1.100	M2	28.457
28.	lime plaster in 3 coats 378.2 work total thickness 1.5 cm. on walls, par- titions, ceilings, soffices, etc.	-.060	M2	30.256
29.	Cement rendering 1.5 cm. thick on exposed surfaces of concrete in walls.	-.120	M2	-.744
				C.F. 370.162

30.	Asphalt as supplied by the Shell Company to flat roofs & carried up around parapets & made good to rain water heads.	159.3	B.F. -.230 M2	370.162 39.825
31.	No.14 gauge galvanized iron rain water pipes 8 cm. diam. fixed complete with iron straps etc.	12.2	-.150 M.R.	1.830
32.	Rain water heads in sine to detail.	3	1.250 Each	3.750
33.	P.C. pointing to masonry	160.8	-.060 M2	9.648
34.	Prepare & paint 3 oils in addition to priming on all woodwork.	46.6	-.060 M2	3.728
35.	Ditto 2 oils only on existing woodwork.	4.2	-.060 M2	-.252
36.	Colourwashing in 3 coats on walls up to painted frieze line.	152.5	-.010 M2	1.525
37.	Whitewashing 3 coats on ceiling and down to frieze.	225.7	-.010 M2	2.257
38.	Paint 3 oils black line 3 cm. wide as frieze rail to class rooms at height to be directed.	59.0	-.010 M.R.	-.590
39.	No.2 blackboards formed in plaster work on walls & with wood frames to detail & as specified.	15.75	-.350 M2	5.512
40.	Extra for dressing half quoins of masonry walls.	69.20	-.100 M.R.	6.920
41.	Extra for arch work in gate & windows in hall.	1.36	1.000 M.R.	1.360
			C.F.	447.349

			B.F.	447	349
42	Cut back 50x70x80 cm. deep holes for beams in masonry wall & fill 5 cm. with F.C.C. 1:2:4 casted monolithically with beams.	4	100 Each	400	
43	Cut back in masonry wall holes 30 cms. long 55 cm. deep at 30 cms. intervals for boarding concrete roof slabs and to be filled with F.C.C. 1:2:4 roof monolithically with slabs.	14.0	100 H.R.	1 400	
44	Cleaning of building, windows, doors & frames inside & outside building and making it ready for occupation.	Job	2 000 Job	2 000	

Carried to summary 451 149

Fencing - Boys' School - Tulkarm.

1.	Wire netting fence 1.5 M. high. (Rate includes excavations for bases of standards & struts, concrete bases, steel sections, wire netting & strain- ing wire fixed as per detailed plan.	450.0	-.350 M.R.	157.500
2.	2 postern gates 1 M. wide with wire netting mesh to match fence (rate includes extra for hinges, padlock, latches, barrel bolts & gate stop etc. to detail plan.	2	2.000 Each	4.000
3.	3 M. wide gate with wire netting mesh as before.	1	5.000 Each	5.000

Carried to Summary 166.500

SUMMARY

Additions of 2 Class Rooms & Wire Netting Fence around School
Compound of Boys' School - Tulkarn.

A.	Additions of 2 class Rooms.	451.140
B.	Wire netting fence.	166.500
C.	Supervision.	30.000

617

$$\begin{array}{r} 725 \\ 200 \\ \hline 525 \\ 166 \\ \hline 691 \\ \hline \end{array}$$
$$\begin{array}{r} 680. \\ 200 \\ \hline 880 \\ \hline \end{array}$$

P. Khasin.
S. Hashem.

5% approx.

647.640
32.551

680.000

ENGINEER IN CHARGE
HABLS DISTRICT

3/5/1

26th September, 1935.

Engineer in Charge,
Nablus District.

Subject:- Secondary Boys' School,
Tulkarm.

Reference:- Your 1/3/13 of 18.9.35.

I am not prepared to agree to an over expenditure of LP. 62 on items in hand, until your estimates for fence and classrooms are submitted. Meanwhile please postpone the execution of item (d), "Urinal, Gm. and two additional closets".

2. Please expedite the preparation of above estimates.

(Sgd) V. KENNIFE
for

DIRECTOR OF PUBLIC WORKS.

F2.

fw

172 180

PALESTINE GOVERNMENT

163

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

PUBLIC WORKS DEPARTMENT
OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

Reference No.

1/3/13.

18th September, 1935.

Director of Public Works,
Jerusalem.

Subject :- Secondary Boys' School
Tulkarm.

Reference :- Your 3/5/1 of 10.9.35.

(1) The items referred to in para one of
above mentioned memo cost LP.262 as follows:-

- | | |
|--|-----------|
| (a) Shutters for 3 windows | LP.11.500 |
| (b) Flooring rooms with P.C.
concrete | 103.500 |
| (c) Water flushing system
and septic tank | 52.000 |
| (d) Urinal, 6 M. length, and
2 additional closets | 70.000 |
| (e) Store room (to enlarge
existing store) | 25.000 |

Total LP.262.000

(2) Therefore another LP.62 would be
required to execute these items. Work is mean-
while in hand.

ENGINEER IN CHARGE
NABLUS DISTRICT

2/SH.

CENTRAL REGISTRY
File No. 3/5/1.
21 SEP. 1935
P. W. D. H. Qrs. Jerusalem

Acc. Please speak
with original estimate of
£200

REPLIED
REFERRED TO

164
166

24/9/35

Ordn. Est.

LP 12

b) 50

c) + d) 50

e) 2(88)

200.-

d) - corner path

Fence LP150

88

25-10-1940 15.2

3/5/1

162

10th September, 1935.

Engineer in Charge,
Nablus District.

161

Subject:- Secondary Boys' School,
Tulkarm.

Reference:- 336/47/1 of 6.9.35 from
Director of Education.

Herewith F.A. No. 500 for LP.200.-
covering the internal repairs, as :

- Shutters for 3 windows on the east;
- Flooring rooms with PC. Concrete;
- Water flushing system and septic tank;
- Urinal six m. length and two additional closets;
- Store room (to enlarge existing store).

Please put work in hand immediately.

2. Please submit as soon as possible the estimates and plans for two classrooms and a wire netting fence, 1.5 m. height, with a 2 - winged main gate and two postern gates, as shown on attached sketch.
-

(Sgd) V. KENNIFE
let

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegram : "EDUCATION, JERUSALEM"
Telephone : 1110.

161
GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

Urgent

6 September, 1935.

In reply please quote

No. 336/47/1

Director,
Public Works Department, ✓
Jerusalem.

Subject :- Elementary-Secondary Boys' School, Tulkarm. Head XXVII, item 34 of 1935/36 Estimates.

Reference:- Telephone conversation with Mr. Kenniff on 6th September, 1935.

I shall be glad if the Engineer in charge may be authorised to commence work immediately on the internal repairs, (flooring, etc.), at the Tulkarm Elementary-Secondary Boys' School so that the pupils may be able to use the class rooms as soon as possible.

2. The construction of the new rooms and the fence can proceed while the pupils are occupying the school.

RECEIVED
3/5/1
8-SEP-1935
P. W. D. H. Qrs. Jerusalem

C. J. Hyman
ACTING DIRECTOR OF EDUCATION

Copy to:- Engineer i/c
" " D.I.E. Samaria, Nablus.

CS

REPLIED

162, 167, 181
A.C. I spoke to you re this. Please look up files & see me with them.
9/9/35

GOVERNMENT OF KENTUCKY

DEPARTMENT OF REVENUE
OFFICE OF THE COMMISSIONER

THE COMMISSIONER OF REVENUE
OFFICE OF THE COMMISSIONER
COLUMBIA, MISSOURI

RECEIVED
JAN 10 1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

1910

160

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1

August 29th, 1935

2nd Reminder

Subject: Major Works 1935-1936 - 157
Elementary - Secondary Boys' School Tulkarm.

Reference: 3/5/1 of 21.7.35

The Director of Public Works presents his compliments
to Engineer in Charge, Nablus District
and requests that a reply may be sent to his communication under
reference.

159

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1.

9th August, 1935.

Subject: Major Works 1935-1936-
Elementary - Secondary Boys' School
Tulkarm.
Reference: 3/5/1 of 21.7.35.

157

The Director of Public Works presents his compliments
to Engineer in Charge Nablus District,
and requests that a reply may be sent to his communication under
reference.

REMINDED 1160

7.

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegram : "EDUCATION, JERUSALEM"
Telephone : 1110.

158

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

Urgent

In reply please quote

No. 1820/PE

26 July, 1935.

Engineer i/c
Nablus District.

157
AD(2)
✓

Subject :- Major Works 1935/36 -
Elementary-Secondary Boys'
School, Tulkarm.

Reference:- Letter No.3/5/1 of 21/7/35
from Director of Public
Works to you, copy to me,
paragraph 2(b).

A slight modification of this schedule
is now desired if it is not too late. Instead
of a concrete path for the entrance, two
additional closets and six metres of urinals
are required.

2. The shutters are required for the three
windows on the east. The room for storing
agricultural implements should be built on to
the existing detached store room, thus enlarging
it.

H. J. Hayman

ACTING DIRECTOR OF EDUCATION.

Copy to:- Director,
Dept. of Public Works, ✓
Jerusalem.

CS

CENTRAL REGISTER
File No. 3/5/1.
27 JUL 1935
P. W. D. H. O. Jerusalem

GOVERNMENT OF CANADA

MINISTER OF INDUSTRY
OTTAWA

14 NOV 77

MEMORANDUM

TO: THE MINISTER

FROM: THE DEPUTY MINISTER

SUBJECT: [Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]



3/5/1.

July 21st, 1935.

Engineer in charge,
Nablus District.

Subject : Major Works 1935-1936 -
Elementary - Secondary Boys'
School Tulkarm.

Reference: Your 1/1/5 of 16-7-1935.

Instructions were not previously issued to you in regard to this work as an error was made in the draft estimates by which the sum of LP.725 including a revote of LP.200 was only provided. The new work actually required was estimated at LP.680 excluding the revote. This error was pointed out to the Chief Secretary in April last but until the final printed approved estimates are available it is not possible to say what funds will be available.

2. The works to be carried out according to my draft estimates are those for which preliminary estimates as under were furnished by you under cover of your 3/15 of 6-11-1934 :- *8h. in 34/48/1*

(a) Two class rooms $7\frac{1}{2}$ x 7m. in school grounds	LP. 480
(b) Shutters for 3 windows; flooring rooms with P.C. concrete, concrete path for entrance; water flushing system and septic tank to 6 latrines; room for storing agricultural implements	200
(c) Revote	200
Total :	<u>LP. 880</u>

Under item (a) provision is not made for desks which will I understand be provided by the Education Department.

2.

3. Please prepare plans and detailed estimates on the basis of paragraph 2 above for my approval.

(Sgd) V. KENNIF

DIRECTOR OF PUBLIC WORKS

34m 36/68/1 d3

Copy to Director of Education
for information, reference 1820/PE
of 11-7-35 to District Inspector of
Education, Samaria.

34/48/1

Pl.

REFERRED TO 415-8
REINDEXED 159, 160
su 162

156
PUBLIC WORKS DEPARTMENT
NABLUS

1/1/5

16th July, 1935

Director of Public Works,
Jerusalem

Subject : Major Works 1935-36

Reference: 1820/PE of 11.7.35 from
D. of E. to D.I. Samaria
copy to you.

I have plans and estimates is hand for
Boys School Jenin at estimated cost of LP.850.000
but you have not yet issued instructions regarding
the Boys School at Tulkarem and I have nothing
prepared or in hand. Do you wish any action to
be taken ?

Sgd. G.T. Caryer

Actg. ENGINEER IN CHARGE
NABLUS DISTRICT

Original in 34/48/1

Copy for 3/5/1

REPLIED 157

155

DEPARTMENT OF EDUCATION
JERUSALEM

1820/PE

11th July, 1935

D.I.E. Samaria,
- Nablus

Subject: Major Works, 1935-36

The following Major Works have been approved for your District in the financial year 1935/36:-

P.W.D. Estimates, Public Works Extraordinary

item 28	Additions to Boys' School Jenin	LP. 850
34	Additions and improvements to Elementary-Secondary Boys' School Tulkarem	LP. 880

2. Item 28 provides for the construction of two class rooms 7.5 x 7m and one workshop 14 x 7½m.

3. Item 34 provides for the construction of two class rooms 7.5 x 7m. and various improvements which should include

- | | | | |
|-----|--|-------|---|
| (a) | water flushing system and septic tank
latrines | LP.38 | } District
Engi-
neer's
estimate |
| (b) | 2 additional closets | 33 | |
| (c) | shutters for 3 windows on East side | 12 | |
| (d) | enlargement to double size of present
detached store room | 42 | |
| (e) | concreting floor of 9 rooms now
unevenly paved with broken "balats" | 50 | |

This item also includes LP.200 revoted from last year for the erection of a fence round the school.

4. Plans should be submitted to this office as soon as possible.

5. The two rooms at Tulkarem should be built on to the Elementary Boys' School building, where there is a more suitable site than at the Elementary Secondary School.

6. You should approach the District Engineer immediately with a view to securing the completion of these works before the end of the summer holidays i.e. before 16th September 1935.

Sgd.

For Actg. DIRECTOR OF EDUCATION

Copy to: Director of P.W.
District Engineer

Original in 34/48/1

REFERRED TO 156

Copy for 3/5/1

154

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegrams : "EDUCATION, JERUSALEM"
Telephone : 1110.

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

REGISTERED

In reply please quote No. 321/47/1

Mr. Henniff -
When new rooms are built we can go ahead with fence 1.5 M. high.
In meantime plans should be sent to D.O. for filing
 15 April, 1935.

Director,
Public Works Department,
Jerusalem.

A.D.P.W.
16/4
L.

151

152

Subject :- Tulkarm Secondary Boys' School
Fence.

Reference:- Your 3/5/1 of 10.4.35.

I agree to the suggestion you have made in para.4 of your letter under reference and a wire fence should be erected all round the present boundaries of the school.

2. Gates should be placed as shown on the attached sketch plan, that is, double gates where the present main entrance is and two postern gates, one to the west and one to the east. The type of fence and gate shown in your plan will be suitable but the height should be 1.5 metres and not 2 metres as shown on the plan.

3. The plans enclosed with your letter under reference are returned herewith.

CENTRAL REGISTRY
File No. <u>3/5/1</u>
16 APR 1935
P. W. D. H. Qrs. Jerusalem


H. H. H.

Sen.
St. Kano R/604 and M/596
Sent to D.O. for filing
Henniff
17/4/35

for DIRECTOR OF EDUCATION.

CK.

Tulkarm Secondary Boys' School : Boundaries.



Agricultural School

All correspondence should be addressed to:

The Director of Education,
P. O. Box 404, Jerusalem.

Telegram: "EDUCATION, JERUSALEM"

Telephone: No. 398.

In your reply please quote

No. 321/47/1

153

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION
JERUSALEM.

12 April, 1935.

Director,
Public Works Department,
Jerusalem.

151
152
A. J. P. W.
L.

Subject :- Boundary wall for Tulkarm
Secondary Boys' School.

Reference:- Your 3/5/1 of 10.4.35.

I am awaiting a reply from the D.I.E.
Samaria on the question of choosing a suitable
position for the gates.

2. It will presumably be convenient for
the fence to be erected at the same time as the
new rooms are built.

CENTRAL REGISTER
File No. <u>3/5/1.</u>
13 APR 1935
P. W. D. H. Qrs. Jerusalem

f. J. Hyman

for DIRECTOR OF EDUCATION.

OK.

RECEIVED
OFFICE OF THE
DIRECTOR
JAN 10 1964

RECEIVED
JAN 10 1964

44
RECEIVED
JAN 10 1964
RECEIVED
JAN 10 1964

152

P.W.D. 54

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1

10th April, 1935.

151

Subject: Boundary wall for Tulkarm Secondary Boys' School.

Reference: 3/5/1 dated 19th March, 1935.

The Director of Public Works presents his compliments
to Director of Education,
and requests that a reply may be sent to his communication under
reference.

REPLIED

153. 154

D5.

3/5/1.

March 19th, 1935

Director of Education,

Subject : Boundary Wall for
Tulkarm Secondary Boys' School.

Reference: Your 321/47/1 of 16.10.1934
and 15.3.1935.

I enclose the largest scale plan I possess
No.R/604 showing how the school grounds will be
affected by the proposed alteration to the arterial
road and which was apparently agreed to by your
representative (vide letter T/140/6 of 4.9.1934
from A/District Commissioner, Samaria).

2. I have ascertained that letter B/17 of
29.9.1934 from Engineer in Charge, Nablus, a copy
of which was forwarded to you with my 3/5/1 of
4.10.1934 was badly worded - what he intended to
convey was that the LP.200 provided in estimates
would be sufficient to complete 135 metre run
of stone wall along the main road or wire fencing
on the other three sides but would not complete
both.

The estimate for erecting a stone wall
along road side and wire netting fence on the
other three sides is LP.305 but since we have
only LP.200 available it necessarily follows
that this can not be put in hand in 1935-36 unless
you can allot the deficiency from the sum provided
for "Minor alterations and improvements to school
buildings".

2.

3. The alteration to the arterial road will cost about L.P. 2,250 and it is quite possible that the work may not be carried out for some long time, in the meantime there does not appear to be any reason why Government ^{/should} give up the area required from the school grounds.

4. We cannot erect a stone wall along the present alignment and then pull it down again if and when the new road is completed - we can however erect a wire fence which would be much easier moved at a later date and I suggest that the whole of the school grounds as they now exist should be enclosed by a wire fence with gate as per type shown on enclosed plan M/594. The L.P. 300 available would be sufficient for this purpose.

5. Please say if you agree and return both plans to me with your reply - You should mark on plan R/604 where you wish gates to be inserted.

(Sgd) R. HEDLEY

For

DIRECTOR OF PUBLIC WORKS.

Copy to: Engineer in Charge,
Nablus District.

K3.

REMINDED

REPLIED

152
153 154

150

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

Telegrams : "EDUCATION, JERUSALEM"
Telephone : 1110.

In reply please quote

No. 321/47/1.

15 March, 1935.

Director,
Department of Public Works,
Jerusalem.

①
O.S.
What is the 24780
much is 32 of need
your estimate intended
to cover?
14/4/35

Subject :- Boundary Wall for
Tulkarm Secondary
Boys' School.

Reference:- My 321/47/1 of 16.10.34.

May I please be informed how
this matter now stands?

What other works —
estimate.

CENTRAL REGIST
File No. 3/5/1
16 MAR. 1935
P. W. D. H. Qrs. Jerusalem

REPLIED

H. J. Hayman

151

DIRECTOR OF EDUCATION.

②
L.P. 580 7 work referred to in ⑤0 file
24/8/1 No 2 & L.P. 200 work 7 18/11/34
35 7 the boundary wall. Done
1413

E.K.

GOVERNMENT OF INDIA

MINISTRY OF DEFENCE

OFFICE OF THE SECRETARY

NEW DELHI

15th March 1954

TO THE SECRETARY

MINISTRY OF DEFENCE

NEW DELHI

FROM THE SECRETARY

MINISTRY OF DEFENCE

NEW DELHI

SUBJECT: [Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

[Illegible]

7

IN WITNESS WHEREOF
I HAVE SIGNED
[Signature]

[Illegible]

Ref. No.1/3/13.

PUBLIC WORKS DEPARTMENT
NABLUS DISTRICT

Nablus, 18th Jan., 1935

Director of Public Works,
Jerusalem.

CENTRAL REGISTRY
File No. <u>3/5/1</u>
20. JAN 1935
P. W. D. H. Qrs. Jerusalem

Subject :- Boundary of Tulkarm
Secondary Boys School.
Reference :- Your 3/5/1 of 7.1.35.

I agree to the LP.301.500 mils
concluded in para 3 of your above mentioned
memo being sufficient for the construction
of a 135 M. front wall and wire netting as
that contemplated for Nathania Police Post
on the other sides.

ENGINEER IN CHARGE
NABLUS DISTRICT

/SH.

PUBLIC WORKS DEPARTMENT
MADRAS DISTRICT

MADRAS, 18th Jan., 1933

Director of Public Works,
Government.

Subject :- Boundary at Thiruvannam
Secondary Boys School.
Reference :- Your S.O. of 7.1.33.

I agree to the Rs. 501.800 value
concluded in para 2 of your above mentioned
memo being sufficient for the construction
of a 135 M. front wall and wire railing as
contemplated for Madras Police Post
on the other side.

REVENUE IN CHARGE
MADRAS DISTRICT

6/5/1

January 7th, 1935.

Engineer in charge,
Nablu District.

147

Subject : Boundary of Tulkarm Secondary
Boys' School.

Reference: Your B/17 dated 22-10-1934.

The position is still not clear. From plan N/264 the school boundary facing the new road on the West only scales 50 mr. The balance of the fencing scales about 375 mr.

63m 2/4/3

2. The fencing proposed is similar to that contemplated at Nathania Police Post. My 2/4/3 of 18-10-1933 to Director of Lands, copy to you, shows that the fencing of a 4 dunam plot at Nathania would measure 280 mr. Your B/116 of 19-7-1934 states that the cost of this fencing with 2 gates and one culvert will be LP.100 - it necessarily follows that fencing and gates will not average more than 350 mils per metre run.

126 1/2 m 2/4/3

3. Applying these prices to Tulkarm school fencing and assuming that the whole of the 135 mr. of wall would be erected the balance of fencing required would be

Total perimeter of school grounds	425 mr.
Less wall	<u>135 mr</u>
Fencing	<u>290 mr</u>

Wall & entrance gate	LP. 200.-
290 mr. fencing @ 350 mils	<u>101.500</u>
Total	<u>LP. 301.500</u>

and not LP.400 as mentioned by you.

2.

4. Alternatively - if only 50 mr. of walling is to be built the cost on your figures would be

50 mr. of wall say LP. 40.-

Gate - 94.-

375 mr. fencing @ 350 mills 131.250

Total LP. 265.250

Please explain.

(Sgd) R. HEDLEY
For

DIRECTOR OF PUBLIC WORKS

425 MR @ 350 mills
1275
21250
148750

Kl.

REPLIES 149

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

Reference No.

B/17.

File No. <i>3/5/1</i> 24 OCT 1934 P. W. D. H. Qrs. Jerusalem
--

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

22nd October, 1934.

Director of Public Works,
Jerusalem.

A.D.P.W.
144

Subject :- Boundary of Talkarm
Secondary Boys' School.
Reference :- Your No.3/5/1 of 17.10.34.

There is much doubt as to when this
proposed arterial road will materialize.

I enclose copy of A.D.C's. letter
showing position to date from which it will be
seen that the question of funds is still unsettled.

I enclose also my reply thereto.

It has been provisionally agreed by
all concerned that the road would encroach on the
Boys' School compound to an extent of 30 M. and
would pass within 15 M. of the Agricultural School
Swimming Pool.

On that basis my estimate for the
school wall was prepared.

This wall 135 M. in length, of
suitable design for a Town, would cost LP.200 as
per my letter Ref.B/17 of 29.9.34 but if proposed
road is to be ignored the additional length of
walling would cost a further LP.70 making LP.270.-

The Budget Provision (Item 27 Extra-
ordinary), was only LP.200 and originally, I
believe, visualized a wire netting all round the
compound.

I gathered however from the District
Inspector of Education that a wall was necessary
and my estimate for LP.200 was therefore for a
wall facing the road omitting all fencing. In my
previous letter, supra, this was not made clear.

A front wall and wire netting (as per
my plan No.N/247. Nathania Police Post) on the
other sides would cost LP.400.-

I now require instructions as to
whether the shorter wall or longer one should
be constructed assuming the netting on other
sides may, for the present, be omitted. I
enclose copies of final plan and hope they will
suffice.

P. W. D. HEADQUARTERS DRAWING REGISTRY DRAWING No. <i>R/604, M/594.</i> 1/SH. <i>12.1.35</i>
--

ENGINEER IN CHARGE
NABLUS DISTRICT

*The LP 200 available
will construct a wall
along road with
on a fence with
other 3 sides.
LP 400 will be
required for both
What land does Agric
School have?
10/29/12*

*Wall along road only
sealer 50M.
Remainder of 135M. line
375M.*

*Total 425MR
Wall 135
June 290*

*Wall 135M.R. = 4/200
Since 290M.R. @ 300*

148

UNITED STATES DEPARTMENT OF JUSTICE

OFFICE OF THE ATTORNEY GENERAL
WASHINGTON, D. C.
MAY 10 1934

TO THE DIRECTOR, FBI

FROM THE ATTORNEY GENERAL

SUBJECT: - Bureau of Prisons
RE: - Bureau of Prisons

There is much doubt as to what the
Bureau of Prisons will do.

I enclose copy of a letter from
the Bureau of Prisons dated May 10, 1934,
in which the Bureau of Prisons is asked to
consider the question of the release of the
prisoners.

I enclose also a copy of the letter

It has been suggested that the
Bureau of Prisons should consider the
release of the prisoners on the basis of
the amount of time they have served.
The Bureau of Prisons should consider the
release of the prisoners on the basis of
the amount of time they have served.

On that basis my estimate is that
about half the prisoners should be released.

With this I am enclosing a copy of
a letter from the Bureau of Prisons dated
May 10, 1934, in which the Bureau of
Prisons is asked to consider the release of
the prisoners on the basis of the amount of
time they have served.

The Bureau of Prisons should consider
the release of the prisoners on the basis of
the amount of time they have served. I
enclose a copy of a letter from the Bureau
of Prisons dated May 10, 1934, in which
the Bureau of Prisons is asked to consider
the release of the prisoners on the basis of
the amount of time they have served.

I enclose also a copy of a letter from
the Bureau of Prisons dated May 10, 1934,
in which the Bureau of Prisons is asked to
consider the release of the prisoners on the
basis of the amount of time they have served.

I enclose also a copy of a letter from
the Bureau of Prisons dated May 10, 1934,
in which the Bureau of Prisons is asked to
consider the release of the prisoners on the
basis of the amount of time they have served.

I enclose also a copy of a letter from
the Bureau of Prisons dated May 10, 1934,
in which the Bureau of Prisons is asked to
consider the release of the prisoners on the
basis of the amount of time they have served.

Handwritten signature

RECEIVED
MAY 10 1934

C
O
P
Y.

146

R/8/3.

14th October, 1934.

Asst. Dist. Commissioner,
Samarra.

Subject :- Re-alignment of
Arterial Road -
Tulkarm.

Reference:- Your T/140/6 of
4.9.34.

A road of 5.50 M. carriage way,
1.75 M. berm and 20 M. between fences of a
total length of 1600 M. would cost LP.2250.-
exclusive of all compensation.

This road would conform to your
letter in all respects.

The curves are now being improved as
a Maintenance Item to which the Municipality
is contributing.

s/ H. C. Gill
ENGINEER IN CHARGE
NABLUS DISTRICT

1/SH.

1934, October, 1934

Asst. Dir. Commission
General

Subject: - Re-alignment of
Highway No. 1

Reference: - Your letter of
10.10.34

A road of 2.50 m. width and

1.75 m. deep and 30 m. between

total length of 1800 m. would cost 12,000

exclusive of all compensation

This road would connect the

factory in all respects

The survey has now been improved

a maintenance team to which the

is contributing

W. H. H. H.
ENGINEER IN CHARGE
LOCAL DISTRICT

C
O
P
Y.

145

T/140/6

DISTRICT OFFICES.
NABLUS.

4th September, 1934.

Engineer,
i/c. Nablus District,
Nablus

Subject- Re-alignment of Arterial
Road - Tulkarm.
Reference. Your B/17 of 10-7-34, and
My T/140/6 of 9-8-34.

I forward herewith a map, for which
a receipt is requested, signed by those concerned,
following the meeting held to-day at Tulkarm when
this matter was discussed.

The Directors of Education and Agriculture
empowered the representatives they were good enough
to send to give a decision on their behalf so the
matter may now be taken as final.

The furthest limit to which the Elementary
Boys School Boundary might be pushed back was marked
on the ground. It will also be noted that 15m. would,
if necessary, be a sufficient distance between the
outside edge of the road and the swimming bath of the
Kadoorie School.

Any question of compensation claimed by
private owners of property affected by the Scheme will
be dealt under the appropriate legislation.

I should be grateful if you would submit
an estimate of the cost of the work. The provision
of the necessary funds will then have to be considered
and the apportionment of the costs, as the area in
question lies within the Municipal Boundary.

It will be borne in mind that it is desirable
to eliminate the present dangerous corners as soon as
possible.

A. Coste

Sgd. A/ASSISTANT DISTRICT COMMISSIONER
SAMARIA

Copy to:- A/District Commissioner, Northern
District, Haifa.
Director of Education, Jerusalem
Director of Agriculture "
District Officer, Tulkarm
District Inspector of Education, Samaria
Principal Kadoorie School, Tulkarm.
A/Deputy District Superintendent of
Police, Nablus.
A/Asst. Dist. Supt. of Police, Tulkarm.
File T/40

REFERRED TO

151

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEMNo. 3/5/1

17th October, 1934.

Reference to previous correspondence:

No. B/17 of 29.9.34 from Engineer i/c Nablus to D.P.W.

The Director of Public Works presents his compliments
to Engineer in charge Nablus District

and encloses the undermentioned documents for for observations and submission
of plan called for.

Subject Boundary of Tulkarm Secondary Boys' School.

27715-5006-31/10/34 H.P.

Date	Description
16.10.34	Copy of letter No. 321/47/1 from Director of Education. 143 REPLIED 147 

D5.

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegrams : "EDUCATION, JERUSALEM"
Telephone : 1110.

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

In reply please quote

No. 321/47/1.

16th October, 1934.

Director,
Department of Public Works,
Jerusalem.

142

Subject :- Boundary of Tulkarm
Secondary Boys' School.

Reference :- Your 3/5/1 of 4.10.34
with enclosures.

Before agreeing to the District Engineer's proposals I shall be glad if I may be provided with a large scale plan of the proposed new arterial road showing exactly how this road will run and how it will affect the present school grounds.

2. It is presumed that if and when the new road is constructed trees will be planted along the school side of the wall to restore in some measure the amenities lost by the sacrifice of the corner of the garden now well stocked with shade trees.

CENTRAL REGISTRY
File No. 3/5/1
17. OCT. 1934
P. W. D. H. Qrs. Jerusalem

H. H. H.

DIRECTOR OF EDUCATION.

DEALT WITH 1144
REMINDED 150
REPLIED 151

9/30/4/2 SZ.

2

3/5/1

4th October, 1934.

Director of Education.

136

Subject : Additions to Secondary
Boys' School, Tulkarm.

Reference: Your 321/47/1 dated 22nd
August, 1934.

I forward herewith a copy of
a letter No. E/17 dated 29th September,
1934 from Engineer in charge Nablus District
with copy of plan referred to therein.
Please inform me if you agree with his pro-
posals.

The construction of the coursed
masonry wall on the main road will of course
be postponed until such time as the question
of the alignment of the road is decided upon.

(Sgd) FAWCETT PUDSEY

DIRECTOR OF PUBLIC WORKS.

D5.

REPLIES
DEFERRED TO

143
151

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

Reference No.

B/17.

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

29th September, 1934.

Director of Public Works,
Jerusalem.

Subject :- Additions to Secondary
Boys School, Tulkarm.
Reference :- Your 3/5/1 of 26.8.34.

I refer to item No.27 of Extraordinary
Estimates for 1934 where LP.200.000 is allowed for
the execution of the above mentioned work. It
would be seen, from my enclosed estimate and plan,
that this sum will be enough for constructing a
coursed masonry wall on the main road of 135 M.
length and will be enough to erect a fence of
simple wire netting nature on the north, south and
east side of the school, the sides suggested by
the Director of Education in his letter No.321/47/1
of 22.8.34 addressed to you.

Financial Allocation is awaited if
above is allowed. *approved*

CENTRAL REGISTRY
File No. 3/5/1.
1- OCT. 1934
P. W. D. N. Eng. Jerusalem

ENGINEER IN CHARGE
NABLUS DISTRICT

/SH.

REFERRED TO
REPLIED

142, 147, 151
144

Wall 135 M.R.

132 M.R.

105
105
146

50MR@ 800 - 10 20150

ABSTRACT OF ESTIMATE No. _____ OF 19 _____ OF THE PROBABLE
COST OF 1.5 M. High Fence Wall at the South Side of the Secondary
Boys School at Tulkarm.

21158-10000-11.8.32. S.O.P.

Serial No.	Items Description of work	Quantity	Rate		Per	Amount of each		Total	
			L.P.	Mils		L.P.	Mils	L.P.	Mils
1	Demolished Mas. Wall	68.94		050	M3	3	447		
2	Excavations	33.080		050	M3	1	654		
3	Rubble Masonry	23.625		800	M3	18	900		
4	Coursed Mas. Wall	84.375		900	M3	75	938		
	Dressed Tubzy on Both Sides. The Top Course to be Built with P.C. Concrete.								
5	Coursed Mas.Dressed Nazif, the Top Course to be Built with P.C.C. for Gate.	1.44	1	400	M3	2	016		
6	2 of 50X50X20 cms.stones placed at the Top of column at Gate Dressed Nazif.	2		250	Each		500		
7	Top Course Dressed Nazif of 60 cms.width Built with P.C.C.as Detailed.	135		400	M.		54 000		
8	Pointing.	415.6		060	M2		24 936		
9	Gate as per Detailed Plan Supplied & Fixed. Painted Two Coats over One Coat of Red Lead.	Job		7 000	Job		7 000		

99 939
6 061
106 000

88 252
5 548
94 000

Prepared by F. Khazin. Total of the above
Copied by S. Hashem. Contingencies
Checked by
Submitted by

188 391

11 609

200 000

Grand Total

ENGINEER IN CHARGE
NABLUS DISTRICT

Signature

139

PWD 34

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1.

2nd Reminder.

25th September, 1934.

Subject: Additions to Secondary Boys' School
Tulkarm.

Reference: My 3/5/1 of 26.8.34.

The Director of Public Works presents his compliments
to Engineer in Charge, Nablus District,
and requests that a reply may be sent to his communication under
reference.

7.

REPLIED

1/11

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

11th September, 1934.

137

Subject: Additions to Secondary Boys' School,
Tulkarm.

Reference: 3/5/1 of 26.8.34.

The Director of Public Works presents his compliments
to Engineer in Charge, Nablus District,
and requests that a reply may be sent to his communication under
reference.

7.

REPLIED

REMINDED

139

141

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1.

133

26th August, 1934.

Reference to previous correspondence:

No. T/40-3455 of 10-8-34 from A/Assistant District Commissioner
Samaria, to Director of Public WorksThe Director of Public Works presents his compliments
to Engineer in Charge, Nablus District.

and encloses the undermentioned documents for submission of estimate of cost.

Subject Additions to Secondary Boys' School, Tulkarm

27718-4008-31(8)34HLP.

Date	Description
16-8-34	Copy of letter No. 3/5/1 from Director of Public Works to Director of Education.
22-8-34	Copy of letter No. 321/47/1 from Director of Education to Director of Public Works.

134

D2.

REMINDED

138,139

REPLIED

141

136

lax

All correspondence should be addressed to:

The Director of Education,
P. O. Box 404, Jerusalem.

Telegram: "EDUCATION, JERUSALEM"
Telephone: 1110.

In reply please quote

No. 321/47/1

136

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

22 August, 1934.

Director,
Dept. of Public Works,
Jerusalem.

134

Subject :- Additions to Secondary
Boys' School, Tulkarm.

Reference:- Your 3/5/1 of 16th
August, 1934.

I agree with the proposal to erect the
boundary wall on the North, South and East
sides of the school grounds.

2. I herewith return the plan which you
forwarded to me under your 9/33/4/2A of 27th
July, 1934.

CENTRAL REGISTRY
File No. 3/5/1.
23. AUG. 1934
P. W. D. H. Ers. Jerusalem

J. H. H. H.
for DIRECTOR OF EDUCATION.

CS

PRINT R/277 27.8.34 e.p.

DEALT WITH

REFERRED TO

REPLIED

137
141
142

15th August, 1934.

Director of Education
Jerusalem.

Subject : Proposed Road adjoining
the Secondary Boys' School
at Tulkarm. 132

Reference : Your 321/47/1 of 8.8.34.

There will be no question of commencing work on the new alignment of this stretch of road until all the authorities concerned, viz. your Department, the Department of Agriculture and the Local Authorities are in agreement with that is proposed.

It is however most essential that something be done soon to the eliminate two corners which are a definite danger to traffic.

2. I am satisfied that the new alignment according to the latest plan would bring the road too near the swimming-bath of the Kadoorie School and the Engineer i/c Nablus District has been requested by me to prepare a new survey to avoid this difficulty. It appeared from examination on the spot that this could be done without causing any inconvenience to the Government School.

3. It will be borne in mind that the land on which the Government School is situate is the property of the Local Education Committee who have no objection to the realignment of the road in the manner proposed.

4. The original proposal, which from the Public Works point of view would be more satisfactory, was to bring the new alignment round to the west of the Agricultural School. But I understand the Principal was not able to agree to this.

Sgd. A. Cust.

A/ASSISTANT DISTRICT COMMISSIONER
SAMARIA

Copy to: Director of Public Works
Director of Agriculture
Principal, Kaddorie Agric. School, Tulkarm
D.I.E. Smaria, Nablus
Engineer in charge, Nablus District
District Officer, Tulkarm

Original in 9/23/4/2

7.

Copy for 3/5/1 ✓

Received on 17/8/34

3/5/1 ✓

134

August 16th, 1934.

Director of Education,

Subject : Additions to Secondary Boys' School, Tulkarm. 133

Reference: A.D.C. N.D. letter No.T/40-3455 of 10.8.34.

Will you please advise me if you agree with the proposal made in para 2 of the above mentioned letter.

Please also return the plan forwarded under my 9/33/4/2A of 27.7.1934.

130
(Sgd) PAWCETT PUDSEY

DIRECTOR OF PUBLIC WORKS.

Copy to: 9/33/4/2

D3.

REPLIED 1.136

DEALT WITH 1.137

- C O P Y -

T/40 - 3455.

DISTRICT OFFICES
NABLUS

10th August, 1934.

Director of Public Works,
Jerusalem.

Subject : Tulkarm Elementary
Secondary Boys' School.

Reference : Your 9/33/4/2 of 27.7.34.

The proposed realignment of the main arterial road has been found to be unsatisfactory in that it would have passed too close to the swimming-bath of the Agricultural School.

The Engineer i/c Nablus District is now engaged on preparing a new plan so as to avoid this difficulty.

2. There appears however to be no reason why the construction of the boundary wall on the North, South and East sides could be put in hand now, in accordance with the suggestions set out in this office letter T/40 of 14th June and with which the Local Town Planning Committee are in agreement, without waiting for a decision regarding the west side.

Original in 9/33/4/2 125 v 9/33/4/2 N1 (126)

Copy for 3/5/1

Sgd. C Cust.

A/ASSISTANT DISTRICT COMMISSIONER
SAMARIA

Copy to: Director of Education, Jerusalem
Engineer i/c Nablus District, Nablus.
District Officer, Tulkarm, with copy
of letter under reply.

ישראל. משרד החנוך והתרבות. היחידה לתכניות לימודים
הצמח והמים. הוכן על-ידי המרכז לתכניות לימודים,
משרד החינוך והתרבות. [צוות הכותבים: מרים בן-פרץ
ואחרים. איורים ותרשימים: אורה איתן ואחרים. תל-
אביב], מעלות, [1974].
99 ע'. איורים. 25 סמ'. (הצמח ובית גידולו)

מרכז ההדרכה
74-616

1. כותר 2. בן-פרץ, מרים
I. 581.07
ישר

~~St. John~~

North

32/47/1

8th August, 1934.

Assistant District Commissioner
Samaria
Nablus.

Subject : Proposed Road adjoining the
Secondary Boys' School at
Tulkarm.

I have received from the Director of
Public Works copies of correspondence ending
with letter from Engineer in charge, Nablus
District, to the Director of Public Works No.
B/17 dated 26th June 1934, on the above subject,
together with copy of letter from the Director
of Public Works addressed to you, No. 9/33/4/2
dated 27th July, 1934.

2. Since the proposed road, if made, will cut
off a considerable portion of land belonging to the
Government School, at present devoted to agricul-
tural purposes, and moreover, will cut off a still
larger portion of the land belonging to the
Kadoorie Agricultural School, dividing the two
properties completely and causing to both schools
very considerable inconvenience, I must request
that no steps be taken to put into effect the pro-
posed road without the concurrence of the Director
of Agriculture and myself.

Original in 9/33/4/2

Sgd. H.E. Bowman

Copy for 3/5/1

DIRECTOR OF EDUCATION.

Copy to: Director of Public Works
Director of Agriculture
Principal, Kadoorie Agric. School, Tulkarm.
D.I.E. Samaria, Nablus.
Engineer in charge, Nablus District.
District Officer, Tulkarm.

RECEIVED 135

9/33/4/2.

July 27th, 1934.

Assistant District Commissioner,
Samaris.

126
Subject : Tulkarm Elementary Secondary
Boys' School.

Reference: Your T/40-2579 dated 14-6-34.

125
With reference to paragraph 2 of your
above quoted letter, the "Local Committee" re-
ferred to in my 9/33/4/2 of 26-5-34 is the "Local
Town Planning Committee".

Re paragraph 3. Will you please advise
me as to when the scheme will be submitted to
the Central Town Planning Commission.

Signed J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS

Copy to Director of Education.
Engineer in charge, Nebus District.
3/5/1. ✓

D1.

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 9/33/4/2. A

July 27th, 1934.

Reference to previous correspondence:

No. 321/47/1 of 12-5-34 from Director of Education.

The Director of Public Works presents his compliments
to Director of Education
and encloses the undermentioned documents for information

Subject Tulkarm Elementary Secondary Boys' School and re-
alignment neighbouring road.

87702-8000-12/2/34. R.L.P.

Date	Description
19-5-34	Copy of letter No.B/17 from Engineer in charge, Nablus District.
14-6-34	" " " " T/40-2579 from Asst.District Commissioner, Samaria.
22-6-34	" " " " 9/33/4/2 to Engineer in charge, Nablus District.
26-6-34	" " " " B/17 from Engineer in charge, Nablus District with plan N/242 (Plan to be returned).

Copy to 3/5/1.
1.

REFERRED TO

f.134 127 in 9/33/4/2 f.136

(COPY)

130A

B/17.

5th July 1934.

Director of Public Works,
Jerusalem.

Subject : Tulkarm Elementary B.School.

Reference: Your 9/33/4/2 of 4.7.34.

127 in 9/33/4/2

The question dealt with in my letter B/17 of 26.6.34 is that of the Arterial Road Division. The School Property only comes into the question so far as it is cut by the road on the west.

This is indicated in Plan N.242 and my letter of 26th June gives all necessary information called for in your 9/33/4/2 of 22.6.34.

Plan is returned please.

Original in 9/33/4/2

127

Copy for 2/5/4

Sgd. H.C. Gill

ENGINEER IN CHARGE
NABLUS DISTRICT

(COPY)

129

9/33/4/2

July 4th, 1934

Engineer in Charge,
Nablu District.

127 in 9/33/4/2

Subject : Tulkarm Elementary
Boys' School.

Reference: Your B/17 of 26.6.34.

I attach copy of letter No. T/40-2579
of 14.6.1934 from Assistant District
Commissioner Samaria which indicates that
he envisages much more serious interference
with school grounds than contemplated by
you. Please investigate and report further -
plan submitted with your letter under
reference is returned for resubmission
with the report now called for.

Sgd. R. Hedley

for DIRECTOR OF PUBLIC WORKS.

REPLIED

f130A

Copy to 3/5/1. ✓

2 1/2 Wab

Yours B/17 of 26/6/34

I attach copy of letter N 1/40-2579
 of 14/6/34 from A/D.C. Lawrence which
 indicates that he envisages much
 more serious interference with school
 grounds than contemplated by you.
 Please investigate & report further -
 I plan to discuss with your letter under
 ref. is returned for submission with
 the report now called for

in 3/5/1

B/17 3/7

O.S.

It does not appear that we shall be
 able to build this wall until these matters
 are settled up. D & E will probably object to
 school grounds being extensively reduced -
 Further funds will probably be required for
 Safad school & we might suggest transfer of (over)
 funds provided for this wall, leaving the wall for

construction when alignment of roads has
been finally settled.

11/2/7

9/33/4/2

June 22nd, 1934

Engineer in Charge,
Nablus District

Subject : Tulkarm Elementary Boys' School. 125

Reference: My 9/33/4/2 of 26.4.34, to
Asst. District Commissioner,
Samaria with copy to you.

126
I was under the impression that the re-alignment of the arterial road was being put forward by the Local Town Planning Commission but it would appear from the attached copy of letter T/40-2579 of 14.6.34 from the Assistant District Commissioner Samaria that the plans have actually been prepared by you. Please elucidate the position and forward a plan showing how far the grounds of the above school will be affected by the alteration of the alignment of the arterial road.

You should also explain why this re-alignment is considered necessary.

Sgd. R. Hedley

for DIRECTOR OF PUBLIC WORKS.

Copy to: 3/5/1.

130 A - 130

ORIGINALS

W.M. & Co.

June 1901

STATIONER IN CHARGE
JULY 1901

W.M. & Co.

RECEIVED BY THE
JULY 1901

W.M. & Co.

I was disappointed to find that the
alignment of the station had been
found to be the same as the station
but it would appear that the station
was not moved at all from the station
which was found to be the same
have been in the station at the
station the position of the station
showing how far the station is from the
will be affected by the station of the
alignment at the station.

For report also see the
alignment is considered necessary.

W.M. & Co.

ORIGINALS

W.M. & Co.

July 1901

DISTRICT OFFICES
NABLUS

June 14th, 1934.

Director of Public Works,
Jerusalem,
-----Subject : Tulkarm Elementary
Secondary Boys School. 125Reference: Your 9/33/4/2 of 26.5.34.

The alignment of the new arterial road has been made by you and the plans are understood to be in your possession.

2. It is not clear from the ultimate paragraph of your letter under reference to which "Local Committee" you refer.

3. If your intention was the Local Town Planning Committee, a long period must elapse since the Local Town Planning Commission is not yet in a position to submit the scheme to the Central Town Planning Commission.

4. If you refer to the Local Education Committee it would have no objection to the construction of the boundary walls as follows :-

1. On the Northern side where no special road is in contemplation the wall should be erected on the same line as the existing fence.
2. On the Eastern side it is the intention of the Local Town Planning Commission that a road of 6 metres in width should eventually be made and that three metres will be taken from the property adjoining the boundary of the school and a further three metres from the school itself. The wall should therefore be erected three metres to the West of the Existing fence.
3. On the Southern side abutting on the present arterial road the present fence is in advance of the building line which is quite clear as almost all other buildings have already been set back to it. It is desirable that the new wall should run with the existing buildingline which is 10 metres from the centre of the main road. It is suggested that the height of this wall should not exceed one metre of masonry and that the remainder should be iron fencing between masonry columns.

2.

4. On the Western side which, it is understood is contemplated by you for the alignment of the new arterial road, if this is confirmed, the wall should be erected at a distance of 10 metres from the centre of your alignment.

Sgd. R. D. Badcock

A/ASSISTANT DISTRICT COMMISSIONER
SAMARIA

Copy to: District Officer, Tulkarm.

REFERRED TO
DEALT WITH
REPLIED

127, 133
130
131

Original in 9/33/4/2

Copy for 3/5/1

3.

AGENTS

STANDARD

in the company's plan, it is understood that the company is not to be held responsible for the results of the plan, and the company is not to be held responsible for the results of the plan.

Wm. H. H. H. H.

Wm. H. H. H. H.

Wm. H. H. H. H.

AGENTS

STANDARD

AGENTS

STANDARD

AGENTS

STANDARD

AGENTS

AGENTS

STANDARD

AGENTS

9/33/4/2

May 26th, 1934.

Asst. District Commissioner,
Samarra,

Subject : Tulkarm Elementary
Secondary Boys School.

I understand that work in connection with the construction of a boundary wall at above school is suspended owing to proposed realignment of the Arterial Road in Tulkarm.

I would point out that I cannot suspend this work for more than a very limited period and that - unless plans of the proposals which the Local Committee intend to submit to the Central Town Planning Commission are forwarded to me at an early date - I intend to order the work to proceed and leave the Tulkarm Municipality to make any subsequent amendments to the new wall, which may subsequently be approved, at their own cost.

Under the circumstances I shall be obliged if you will bring this matter to the attention of the Local Committee for very early and urgent attention.

DIRECTOR OF PUBLIC WORKS.

Copy to: Chairman,
" " Central Town Planning Commission.
" " Director of Education ref.his
321/47/1 of 19.5.1934.
" " Engineer i/c Nablus ref.his B/17 of
19.5.1934 & my S/5/1 of 29.3.1934.
" " S/5/1. ✓

K3.

123 ing 33/4/2

REPLIED 126

RECEIVED TO 127
120 131

321/47/1

12th May, 1934.

Director of Public Works
Jerusalem

Subject : Tulkarm Elementary Secondary
Boys' School and realignment
neighbouring road.

Reference: Attached letter from D.I.E.
Samaria to Engineer i/c
Nablus.

May I be informed exactly of
any plans for the realignment of roads
which effect this or any other Government
school situated in a State Domain building ?

Original in 9/28/42

Sgd. J. Farrell

for DIRECTOR OF EDUCATION.

Copy for 3/5/11

5.

RECEIVED TO
REPLIED

125
130

No. 36/13

7th May, 1934.

Engineer in charge
Nablus District.

Subject : Tulkarm Boys' School -
Boundary Wall.

Reference: Your B/17 of the 3rd of
May, 1934.

I have understood that the new proposal to re-align the Tulkarm arterial Road, will cause, if executed, a great harm to the school garden by dividing it up into two sections.

2. I shall be obliged if you will consult the Educational Authorities on this subject before any decision is taken.

Sgd. Afif Atut

INSPECTOR OF EDUCATION

Copy to: Director of Education
District Officer, Tulkarm
H.M. Tulkarm Sec. B. School.

5:

PALESTINE GOVERNMENT

Telegraphic Address : "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

Reference No.

B/17

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

3rd, May 1934.

Director of Public Works,
Jerusalem.

Subject : Boundary Wall - Boys' School Tulkarem.

Reference: Your 3/5/1 of 29.3.34.

This matter is now linked up with the proposal to re-align the Tulkarem Arterial Road and must necessarily be postponed until some decision is made with regard to it.

It is expected that a plan shewing the realignment will be submitted to the Central Town Planning Commission at an early date.


ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to : D.I.E. Nablus.

1/NH

CENTRAL REGISTRY
File No 3/5/1.
5 - MAY 1934
P. W. B. H. Gra. Jerusalem

STATE OF NEW YORK
IN SENATE
JANUARY 1, 1914.
REPORT
OF THE
COMMISSIONER OF THE LAND OFFICE.

ALBANY:
JANUARY 1, 1914.

THE COMMISSIONER OF THE LAND OFFICE
HONORABLE SENATOR
JANUARY 1, 1914.

44
A
RECEIVED
JAN 1 1914
STATE OF NEW YORK
LAND OFFICE

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT
JERUSALEM

No. 3/5/1

1st May, 1934.

120
Subject: Boundary Wall - Boys' School Tulkarem.Reference: 3/5/1 of 29th March, 1934.

The Director of Public Works presents his compliments
to Engineer in Charge Nablus District.
and requests that a reply may be sent to his communication under
reference.

RECEIVED
JAN 10 1900
U.S. DEPT. OF AGRICULTURE
WASHINGTON, D.C.

THE
JAN 10 1900
U.S. DEPT. OF AGRICULTURE
WASHINGTON, D.C.

THE
JAN 10 1900
U.S. DEPT. OF AGRICULTURE
WASHINGTON, D.C.

3/5/1

29th March, 1934.

Engineer in charge
Nablu District.

Subject : Boundary Wall - Boys'
School Tulkarm.

Reference: Letter 1820/PE of 27.3.34 from
Director of Education to D.I.E.
Samaria with copy to me.

Please inform me as to the
amount necessary to construct this wall
and a financial allocation will be
forwarded to you.

Sketches and detailed estimate
should be submitted in due course for our
office records.

(Sgd) R. HEDLEY

For

DIRECTOR OF PUBLIC WORKS.

Copy to: 34/47/1

K5.

RECEIVED
121
122
125
REFERRED TO

- C O P Y -

1820/PE

DEPARTMENT OF EDUCATION
JERUSALEM.

27th March, 1934.

D.I.E. Samaria,
Nablus.
-----Subject : Major Works 1934 - 5.

Besides the completion of the additions to the Girls' School, Jenin, at a total cost of LP.380 in the financial years 1933-4 and 1934-5, the following Major Work has been approved for your District in 1934-5 :-

P.W.D. Estimates, Public Works Extraordinary,
Item 27. Additions to Secondary Boys' School,
Tulkarm, LP.200.

2. The proposed addition is a boundary wall.
3. You should approach Engineer i/c Nablus immediately in order to secure completion of the work as soon as possible.

Original in 24/47/

Sgd. W.J. Farrell

Copy for 3/5/

for DIRECTOR OF EDUCATION.

Copy to: Director, Public Works Department.
Engineer i/c Nablus.

7.

BEALT WITH 120

3/5/1

20th August, 1931.

Director of Education.

Subject : Water Supply :
Tulkarm Boys' School.

Reference: Your 321/47 of 19.6.31.

The suggestions made in the enclosure submitted with your letter under reference have been considered but are not at present feasible.

I am at present investigating improvements to the Town Water Supply and it is hoped to increase their delivery in the near future.

Sgt. R. HEDLEY
Per

DIRECTOR OF PUBLIC WORKS.

99999.

PALESTINE GOVERNMENT

Telegraphic Address: "DISENG NABLUS"
Telephone No. 16.
P. O. Box No. 12.

PUBLIC WORKS DEPARTMENT

OFFICE OF THE
ENGINEER IN CHARGE
NABLUS DISTRICT
NABLUS.

Reference No.

WS/12

July 13th, 1931

Director of Public Works
Jerusalem

Subject : Water Supply - Tulkarem
Reference: Your 3/5/1 of 22.6. &
9.7.31.

115

116

File
11/19/31

In the past the Govt. Buildings and Schools were supplied from Well No.2 at the Govt's. expense. The cost of running same was LP.20 per mensem.

It was found that if buildings were supplied from the Municipality, a large saving could be effected. Consequently engine was dismantled and sent to the Agric. School Well.

At present the average monthly rate paid to the Municipality is LP.8.520. If the increase in demand be taken into account it will be found that the average rate will not exceed LP.16. The saving effected in either case ~~deems~~ the present system the most suitable.

In all buildings

CENTRAL
Date 3/5/1.
18 JUL 1931
P.W.D.H.Q. JERUSALEM
ENGINEER IN CHARGE NABLUS DISTRICT

NB/AH

Dear Sir 118

FEDERAL GOVERNMENT

UNITED STATES DEPARTMENT OF THE INTERIOR

Office of the
Secretary of the Interior
Washington, D.C.

May 1, 1931

Director of Public Works
Washington

Subject: New Supply - Wisconsin
Reference: Your letter of 4.28.31

In the case of the Govt. Building
and Lincoln were supplied from 1911 to 1921
at the Govt's expense. The cost of
supplying was \$1,500 per annum.

It was found that 12 buildings
were supplied from the building fund, a
large sum of money being expended. Consequently
the building fund was depleted and had to be
refilled.

At present the average monthly
rate paid to the building fund is \$1,500.
If the rate was increased to \$2,000
per month it will be found that the average
cost will not exceed \$1,500. The saving
obtained in other cases shows the present
cost of the building fund.

3

No. 3/5/1

116

Government of Palestine
Public Works Department
Jerusalem

9th July, 1931.

Subject : Water Supply - Tulkarem Boys' School

Reference : 3/5/1 of June 22nd, 1931 115

The Director of Public Works presents his compliments
to Engineer in charge Nablus District
and requests that a reply may be sent to his communication under
reference.

REPLIED 117

Department of Education
Public Works Department
Washington

Subject:

Reference:

The theory of Ralph Waldo Emerson

and reports that a copy may be sent to his representative

reference

FILED

1915

GOVERNMENT OF PALESTINE
PUBLIC WORKS DEPARTMENT,
JERUSALEM.

3/5/1

Reference to previous correspondence :

June 22nd, 1931

No. _____

The Director of Public Works presents his compliments
to Engineer in Charge, Nablus District
and encloses the undermentioned documents for report.

Subject : Water Supply - Tulkarem Boys' School.

16145-15000-5239 SL. P.

Date	Description
19.6.31	Copy of a letter No. 321/47 with enclosure from the Director of Education.

REMINDED
REPLIED116
117ben

All correspondence should be addressed to :

The Director of Education,
P. O. Box 404, Jerusalem.

Telegrams: "EDUCATION, JERUSALEM"
Telephone: No. 398.

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM.

In your reply please quote

No. 321/47

19th June, 1931.

Handwritten notes:
Memo
E/c
R

Director,
Public Works Department,
Jerusalem.

Subject :- Water Supply :
Tulkarm Boys' School.

I transmit herewith copy of a letter from the Headmaster of the Secondary Boys' School, Tulkarm, on the subject of the water supply at the school.

2. I shall be obliged if you will instruct the Engineer in Charge to examine the suggestions made by the Headmaster.

Handwritten signature

DIRECTOR OF EDUCATION.

CENTRAL DEPT.

3/5/1.

20 JUN 1931

W. S. H. Q. JERUSALEM

CS

REPLIED f118

Dealt With f115

GOVERNMENT OF EAST AFRICA
DEPARTMENT OF AGRICULTURE
Nairobi

1954
1955
1956
1957
1958
1959
1960
1961
1962
1963
1964
1965
1966
1967
1968
1969
1970
1971
1972
1973
1974
1975
1976
1977
1978
1979
1980
1981
1982
1983
1984
1985
1986
1987
1988
1989
1990
1991
1992
1993
1994
1995
1996
1997
1998
1999
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
2024
2025
2026
2027
2028
2029
2030

Translation

date 21.5.31.

District Inspector of Education.
-----Subject : Water Supply Tulkarm School.

No doubt you appreciate the importance of an adequate water supply in the school for sanitation. Tulkarm's need for water does not require a proof as it is very hot and the dust is excessive while the water is decreasing. A school similar to our Secondary School which embracing 400 scholars, it is needless to describe what amount of water is to meet requirements especially in these days when the water supply is decreasing and the heat is increasing.

Imagine the suffering of the population in general and schools in particular. I admit that the Municipality is generous when it allows us to take water from its cistern at Manshieh when water can hardly meet the need of the School. Therefore in order to ensure that sufficient supply for drinking purposes and other domestic purposes available, I beg that steps should be taken through the Department of Public Works for the installation of a connection from the P.W.D. cistern adjacent to the school. This cistern has been in use by all Government Departments such as (Reformatory Boys School, District Officer's House, Government Hospital, Department of Police and Prisons and schools) in the past.

I suppose that the cistern needs pumping plant and some other minor fittings, which if installed by the P.W.D., ~~the~~ availability of the required amount of water for all Government Departments will be insured and economy will be effected on amounts paid as water rates by P.W.D. at the end of each month. It is also possible that water will be in excess of the needs to the Departments and in such case, an agreement will be made with the Municipality for the sale of the water found to be in excess, to be sold to the public who are in bad need of water.

Please accept my respects.

Sgd. Adel Halaweh

Headmaster of the Secondary
School - Tulkarm.

[Signature]
20/6/31

المبحث : الماء في المدرسة

٣١/٥/٢١

٢١٢/٤

لا ريب في انكم تقدرون اهمية وجود الماء في المدارس وان امر النظافة لا يستغنى عنها الا به فطولكم واحتياجها للماء لا يحتاج الى برهان فهي شديدة الحرارة كثيرة الغبار شحيحة المياه مدرسة كمدرستنا الثانوية التي يربو عدد طلابها على الاربعماية ما ذا يسد عوزها سيما في مثل هذه الايام التي اخذ الماء ينقطع ويقل والحر اخذ يعمل عمله تصوروا ما تقاسمه الاهالي سيما المدارس . لا انكروا ان البلدية لا تبخل علينا عند انقطاع الماء بان تسمح لنا باخذ ما نحتاجه من بئر المنشية غير ان المقادير اللازمة لمثل مدرستنا منه لا تستوفي الا بكل جهد . لهذا ونأمل لوجود مقادير كافية من الماء نفي بحاجة الشرب . الغسل . الرش الخ والنظافة ارجوا ان تتكروا بالتشيت لدى ادارة الاشغال بان تسحب لنا الماء من بئر النافذة القريبة من المدرسة وهذا البئر والذي كان يستعمل ماؤه سابقا من قبل جميع دوائر الحكومة (المدرسة الاصلاحية . فرع الاحداث لها . دار القائمات . المستشفى . دوائر البوليس والسجون . المدارس) اظن ان البئر في حاجة الى موتور وبعض نواقص فاذا ما قامت باحضار هذه اللوازم فانها توفى من احتياجات جميع دوائر الحكومة من الماء ويسبب ذلك توفير مبالغ كانت تدفع من قبلها (من قبل ادارة الاشغال) ثمنا للماء في نهاية كل شهر . ويمكن ايضا - وهذا قوي الاحتمال - ان يزيد الماء عن حاجة هذه الدوائر فتتفق حينئذ مع ادارة البلدية وتبيعها ما يزيد منه وهذه الاخيرة تبيعها للاهلين الذين هم في اشد الاحتياج اليه . وتفضلوا بقبول وافر الاحترام

عادل حلاوه
مدير الثانوية بطولكرم

3/4/1

19th July 1928.

Chief Secretary.

I shall be glad if you will please have the notice of adjudication of tenders set out below published in the next issue of the Official Gazette.

Sgt. R. HEDLEY

for

DIRECTOR OF PUBLIC WORKS

Adjudication of tenders
by Nablus District Local
Tenders Board.

The contract for repairs to plastered walls at Tulkarem Boys School has been awarded to Mr. Tadros Istawri at 10 o/o below P.W.D. estimate rates. Period of contract is one calendar month.

Ref No B/17

PUBLIC WORKS DEPARTMENT
NABLUS DISTRICT

Nablus, July 16th, 1928

Subject: Contract No N/8 for Repairs to
plastered walls at Boys School,
Tulkarem

CE
Ba

Director of Public Works
Jerusalem

Contract documents in respect of the
abovementioned service awarded to Mr Tadros Istawri
of Jerusalem at 11% below P.W.D. Estimate Rates by
a Local Tenders Board are forwarded herewith.

2. The period allowed for the completion
of the work is one calendar month from today's date.

3. The sum of LP 10 has been deposited
with Sub Accountant, Nablus, against Receipt No
490762 dated 16.7.28 as security for the execution
of the work.

4. Head and Sub Head of Expenditure is
" P.W. Recurrent XXV - 4 Maintenance of Buildings -
F.A. No 187 dated 17.5.28

[Signature]
ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to Sub Accountant, Nablus
Auditor with copy of contract &
Abstract of Cost

CENTRAL REGISTRY	
PHD/	File No 3/5/1
19 JUL 1928	
P. W. D. H. Q. JERUSALEM	

Dealt with

56

Page 1 of 1
Date: 10/10/10
Page 1 of 1

Subject: [illegible]
[illegible]

[illegible]
[illegible]

[illegible]
[illegible]
[illegible]

[illegible]
[illegible]

[illegible]
[illegible]
[illegible]

[illegible]
[illegible]
[illegible]

[illegible]
[illegible]

[illegible]
[illegible]
[illegible]

Page 1 of 1
Date: 10/10/10
Page 1 of 1
Page 1 of 1
Page 1 of 1
Page 1 of 1

110

b. P.W.'s Copy No. 3

P. W. D. CONTRACT No. N/8

(1) Object of the Contract.

Contract made this Sixteenth day of July 1928 between
 the Engineer i/c Nablus District, Nablus representing the Palestine Government
 and Mr Pedros Istawri of Jerusalem (hereinafter called the Contractor) for
Repairs to plastered walls at Boys' School, Tulkarem

as set forth in P. W. D. estimate Number N/2I of 22nd June 1928 and
 plans numbers — at Eleven per cent above below the rates entered in the abstract of
 the above mentioned estimate, and in strict accordance with the following GENERAL CONDITIONS.

(2) Estimate and plans furnished to Contractor.

One copy of the estimate and plans shall be given to the Contractor for his guidance.

NOTE:- Plans and estimate to be signed by both parties to the contract.

(3) Adherence to plans and instructions.

The Contractor shall adhere minutely to the contract plans and to such further plans, details and instructions as may be issued by the District Engineer during the work.

(4) Variations.

The amount of the work as shown in the plans and estimate may be deviated from to an extent which shall not vary the amount of the estimate by more than 20% of addition or of deduction.

(5) The Contractor shall receive notice in writing of all variations and in the case of an increase of work shall be allowed a proportionate increase in the time allowed for completion of the whole work. Work additional to the approved plan and estimate for which the Contractor cannot produce the District Engineer's written order shall not be paid for.

(6) Any increase or decrease of work on an item exceeding 20% shall give the Contractor the right to claim a star price and the procedure of Clause 29 shall then apply.

(7) Adherence to P. W. D. Specification.

All items of work shall be carried out in strict accordance with the specifications of the Public Works Department and to the entire satisfaction of the District Engineer.

(8) Rejection of inferior work and materials.

Any materials worked or unworked rejected by the District Engineer are to be removed forthwith by the Contractor and replaced by him at his own expense with others of approved quality.

(9) Any work rejected by the District Engineer as damaged or not in accordance with the plans or specifications of the Public Works Department shall be demolished forthwith and made good again by the Contractor at his own expense unless the District Engineer shall decide at his discretion, to allow the work to remain and to deduct the difference in value together with a fair allowance for damage. If the Contractor shall not remove rejected work within a reasonable period fixed by written notice, the District Engineer may remove it and deduct the cost of such removal and renewal from any sums which may be due to the Contractor.

(10) Contractor to be constantly on the work.

The Contractor or an agent empowered to act for him must be constantly on the work to receive the orders and instructions of the District Engineer.

(11) Employment of efficient men.

The Contractor shall employ as agent, foremen, artificers or labourers only those who are efficient and of good character. The District Engineer shall have the right to call upon the Contractor to remove from the work and to replace any persons whom he considers to be incompetent or unsuitable. The Contractor shall provide a competent all round foreman in charge of the work who shall not be changed except with the consent of the District Engineer.

NOTE:- Strike out last sentence when work is under £E. 300.

(12) Payment of employees.

All foremen artificers and labourers employed on the work shall be in the direct pay of the Contractor.

(13) Date for commencement and numbers to be employed.

The Contractor will be given notice in writing when the site is ready to be handed over. Thereupon the Contractor shall commence the work within three days and shall carry it out with all due diligence and in regular progression, with such numbers of artisans and labourers as in the opinion of the District Engineer are necessary to complete the work within the time specified in clause 15.

(14) Failure to commence work.

The D. P. W. shall have the right to cancel the contract and to forfeit the Contractor's deposit should the Contractor fail to commence work at site within the period fixed by Clause 13 and/or should the Contractor decline at any time to commence or continue the work including such increases, decreases and variations as may be ordered by the District Engineer in writing in pursuance of Clauses 3, 4 and 5.

(15) Time allowed.

The time allowed for completion of the work shall be One calendar months counting from the date of the District Engineer's written notice to the Contractor handing over the site.

(16) Damages for delay.

The Contractor shall forfeit by way of liquidated damages the sum of One Pounds ^{دولار} ~~egyptian~~ ^{Palestine} for each day of delay in completion of the work beyond the time specified in the previous clause for its completion and such liquidated damages shall be recoverable from any sums due to the Contractor under this contract or any other contract with the Palestine Government or from his deposit of LE 10 -

(17) Measurements.

The work done in pursuance of this contract shall be measured in exact accordance with the system adopted in preparing the estimates of the Public Works Department. All measurements shall be net no allowance being made for waste.

(18) The Contractor shall provide free of cost to the P.W.D. any labour which may be required for taking measurements for bills during progress of the work.

(19) All measurements shall be recorded at fortnightly intervals by the District Engineer or his representative in the presence of the Contractor or his representative.

(20) The District Engineer and the Contractor shall both sign the measurement book. Any objection to the measurements shall be lodged at the time and if the Contractor shall dispute the correctness of the measurements and shall refuse to sign the measurement book he shall forthwith state the grounds of his objection in writing and the District Engineer shall forward them with his remarks to the Director of Public Works for decision.

(21) No objection by the Contractor to measurements taken shall be valid unless received by the District Engineer in writing within 48 hours of taking the measurements objected to.

(22) The District Engineer may in writing require the Contractor or his representative to attend at 48 hours notice for taking a set of measurements and if the Contractor or his representative shall not attend at the place and time mentioned in the notice, the measurements shall be taken by the District Engineer and the Contractor shall not be entitled to object to such measurements under Clause 20.

(23) Payments.

Payment shall be made in fortnightly instalments in respect of work actually done, each bill being an extract from the measurement book certified by the District Engineer. Part payments in respect of work done and of materials brought to site but not incorporated in the work shall be admissible, at the discretion of the District Engineer. No payments made to the Contractor shall constitute acceptance of any work or material which is not in strict accordance with P.W.D. Specification.

(24) All payments to the Contractor before the final payment shall be deemed to be payments on account of the whole contract and not final payments for any particular part thereof. The D.P.W. shall have the right to review all such payments and to adjust errors and omissions in the final payment.

(25) Payments will be made as a rule within 20 days after receipt by the District Engineer of a correct bill.

(26) Return of security deposit.

Except as provided in Clauses 9, 16, 32 and 41, the Contractor's security deposit shall be returned to him after the work has been completed and accepted on behalf of the Palestine Government, and after payment of the Contractor's final bill which shall be accompanied by a statement signed by the Contractor certifying that he has no further claim against the Palestine Government in respect of this contract. The work shall stand in all respects at the risk of the Contractor until so finally accepted, and the Contractor shall be responsible for handing over the work complete and in good order in every respect.

(27) Extras.

The Contractor shall not be entitled to make claims under Clauses 28 and/or 29 in respect of any item or portion of an item mentioned or implied in the priced abstract of the estimate and/or in the General Specification of that estimate and/or in the P.W.D. detailed specifications and/or in the Contract plans, all such works shall be deemed to be covered by the items appearing in the above mentioned abstract.

(28) Claims by Contractor.

The Contractor shall furnish to the District Engineer a weekly statement of any claim for extra or unforeseen work not provided for in the estimate, or claim for extension of time to which he may consider himself entitled, in order that his claim may be investigated at once. No claim will be allowed which has not been included in these weekly statements.

(29) Star items, and procedure when the Director of Public Works rejects star prices.

The price proposed to be paid for any item of work not provided for in the estimate No. N/21 shall be decided mutually between the Contractor and the District Engineer, and referred to the Director of Public Works for confirmation in writing. No addition or deduction on account of percentage shall be made to such rates. The Director of Public Works shall have the right to carry out in any way he shall think fit, all or any items not provided for in estimate No. N/21 whenever he shall not finally approve of the price or prices tentatively agreed between the Contractor and the District Engineer. The Contractor shall be responsible for ascertaining from the District Engineer that the Director of Public Works has approved in writing of the proposed rate or rates before putting in hand any work on such items, and in the event of failure to do so he shall be paid such rates as the Director of Public Works shall decide.

(30) Antiquities.

Any antiquities, coins or remains of ancient construction discovered during the course of the work shall be dealt with as required by the Antiquities Ordinance of 1920, with which the Contractor must make himself acquainted.

(31) Sub Contracts.

The Contractor shall not transfer or assign directly or indirectly any portion of this contract without the written permission of the Director of Public Works, and such permission if given shall not relieve the Contractor of any obligations or liabilities under this contract. No direct relations will be entered into between the Director of Public Works or the District Engineer and any Sub Contractor of the Contractor.

(32) Bribes.

Any bribe, commission, gift, loan or advantage given, offered by or on behalf of the Contractor in relation to this contract shall render this contract subject to immediate cancellation and the Contractor shall be liable to forfeiture of his security deposit in addition to payment of any loss to Government resulting from such cancellation.

(33) Contractor to be fully informed.

The Contractor shall be responsible for understanding P.W.D. Specifications and Rates and for having made all local enquiries, examination of the site of the work and for understanding the nature of this contract and all local Customs, tariffs, labour and other conditions affecting it before signing the same.

(34) Disputes.

Any matters in dispute between the Contractor and the District Engineer arising out of his contract shall be referred to the Director of Public Works whose decision shall be accepted by the Contractor as final and binding.

(35) Damages and injuries.

The Contractor shall be responsible for all damage to property and for injury caused by the work or workmen to persons, animals or things during the progress of the work.

(36) Sanitation.

The Contractor shall provide at his own expense such sanitation arrangements in camp and on the works as may be deemed necessary by the Public Health Department for the use of the Contractors artisans and labourers and should the Contractor fail at any time to comply with the requirements and instructions of the Public Health Department in regard to such sanitation arrangements the District Engineer shall have power immediately to remedy defects at the Contractor's expense.

(37) Contractor to supply labour, tools, plant and material.

The Contractor shall be responsible for providing all the labour, tools, plant and materials necessary for the due execution of the work with the exception of the materials to be issued by the P.W.D. noted in the Schedule in Clause 47. The Contractor shall be responsible for taking over such P.W.D. materials at the nearest P.W.D. Store or at a merchants Store as may be directed and for conveying them at his own expense to the work and for incorporating them therein. The cost of such P.W.D. materials as may be issued shall be recoverable from any payments due to the Contractor.

(38) Delay in supply of materials, and District Engineer's power to issue materials.

In the event of there being in the opinion of the District Engineer undue delay in the production by the Contractor of any materials required in pursuance of this contract or should the Contractor supply materials which the District Engineer considers to be of inferior quality the District Engineer shall have the right to issue materials to the Contractor who shall incorporate them in the work, and to deduct their value from the Contractor's bills. Should the District Engineer decide to issue materials the Contractor shall be responsible for drawing them from the nearest P.W.D. Store or from a merchants Store as may be directed and for conveying them at his own expense to the site of the work.

(39) Materials at site.

All materials brought to site of work shall become the property of the Palestine Government and the Contractor shall forfeit all claim to them in case of cancellation of contract under any breach of these General and Special Conditions.

(40) Work to be left clean.

No accumulations of waste materials or rubbish shall be allowable at any time and the Contractor shall leave his work perfectly clean, clear of rubbish, tools, plant and surplus materials paint and other stains and splashes etc. to the satisfaction of the District Engineer, and should he fail to do so the District Engineer shall have the right to effect cleaning and clearing up at the Contractors expense.

(41) Procedure in case of slow progress or failure of Contractor.

If at any time the progress of work is so slow that there is in the opinion of the District Engineer no reasonable hope of the work being finished by the date fixed for such completion, he shall address a letter to the Contractor calling his attention to the slow progress of the work and requesting him to improve his arrangements, and if after the expiration of 7 days from the date of such letter there shall be in the opinion of the District Engineer no material improvement in the position and danger of serious inconvenience from the probable delay in the completion of the work, he shall have the right to engage additional labour skilled and unskilled, at the Contractors expense or the D.P.W. at his discretion shall have absolute right to cancel the contract in whole or in part, by a written notice to the Contractor to that effect and to arrange for the completion of the work or works in any manner he shall think fit. Any extra expenditure incurred on such work above that contemplated under the provisions of this contract shall be recoverable from any sums due by the Government of Palestine to the Contractor or from his deposit. Nothing in the above shall prevent the District Engineer from taking immediate action in case of urgency, and where such urgency has been created by delay on the part of the Contractor, the Contractor shall have no claim against the Government for any loss he may be occasioned by such action.

(42) Unauthorised cessation of work.

Stoppage of work without the District Engineer's written permission shall render the Contractor liable to immediate cancellation of this contract and to forfeiture of his deposit.

(43) Abandonment of work.

If at any time it shall be decided not to continue the work to completion, the Contractor shall be so informed by the District Engineer in writing and final measurements shall thereupon be taken by the District Engineer and the Contractor not later than 7 days from the date of the District Engineers written order to stop work.

(44) The final measurements shall take into account any materials which the Contractor shall have delivered to the work but not incorporated therein subject to the District Engineers approval thereof in all respects.

The prices payable for such approved materials at site shall be fixed in accordance with Clause 34.

(45) The Contractor shall further be entitled to a payment of eight per cent of the total value of work as stated in P.W.D. estimate No. 1/21 of 2,000.00 but modified by Clause 1. of this contract in full settlement of any claim or claims which he might have for loss of anticipated profits, cost of removal of plant, cost of materials ordered but not delivered to site, or losses or damages of any kind whatsoever resulting from the decision to stop work.

(46) Ruling versions.

The English version of this contract shall be taken as conveying its true meaning in all cases of doubt arising from translation into other languages.

(47) Special conditions.

The following Public Works Department Materials shall be issuable at the discretion of the Director of Public Works to the Contractor at the rates shown against each.

Materials	Unit	Quantities	Rate £E.	Total £E.	REMARKS
-----------	------	------------	-------------	--------------	---------

A) The contractor shall insure against claims by his employees which may be enforceable against the Government of Palestine under the Workmen's Compensation Ordinance 1926, in an amount and office approved by the Engineer and shall on demand produce to the Engineer the receipt for the last premium payable under such insurance and on default by the contractor the Engineer may take out of such insurance aforesaid and charge the cost thereof to the contractor and recover the amount of such charge from the deposit paid under this or any other contract or from any sums due to the contractor under this or any other contract.

B) In respect of claims under this clause the Engineer may agree with the contractor the amount of compensation to be paid but the contractor may require the amount that ought to be paid to be settled by arbitration under the Workmen's Compensation Ordinance 1926,

C) Any amount paid by the Engineer as compensation under this clause shall be satisfied by the contractor and may be recovered without prejudice to any other means of recovery from the deposit paid under this or any other contract or from any sums due to the contractor under this or any other contract.

D) In this contract and all documents forming part thereof the words "Engineer in Charge Nablu District" shall be read for the expression "District Engineer" for the abbreviation D. E.


Signed in Quintuplicate

Sig. W. S. S. C. Contractor

Jerusalem Address

Chief Clerk P.W.D. Witness

Nablu Address


ENGINEER IN CHARGE
NABLU DISTRICT
DISTRICT ENGINEER

Representing Palestine Government

16 / 7 / 1928

Repairs to plastered walls at Boys School - Tulkarem

1.	Hack off defective plaster where directed Render & float - 2 coat work - with 1:3 Portland cement and sand to smooth face Cement supplied by P.W.D.	310	100 M2	31 000
2.	All as last but 1:3 lime and sand	925	070 M2	64 750
3.	Clear away debris and leave premises clean & tidy			
				----- 95 750

Note: All work to be in strict accordance with P.W.D. Standard Specifications

Messrs Caryer & Hilmy *Alkharab*

Mr Dadoush

do

Ali Baryeh

ENGINEER IN CHARGE
NABLUS DISTRICT

95 750

2 250

LP 98 000

ت. م. د. م. د. م. د.

REPORT TO THE BOARD OF DIRECTORS

1. The Board of Directors has received a report from the Management Committee regarding the financial performance of the company for the year ended 31st December 1999.

2. The Management Committee has recommended that the Board should approve the financial statements for the year ended 31st December 1999.

3. The Board of Directors has considered the report and has decided to approve the financial statements for the year ended 31st December 1999.

Approved

Chairman of the Board

1st January 2000

Reported by the Board

1st January 2000

Public Works Department

Schedule of Tenders Invited

P.W.D. Office Inviting Tenders :- Engineer i/c Nablus District
Work Required :- Repairs to plastered walls at Boys School, "ulkarem

Estimate No :- N/2I dated 22nd June 1928

Amount :- LP 98 -


Chargeable to :- F.Allocations Nos 146 & 187

Are funds available :- Yes


Signature of Engineer i/c 

Date : 1st July 1928

Engineer's Use

Serial No	Contractor's name	Address	State whether tender was received
1.	Haj Abed Akrouk	Nablus	
2.	Basheer Yaseen	do	
3.	Haj Hasan Kalbouni	do	
4.	Ibrahim Said el Din	do	
5.	Husni el Masri	do	
6.	Tadros Istavri	Jerusalem	
7.	Haj Hasan Kandah	"ulkarem	
8.	Ahmed Ali el Keisi	do	

.....  President
 Tenders Board

.....  Members
 Tenders Board

Date 7th July 1928

Public Works Department

Statement of Expenditure

1. Office Expenditure :- (Amount in Rupees)

2. Repairs :- (Amount in Rupees)

3. Salaries :- (Amount in Rupees)

4. Other :- (Amount in Rupees)

5. Total :- (Amount in Rupees)

6. Balance :- (Amount in Rupees)

7. Signature of Officer :-

Date :-

Signature of Officer

8. Signature of Officer

1.	Rs.	100
2.	Rs.	50
3.	Rs.	50
4.	Rs.	50
5.	Rs.	50
6.	Rs.	50
7.	Rs.	50
8.	Rs.	50
9.	Rs.	50
10.	Rs.	50

9. Signature of Officer

Date :-

Ref No B/7

109
PUBLIC WORKS DEPARTMENT
NABLUS DISTRICT
P.O.Box 12, Telephone No 16

Nablus , July 6th, 1928

Subject: Tulkarem Boys' School
Reference: No 321/47 dated 30.6.28 from D.of E.

District Inspector of Education
Samaria District
Nablus

Ju

14.7/7

I regret to say that funds are not available for the provision of shutters for the a/m school.

Until quite recently old shutters hung upon the outside walls of the school were never used. Owing to their dilapidated and decayed condition they were removed, thus giving the school a cleaner and tidier appearance.

May I call your attention to the fact that shutters have not been erected at any other of the schools in the Samaria District and that no inconvenience has been experienced.

I shall be pleased to receive your further observations upon the matter, but should you insist upon shutters, I regret that I shall not be able to recommend the D.P.W. to sanction such a large expenditure.

[Signature]
ENGINEER IN CHARGE
NABLUS DISTRICT

Copy to D.P.W.
D. of E.
D.O.Tulkarem

HJP/PHD

CENTRAL REGISTRY
File No <i>351</i>
8 - JUL 1928
P. W. D. H. Q. JERUSALEM

100-100000-100000
100-100000-100000
100-100000-100000

100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000

It is up to the
left place.
a not a not
to call it
in 20
for

100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000
100-100000-100000
100-100000-100000
100-100000-100000

H3/5/1

9 OCT. 1925

JERUSALEM

WB/11/21.

October 7th. 1925.

District Inspector of Education,
S a m a r i a,
Nablus.

file
Mc

Subject:- Boys' School Tulkarem.
Reference:- Your 7/ME of 5.10.25.

I cannot reconstruct the whole of the school premises in the Northern District in one year.

2. Approximately SE. 800.- has gone in school requirements from present year's budget in Northern District and I have now only funds for small repairs work.

J. B. G. H.

14/VK.

Copy to D. of E. Jerusalem.
Actg. D.P.W.

DISTRICT ENGINEER M.D.

14

No. Bfgs/17

DISTRICT ENGINEER'S OFFICE
S A M A R I A

September 6th 1922

Director of Public Works,
Palestine Government,
Jerusalem.

file 11/9
1030
to check
Sub :- Tul Keram Boys School
Ref :- Your W. 3/5/1 of 1/9/22.

Above quoted memo has reached me only to-day. Voucher No. SM/1128/7 for £E.100 in replavement of Voucher No. 10821 made out at H.Q.'s P.W.D. was forwarded to you under my No. Bfgs/17 dated 4/9/22.

The £E.100 paid on account at H.Q. to Contractor Mr. Christo Triandafilides has been deducted from his final bill No. SM/1129/8/F for boys School Tul Keram please.

106a



A. E. Gossayeh
A/DISTRICT ENGINEER
SAMARIA.

100-100000

100-100000

100-100000

100-100000



100-100000

100-100000



100-100000

No. Edgs/17.

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

September 4th 1922

Director of Public Works,
Palestine Government
Jerusalem.

10862

Further to my letter No. Edgs/17
of 3/4/22, I enclose herewith Vouchers Nos.
SM/1128/7 & SM/1129/8/F in respect of Mr.
Christo Triandafilides for work executed
at Boys School Tul Karam ~~are~~ passed for
your approval and payment please.

This work has been satisfactorily
performed.

Contractor's final Payment cer-
tificate together with completion report
are enclosed herewith.



File

A.E. Goraish

A/DISTRICT ENGINEER
SAMARIA.

No. Bdgs/17.

105a

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

Sept, 4th 1922

Director of Public Works,
Palestine Government,
Jerusalem.

10859

Sub :- Refound of Deposit
Lodged at Treasury by Mr.
C. Triandafilides.

Attached Payable Order No. SM/1130
for £2.100 being amount deposited by Mr.
Christo Triandafilides vide attached letter
from controller of stores for work at
Boys school Tul Keram is passed for your
payment please.

Contractor's final payment
Certificate together with completion
report have been forwarded to you
under my No. Bdgs/17 of to-days date.



PHD/WG.

A. E. Goraib
A/DISTRICT ENGINEER
SAMARIA.

CA

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

Ref No B/I7

1042
DISTRICT ENGINEER'S OFFICE
Samaria Nablus

September 3rd 1922

Director of Public Works
Palestine Government
Jerusalem

10860
Attached Payable Order No SM/IO36/6
for LE.132.599 m/ms in respect of Contractor
Mr Christo Triandafilidis for Work at Boys School
Tulkarem is passed for your approval and payment
please.

The Final Bill for this Work is being
prepared at this Office and will be forwarded to
you together with the bill of payment on account
which is to be deducted from his Final Settlement
as soon as it is ready.

File

A. E. Goranji
ASST. DISTRICT ENGINEER
SAMARIA

Enclosures. 7



1940-1941

1940-1941

1940-1941

1940-1941

W3/5/1

103a

September 1st, 1922.

District Engineer,
Samarra.

Subject: Tulkeram Boys' School.

This is to confirm telephone instructions, Chief Accountant, Headquarters to your Chief Clerk, of this date.

1. Voucher No. 10821 for L.E. 100.- on account was made out at this Office.

Please make out regulations Payable Order and submit it together with accompanying letter, stating that this is to replace Voucher made out at Headquarters.

2. Items 5 and 6 of your Bds/17 of 11.8.22. are conceded in view of the exceptional circumstances.

3. You may therefore make out the Final Bill including claims of the Contractor under 5 and 6, and deduct from the total the L.E. 100.- referred to in 1.

4. Please submit the Final Bill at an early date together with complete Release Certificate from Contractor.

7
ERK/AR.

For DIRECTOR OF PUBLIC WORKS.

1. The first part of the report...

2. The second part of the report...

3. The third part of the report...

4. The fourth part of the report...

5. The fifth part of the report...

6. The sixth part of the report...

7. The seventh part of the report...

8. The eighth part of the report...

9. The ninth part of the report...

10. The tenth part of the report...

No. Bags/17

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

August 24th 1922

102a

Director of Public Works,
Palestine Government,
Jerusalem.

Subject:- Boys School Tul Keram.
Reference:- Your W.3/5/1 of 18/8/22.
=====

100a

The final Bill is ready with the completion
report. Please advise.



AEG/WG.

C

hu

A. E. Gorayeb
A/DISTRICT ENGINEER
SAMARIA.

No. Bdgs/17

10/a
DISTRICT ENGINEER'S OFFICE
SAMARIA.

August 19th 1922


Director of Public Works,
Palestine Government,
Jerusalem.

pe.
99B
Sub :- Boys School Tul Keram &
Mr.C. Triandafilides Extra
Claim.

Ref :- Further to my letter No.
Bdgs/17 of 11/8/22.

Mr.C. Triandafilides has come to my
Office to-day. He agreed to release Palestine
Government from his claims mentioned under
Para 1, 2, 3 & 4 of my above.

If Mr.C.Triandafilides' claims could
not be mutually settled early, can any thing
be done towards helping him financially by
paying him his final bill and withholding his
deposit pending the settlement of said
Claims.



[Signature]
A/DISTRICT ENGINEER
SAMARIA.

[Signature]
AEG/WG.

N3/5/1

100 a

August 18th, 1922.

District Engineer,
Samaria.

99 a

Reference: Your Bdgs./17 of 5.8.22.
Subject: Boys School, Tulkeram.

Is the Final Bill ready for
submission?

RDK/AB.

A

For DIRECTOR OF PUBLIC WORKS.

DISTRICT ENGINEER'S OFFICE
SAMARIA.

August 5th 1922

Mr. Christo Triandafilides,
P.W.D. Contractor,
Tul Keram.

Sir,

Confirming my verbal request of
2/8/22 please state if you have any other
claims against your contract for Boys
School Tul Keram other than the items
detailed in the final bill for this building,
and if so, please forward them to this
Office at once for transmission to D.P.W.
Jerusalem for consideration.




Your's faithfully,

A. E. Gorayeb
A/DISTRICT ENGINEER,
SAMARIA.


Copy to:- D.P.W. ref his
W.3/5/1 of 1/8/22.

PHD/WH.



A.
Please have this
work into for me
a specification
+ schedule.

~~17/5~~
17/5.



August 11th 1922

99B

Director of Public Works,
Palestine Government,
Jerusalem.

98a

Subject :- Boys School, Tel Heram &
Mr. Triandafilides extra
claims.Reference :- Your's W.3/5/1 of 1/8/22
& attached copy letter from
Mr. Triandafilides, dated
9/9/22.1. Claim "1" of Mr. Triandafilides. Claim for 144 holes
drilled in the R.S. Joists.(a) Were they done? According to late Foreman's statement,
(Grade I Mr. Mansour) these holes were punched by
the Contractor.(b) Are they necessary? Only 24 such holes are neces-
sary. These holes are to receive the tie rods
specified in P.W.D. Old Specification No. 13 under
Para 24.The Contractor says that he fixed tie rods
in each side arch of each room of the boys school.
Only the outer arches of the buildings ^{should} have been
thus tied and not as ~~done~~ done by the contractor.The Contractor says that he did that vide
verbal orders from the late Foreman. (1)

- (c) Why not billed?
 C.1. Certain number of holes are required by P.W.D.
 Specification (See Para (b) above).
 C.2. The Holes were not priced in the Abstract. .
 C.3. The contractor possesses no written order for the
 extra and ^{un}necessary holes he drilled.
 C.4. I was going to bill the holes long ago but when
 I received instructions not to bill the Komra
 for reasons known, I refused to bill the holes
 for the same known reason.

2. Claim "2" : The 48 kilos of nuts are presumably
for the ends of the tie rods mentioned below.(a) Were they fixed? If the a/w holes were really
drilled, only half of their number would require
nuts while the remaining half would receive the heads
of the tie rods.Therefore only 144/2 = 72 nuts would
have been the number on the nuts. It is
doubtful whether 72 nuts would weigh 48 kilos.(b) Are they necessary? only 12 such nuts are
necessary (see Para 1 b & c al).

These 12 nuts would not weigh more 600 grams.

(c) Why not billed? (See Para 2 c above).



3. Claim No. 3.

The 207 Kilos of iron bolts are the tie rods mentioned above under Para 1 b.

(a) Where they fixed?

According to measurements taken by the late Foreman and signed by Mr. Prindafilides himself, only 120.00 M.R. of 12 s/w, round rods were fixed. Such length of rods weigh (at 1.208 Kg/MM, or) 144.96 Kgs as arrived at by the late Foreman.

(b) Are they necessary?

Only 9.00 M.R. were necessary. (See Para 1.b. above).

(c) Were they billed? Contractor was paid the value of 88.32 Kgs for all the tie rods and nuts as per check measurements taken by me after the late Foreman's resignation.

The Contractor's signature below the check measurements and his non objection up to the present confirm his dropping of the claim which I refused to bill in whole.

(d) Why not wholly billed?

- (1) See Para 1.00, above.
- (2) See Para 1.00, 2 above.
- (3) See para 1.00, 3 above.
- (4) I billed the s/w quantity before the receipt of your instructions re Rods.

4. Claim "4"

The 36 joists were cut. They were required by the Specifications. They were not billed because they were not priced in the Abstract.

5. Claim "5"

The 1486 concrete & Rods were laid. They were required by the Specifications but they were not billed because they were not priced in the Abstract. (See your letter No. W.3/5/1 of 23/2/22.)

6. Claim "6"

The roof timber were stained with 2 coats of oil. They were not measured and consequently not billed because they were required by the Specifications but not priced in the Abstract. See your letter No. W.3/5/1 of 23/3/22.

[Handwritten signature]
A. E. Gorayib

Christo Triandafilidis,
P.O.B. 268 Haifa.

1/District Engineer,
Samarie.

C O P Y

Sir,

In replying to your letter No. Baga/17 of the 5th, inst, my claims for "BOYS SCHOOL Tul Keras" other than those items detailed in the final bill for this building, are the following :-

(1)	To supply & make	144 holes in joists	at P. 5 ea	£27.200 m/1
(2)	" " " "	48 Kilos nuts	" " 9 "	" 42.320 "
(3)	" " " "	207 " iron bolts	" " 9 "	" 18.630 "
(4)	" out	36 iron joists.	" " 12 "	" 4.320 "
(5)	-----	320.00m2 lime concrete		
(6)	-----	& Hamra.	" " 58 "	" 186.600 "
	-----	234.05m2. Painting in		
		Oil.	" " 13 "	" 30.426 "

Less 18% as per contract on items 1, 2, 3, 5 & 6.				£2,250.196m
				" 44.312 "
Plus 10% on item 4.				£2,206.184 "
				.432 "
T O T A L.				£2,206.616 "

Hoping that this my claim will meet
your approval,


I have the honour to be

Sir

Your obedient servant,

(Sgd) Christo Triandafilidis

Jerusalem 9-9-32



98a

August 1st, 1922.

W.3/5/1.

A/District Engineer,
Samarin,

97a

Sub :- Boys School Pulkeram.
Ref :- Your Bds/17 of 19-7-22.

A You should see the Contractor and inform him that he should submit all claims he has against this contract. You should forward his statement with your remarks to this office.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

HH/D.

No. Bdgs/17

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

July 19th 1922

Director of Public Works,
Palestine Government,
Jerusalem.


Subject :- Boys School Tul Keram.

Reference:- My Bdgs/SM/17 of 29/6/22.
=====

* In my above I asked your advise as to the disposal of the Final bill for above work in respect of Mr. Christo Triandafilides.

This Final bill was prepared in this Office on 24th June 1922 but the Contractor refused to sign same before obtaining a letter of guarantee for later payment of Houma.

No reply has yet reached me from your Office, may I now be informed of your decision please?



HHD/WG.

97a

96c

A. E. Gorajib
A/DISTRICT ENGINEER
SAMARIA.

BDGS / SM/I7.

DISTRICT ENGINEERS OFFICE
SAMARIA -29-6-22.

96c

Director of Public Works
Palestine Government
Jerusalem.

Subject- Boys School Tulkeram.
Ref- My telephone conversa-
tion with Mr Rowlands.

Contractor for the above , refuses to sign Final Bill
before obtaining guarrantees for payment of Homra .
The Bill and completion report are ready .
Please advise me what I should do ?
The Bill has been prepared since the 24 inst .



A. E. Gorayeb
DISTRICT ENGINEER
S A M A R I A .

A.E.G./E.V.G.

Action taken
File

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE
STATIONER GENERAL OFFICE
STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE
STATIONER GENERAL OFFICE
STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE
STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

STATIONER GENERAL OFFICE

Bags

10/2/22

103/5/1

30 JUN 1922

District Engineer's Office. 95a

Samaria.

Mr. Christy Triantafyllidis
contractor, Tulkaram.

WORKS DEPARTMENT
JERUSALEM

28.6.22

Sub-Final Bill of Boys School.
Tulkaram.

Final measurements of Boys School Tulkaram were taken in your presence 19-6-22.

Then the Bill which should have been prepared by you, was prepared in this office and was ready on the 23rd 6/22 for explanation and your signature, which date you were told to come here for ~~same~~.

On the 24th inst I took it with me to Tulkaram, but you were absent. Then I wrote to you concerning same, but I could obtain no reply from you. I cannot understand the cause of your delay. You say you are in need of money and you get to be paid what you have invested in the above school. Why then do you delay the Bill?

Copy to W.B.W.

1922 50% file.
CA 30%.

A.E. Gough
District Engineer
Samaria.

Ref No B/17

945
DISTRICT ENGINEER'S OFFICE
Samaria, Nablus

June 10th 1922

Director of Public Works
Jerusalem

Subject: Homra on Roof of Tulkarem Boys
School.

Reference; My letter No B/13 of same date

As the above is not up to P.W.D.
specifications in spite of P.W.D. Foreman's repeated
warnings who could not force him to produce better
work, I would not recommend giving any recompense
to the Contractor, for the above, pending its success
to stand leaking in the coming winter season.

A. E. Gorayib
ASST. DISTRICT ENGINEER
SAMARIA?

AEG/PHD



✓ see + file
13/6

DISTRICT ENGINEER'S OFFICE
Salem, Oregon

Ref No B/IV

June 10th 1932

Director of Public Works
Salem, Oregon

Subject: House on Hill of Tuleman Boys
School.
Reference: By letter No B/IV of same date

As the boys is not so to P.W.D. specifications in spite of P.W.D. Foreman's repeated warnings who would not force him to produce better work, I would not recommend giving any response to the contractor for the above pending the success to stand looking in the coming winter season.

1932
DISTRICT ENGINEER
Salem, Oregon

Enc/11

Ref No Bldgs/17

DISTRICT ENGINEER'S OFFICE

930

SAMARIA

URGENT

June 7th 1922

District Inspector of Education
Jaffa Samaria District

Subject: Tulkarem Boys School

The above is now ready to be handed over to you.

Would you please therefore arrange for a day for taking same over by you. I shall be very grateful if you can do the transaction during this week, as the hospital now occupied by the school should be immediately vacated for completing its construction.

A. E. Gorayeb

ASST. DISTRICT ENGINEER
SAMARIA

Copy to D/P.W. Jerusalem

ARG/PHD



Ch note
+ file
13/6

RECEIVED

NOV 19 1950

URGENT

URGENT

NOV 19 1950

RECEIVED

URGENT

URGENT

URGENT

URGENT

URGENT

No. Bāgs/17.

920

DISTRICT ENGINEER'S OFFICE
SAMARIA.

May 13th, 1922.

Sub-District Governor,
Tulkeram.

File

Subject :- Boys School.
Reference:- Attached copy letter from
Contractor for the above.

Can any thing be done please towards
resumption of work in said quarry, before the decision
of the Civil Court, as works on above are very urgent
and the decision of the Court may not be given before
the elapse of a good long time.

GOVERNMENT
W3/5/1
16 MAY 1921

Orig. in W3/5/2

Sgd. A. E. Gorayib.

A/DISTRICT ENGINEER SAMARIA.

Copy to D.P.W.

Contractor Mr. C. Triandafilides
File No. Bāgs/13.

D.

NOT RECORDED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

Copy.

919

Urgent.

Tul Keram 11-5-22.

The District Engineer,
Samaria.

Dear Sir,

The stone quarry from which I used to draw my supplies of stone for the School and Residency has been closed down by order of the local Government. The Building operations are practically paralysed, it being the only quarry available for use at Tulkeram. I should be much obliged if you would please arrange with the authority concerned for my drawing the necessary stones from this quarry for the duration of the work.

Kindly treat this as very urgent.

Yours faithfully.

Sgd. Christo Triandafilides.

CONTRACTOR.

D.

No. Bdgs/17.

909

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

May 3th 1922

Mr. Christo Triandafilides,
Contractor,
Haifa.

Subject :- Lime Pointing inside Tul-
Keram Boys school.

Reference:- My recent visit to Tul Keram

The above that is being made by you is of such a low quality that I cannot accept it as satisfactory. Therefore in accordance with Article 7 of your Contract, I shall not pay you more than P.T.3 for each square metre instead of P.T.8 the contract price.

A. E. Gorayib
A/DISTRICT ENGINEER
SAMARIA.

✓ Copy to:- D.P.W. for information.
" " P.W.D. Foreman Tul Keram.

File
ms
AEG/WG.



W.3/5/1.

89c
May 4th 1922.

REGISTERED 98c

Dear Sir,

Tulkeram Boys School.

With reference to District Engineer's letter Bdg/17 of 28-4-22 and Clause 13 of your Contract, have you any reasons to urge why I should not now give you 14 days notice of my intention to cancel your contract and to forfeit your deposit ?

Yours faithfully,

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS

Mr. Christo Triandafilides
Haifa.

A
PGG/S.

No. Bdgs/17.

REGISTERED.

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

88c

April 26th 1922

3rd Warning.

Mr. Christo Triandafilides,
H a i f a.

859
↑

Subject :- Tul Keram Boys School.
Reference:- My 2nd Warning No. Bdgs/17 of 18/4/22
=====

Gentleman,

In spite of 1st & 2nd Warning, you have failed to proceed with due progress on the above. Your work on the above has even stopped. Shortness in money is no excuse. So in accordance with clause 13 of your Contract re above, I have to serve my third and final warning, leaving the matter to the decision of D.P.W. for further action vide a/m clause of your Contract.

CC
(1) Please show his contract 4 old pattern I think PWS 3/5

A. E. Gorayib
A/DISTRICT ENGINEER
SAMARIA.

Copy to:- D.P.W. Jerusalem.
S.D.G. Tul Keram, for information.
P.W.D. Foreman Tul Keram.

in
(1) flapped
(2) geo.
AEG/WG. 4/5



No. Bdgs/17.

87c

DISTRICT ENGINEER'S OFFICE
REGISTERED. S A M A R I A


April 13th 1922

Mr. Christo Triandafilides,
H a i f a.

Sir,

Subject :- Tul Keram Boys School.
=====

No new work should be obscured before it is measured, otherwise I would take no notice of same when measuring your work. For example I see your men whitewashing the new & old Plaster before my inspection of the former.



A. E. Gorayib
A/DISTRICT ENGINEER
SAMARIA.

Copy to:-D.P.W.
to:-P.W.D. Foreman, Tul Keram.

AEG/WG.

File put

869

Jerusalem

April 15th 1922

District Engineer
Samarina, Nablus

849

Dear Sir,

I beg to acknowledge receipt of your letter
No Bldgs/I7 dated 11th April 1922 contents of which I noted.
All possible speed will be made on this Building so as to hand
it even before the time specified in my Contract. The reason
for the work getting slow was the Holidays only, but in future
you will undoubtedly be satisfied with the number of artisans
on the work please.

Faithfully yours

Copy to D.P.W.D.
Jerusalem.

Xps. To work on building



84
file pub

Journal
April 1941

Journal
April 1941

Dear Sir,
I beg to acknowledge receipt of your letter
No. 114/17 dated 11th April 1941 contents of which I noted.
All possible steps will be taken on this matter as far as possible
It is noted that the time specified in my letter. The reason
for the work being slow was the holidays only, but in future
you will regularly be contacted with the names of persons
on the work please.

Yours faithfully,
[Signature]
11/4/41
W3/2/3/4
81

Copy to D. L. 11/4/41
Journal

REGISTERED.

DISTRICT ENGINEER
NABLUS.
18-4-22.

2nd Warning.

Mr. Christo Friandaphilidis
Haifa.

Subject:-Tulkeram Boys School.

Reference:- My 1st warning of same number
dated 11-4-22.

Your work on the above is still too slow
in spite of my first warning to you referred to above.
So I hereby warn you for the 2nd time vide clause 13
of your contract so as to speed up with such a rate as
to be able to hand over the above completed on the 26th
Inst. Should you fail to do so, you will receive your
3rd warning and be dealt with in accordance with the
above mentioned article 13 of your contract.

A. E. Goranji
A/DISTRICT ENGINEER
SAMARIA.

Copy to: D.P.W. JERUSALEM. ✓
S.D.G. TULKAREM.
P.W.D. Foreman, TULKERAM.



File
plus

Ndgs/17.

REGISTERED.

DISTRICT ENGINEER'S OFFICE
S A M A R I A.

April 11th 1922

845

Mr. C. Triandafilides,

H a i f a.

Subject :- Tul Keram Boys School.
Reference :- Article 13 of your Contract for
the above service.

Sir,


I see that your work on the above has slowed down considerably contrary to article 11 of your Contract.

So I warn you now for the 1st time in accordance with article 13 of your ~~a/m~~ Contract, to speed up with your work so as to hand it over completed within the period specified in your Contract (making allowance for the rainy days), otherwise a second warning will be issued to you in seven days dating from to-day.

A. E. Gorayib
A/DISTRICT ENGINEER
SAMARIA.

Copy to D.P.W.

AEG/WG.



Mr. Triandafilides
To

[Handwritten signature]

839

March 28th, 1922.

W 3/5/1.

District Engineer,
Sagaria.

829

Ref :- Your Digs/SN/17 of 13-3-22.

The old schedule had no rate for staining timber, which was covered by the general rate for timber (SE.19.-) As the specification of the estimate prescribe timber wrought and stained the Contractor has to produce same without any extra charge.

(Signed) J. F. HOWLANDS

DIRECTOR OF PUBLIC WORKS.

JB/D.

A

No. Edgs/3M/17.

DISTRICT ENGINEER'S OFFICE
S A M A R I A

825

13th March 1922

Director of Public Works,
Palestine Government,
Jerusalem.

Sub :- Tul Keram Boys School.

Ref :- Contract No.R.24 of 5/12/21 Page 2
Para a under Roofing.
=====

Reference as above, the above contract specifies
that timber is to be stained.

I presume the Rates of £2.19.000 under Item
8 of the Abstract for the above include staining, as
Item 11 of same Abstract is for something else. Would
you please confirm the above as I expect a further
trouble re the pay for staining the timber.

RECEIVED
23/3/1

A

a. e. Gorayib

A/DISTRICT ENGINEER
SAMARIA.

ABG/WG.

CP 29

File JB.

No. BdgS/SM/17

REGISTERED.

8/5
DISTRICT ENGINEER'S OFFICE
S A M A R I A

13th March 1923

Mr. Chrsito Triandafilides,
Contractor of Tul Keram Boys School,
T u l K e r a m.

Subject :- Finishing the Jack Arches with
Homra and Lime Plaster.

I heard that you intend to leave out the Homra and
Lime Plaster pending your success in obtaining a price
for same.

I hope that that story is not true. I hate to blacken
your name on account of the Homra & Lime Plaster. I have
been well satisfied, and pleased with your work. In fact
you have been one of the very best few Contractors in my
District.

I hate to warn you, but if you do not arrange within
a week to start finishing the Jack Arches and concrete with
Homra and Lime Plaster, I shall be compelled to warn you
for the 1st time as unwilling to comply with the Specifications
of your Contract for the above.

W3/5/1
PUBLIC WORKS DEPARTMENT
JERUSALEM

A. E. Gorayib
A/DISTRICT ENGINEER
SAMARIA.

Copy to:-

D. P. W. ✓

P. W. D. Foreman i/c of Tul Keram
Sub- District.

ABG/WG.

File 225

and

W 3/21

W 3/21

Contract

Since Plaster and I would be
deceived if I have to pay a loss of
££. 174, out of my pocket in a time
I tendered 18% below your prices.

Therefore I beg you to be so kind
& look into the matter and give it
your consideration as it is not my
fault and cannot leave my rights
in these two items.

Awaiting your favourable reply,



I beg to remain
Your obedient servant,
Kw. Tawil

File 2301

Chute This
P.O.B. 268

Major - General P. S. Grant,

Honolulu, 12/3/1922.

Director of Public Works Dept.

Memorandum.

Sir,

Boys School, Tulehau

With reference to your W. 3/5/1 of the 17th instant re the above, as

I beg to state that the prices of item 4 (b) have, I believe, by error, not been shown separately in the Estimate, whereas all the other items of General Specifications were separated in the Estimates according to the Schedule of Rates, and I am sure that the Contractors who tendered higher than I did and were successful, would have given higher prices if they knew that "Jack Nickles" consist of Concrete, Mortar and

No. Bdgs/17.

79c

DISTRICT ENGINEER'S OFFICE
S A M A R I A

7th March 1922

Director of Public Works,
Palestine Government,
Jerusalem.

764c

Sub :- Tul Keram Boys School.

Ref :- Your W.3/5/1 of 21/2/22.

=====

I attach herewith Contractor's reply.

Reference para 2 of Contractor's Reply.
The letter referred to by him was answered by me,
see my letter No. Bdgs/17 dated 26th Feb. 1922
to Contractor copy to you refers please.

since then Further more, the contractor has
proceeded with his work with a very good rate
of progress having completed about 80% of
the total.


PHD/WG.

W3/5/1

A. E. Gorajib
A/DISTRICT ENGINEER
SAMARIA.

JERUSALEM

File
pub





78

Haifa 4-3-22.
Chris. Triandafilides.
Contractor. P.O. B. 268.
Haifa.

To:
District Engineer.
Samaria.

7 649

Ref: W3/5/1. f 21/2/22
Subject: Tulkram Boys School.

Sir.

I beg to acknowledge receipt of yours W3/5/1 dated 21st 1922.
I wish to point out that the cause of delay in the works, was the rainy weather experienced during the fixing of the roof, which made it impossible for the men to work.

The question of the homra & lime mortar also, which was included in contract prices has been delayed by your Dept.

I still awaiting an answer to my letter of 4-2-22 reference same.

It is useless to try & plaster the ceiling when rain leaks through the roof, as the plaster does not hold & the inclemency of the weather made it impossible to carry on.

With a good spell of weather & a little co-operation I expect to finish my contract in scheduled time.

I remain
your obedient servant
Chr. Triandafilides
Contractor.

w 3/5/11

March 7th 1922.

Mr. Christo Triandafelleles,
Jerusalem,

Dear Sir,

Your letter of 6th March is to hand but I am unable to alter my decision. To do so would be unfair to other Contractors who tendered higher than you did and were unsuccessful. They probably studied the specifications and prices in the P.W.D. Estimate more carefully than you did.

Yours faithfully,

(Signed) P. G. GRANT

DIRECTOR OF PUBLIC WORKS.

PGG/s.

A

Major General P. C. Grant
Director of P. W. D.
Jerusalem

Jerusalem 9/3/22.

769

Dear Sir:

With reference to our verbal conversation on the 4th inst. I beg to state that the items of Jack Arches, Lime Concrete, Gamsa & Lime Plaster, are shown separate with separate prices, as it is shown in Schedule of rate of the P. W. Department, and the Addition of these 3 items are 83 P.T. per M².

I don't believe that your just rules would put down the Prices so low from 83 P.T. to 30 P.T. per M².

Over this if you should see please the P. W. D. Specifications, you will find under No 13 The Claude 18 & 25 clear, which will differ with your saying "lime Concrete is to be laid over Jack Arches", it is clear to understand that below the Jack Arches no lime Concrete nor Gamsa is to be understood, and the Principal is the Abstract of my Contract No 43 of 5/11/22 not the Estimate of a/m. Contr. where it says 30 P.T. per M² of Jack Arches only.

I hope that this my request, will not be refused, as you would not like to deceive any of the Contractor in your honourable Department.

Trusting this will meet your favourable approval, and an early reply will oblige.

I beg to remain Sir your most obedient servant

Χρ. Τρωανδάρης
Christo Triandafelides.

Reply

Dear Sir

Your letter of 6th March is to hand but I am unable to alter my decision - To do so would be unfair to other Contractors who tendered higher than you did & were unsuccessful because they probably studied the Specifications ^{estimate} more carefully than you did. Yours faithfully

cc
Please see when this refers to ? old Spec or Spec attached to the rate

W 3/5/1.

750
6th March 1922.

A/District Engineer.
SAMARIA.

745
Sub. Tulkeram Boys School.
Ref. Your Bldgs/17 of 7 February 1922.

You appear not to give weight to the fact that the Contractor had every opportunity for studying the P.W.D. Estimate and Specification before tendering and was under no compulsion to tender 18% below our rates.

2. Admission of his claim would be equivalent to altering his percentage which would be manifestly unfair to other unsuccessful Tenderers.
3. Whether there was a mistake in the P.W.D. Estimate or not has really no bearing on the principle involved.

(Signed) P. G. GRANT

DIRECTOR OF PUBLIC WORKS.

PGG/OA.

Z

Ref: No Blags/17

749
DISTRICT ENGINEER'S OFFICE
SAMARIA
February 6-th 1922

Director
Public Works Department
Palestine Government
6--Jerusalem

689
Subject: Tulkarem Boys School


Reference: Your WB/5/I of 23;2.1922 and
enclosure

A copy of your letter above was forwarded this day
to the Contractor to comply with;

But would you please permit me to say; that the
abstract of the estimate for the above is actually in error,
& that it might be desirable to protect in future good
Contractor against errors made by us & thus encourage them
to do us good work.

P.W.D. Specifications No.15, paras 18 & 25
distinctly distinguish between Jack arches and lime concrete
and treat both as entirely separate items.

Further Item 76 of P.W.D. Schedule of Rates says:"
Jack Arches (~~Exclude~~ Exclude R.S. Joists etc) -0.30
L.E. /M2" and not Jack Arches (Exclude R.S. Joists) - 0.30
L.E. /M2" as stated under Para 1 in the letter from "A" Branch
P.W.D. a copy of which is herewith attached. The word "etc"
no doubt referres to items Nos 71 & 75 or others of P.W.D.
Schedule of Rates.



A. E. Gorajib
A/DISTRICT ENGINEER
SAMARIA.

A/D.E. Samaria

You no
You appear not to ^{give weight to the fact} ~~realize~~
that the Contractor had every
opportunity for studying the
P.W.D. Estimate / Specifications
AEG/WG.

before tendering and
was under no compulsion
to tender 18% below our
rates.

2 The admission of his
claim would be equivalent
to altering his percentage
which would be manifestly
unfair to other unsuccessful
Tenderers.

3 Whether ~~or not~~ that was
a mistake in the P.D.C.
Estimate ^{or not} has really no
bearing on the ~~subject~~
Principle involved

16/8/41

R.H.

Liquor B.3.D

732

"A" Branch P.W.D.
Tul Keram Boys School.

EXAMINATION SHEET.

=====

Ref. Bgs/SM/17 of 13/2/22.

Reference Para 1 and 2 of above letter.

- 1) Para 76 of P.W.D. Schedule of Rates reads "Jack Arches (exclude R.S. Joists) - 0.30 L.E. /12"

Under Jack Arches I understand a complete construction consisting in the present case of stone, lime concrete and mortar and, therefore, price it as per item 76.

This is covered by Item 4 of the Abstract of Cost.
- 2) There is no doubt that all, including the contractor, having read the specification for roofing in the Estimate, understand the term exactly as interpreted above.
- 3) The Estimate was thoroughly examined by the D.E. prior to call for Tenders and the term "Jack Arches" seemed to have been understood as above (please see folio 45a).

Ref. Para 3 of above letter.

This is covered by Item 62 of P.W.D. Schedule of Rates. "Ironwork in R.S. Joists - fixed" I fix my joists by embedding them in P.C. Cement.

GENERAL REMARK. it is proposed

- a) to forward the above to D.E. for information.
- b) to improve the wording of Item 76 of P.W.D. Schedule of Rates as understood by D.P.W.

Sgd. J. Brut,

19th February 1922

... ..
... ..
... ..
... ..

... ..

... ..

... ..
... ..
... ..

... ..
... ..

... ..
... ..
... ..

... ..
... ..

... ..
... ..

... ..

... ..
... ..

... ..
... ..

... ..
... ..

... ..
... ..

... ..
... ..

... ..
... ..

All Communications to be addressed to the
DIRECTOR OF PUBLIC WORKS
P. O. Box 585,
JERUSALEM.

In reply please quote
W 3/8/1.
Telephone No. 58 JERUSALEM.

O.W. 11.
725

PUBLIC WORKS DEPARTMENT,
JERUSALEM.

3rd March 1922.

1st. Reminder.

To Mr. Ch. Trandaphilidis.
P.O.B. 268 Haifa.

as above

Will you please reply to this Office No. _____
21.2.22.

dated _____

Subject: — TULKERAM BOY'S SCHOOL.

(Signed) J. P. ROWLANDS

Director of Public Works.

No. Bdgs/17.

DISTRICT ENGINEER'S OFFICE
S A M A R I A

February 25th 1922

Director of Public Works,
Palestine Government,
Jerusalem.


Urgent

Sub :- Tul Keram Boys School.

Ref :- My No. Bdgs/17 of 13/2/22.

Above letter remain unanswered up to the present, I further attach copy of letter received from Contractor Mr. Christo Triandafilides for your information.

Kindly let me have your decision at your earliest possible date.



~~A. E. Gorajil~~
A. E. Gorajil
A/DISTRICT ENGINEER
SAMARIA.

Copy to: Contractor
Mr. Christo Triandafilides.

Z PHD/WG.

This has been
answered already
PHD

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

100-100000

C O P Y

709

CHRISTO TRIANDAFILIDES.
P.O. Box 268, HAIFA.
22nd February 1922

District Engineer,
P.W.D. Samaria.

Dear Sir,

With reference to my letter dated the 9th February 1922 I asked by your honorable Department for the two items of lime concrete and Nomra, which were not entered in my Contract.

As I am doing my work in ceeling jack arches in this rainy season, all plaster come down as jack arches alone do not keep leaking out.

This causes of course delay in my work, for that I beg you to be kind enough in ordering me to start with them before many damages will take place by this heavy rain.

Hoping that this my request will be taken into consideration.

Yours faithfully,

(Sgd) C. Triandafilides,

Contractor of Tul Keram
Boys School.

2

No. Bds/17.

692
DISTRICT ENGINEER'S OFFICE
S A M A R I A

February 26th 1922

Mr. Chrsito Triandafilidies,
throbForeman of works,
Tal Keram.

Sub :- Tal Keram Boys School.

Ref :- Your letter of 9-2-22
=====


Replying to above I append herewith copy
letters received from Director P.W.D. Jerusalem
with which you are requested to comply and start
at once to complete the roofs as specified
in your Contract.

a. e. Goraizil
A/DISTRICT ENGINEER
SAMARIA.

Copy to:-

D.P.W.
Ref. his No. W. 3/5/1
of 23/2/22.

PHD/WG.



W 3/5/12

23rd February 1922.

District Engineer
Samaria.

7670
Sub. Tulkeram Boys School.
Ref Your BDGS/SM/17.

Your letter is not understood. The Specification of the Estimate is quite clear and the Contractor should have adjusted his tender so as to cover any P.W.D. rates considered by him to be inadequate. His claim (if it is a claim by him) cannot be recognized.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

PGG/OA.

February 13th 1922

Director of Public Works,
Palestine Government,
Jerusalem.

Sub :- Tul Keram Boys school.

Ref :- Contract No. R.24 of 5/12/21.

May I point out to you the omission of the following
Items from the Abstract of the Estimate for the above school.


1. 10 cm Lime concrete over Jack Arches.
322.53 M2 at 0.300 each = £E. 96.676
 2. Homra & Lime plaster
322.53 M2 at 0.23 each = £E. 74.182
- Total for 1 & 2 £E. 170.858

3. P.C. Concrete for Niches as specified ^{under} and stone-
masonry under General Specifications.

These are the omission that progress of work has
brought out to my notice so far ;

Please advise me re same as there is no money
provided for same in the Estimate.

AEG/WG.



A E Gorayeb
A/DISTRICT ENGINEER
SAMARIA.

CD
Please examine
& report ALL

T D T O

D.E. Samana

T.V. Boys School

Your no. of

Your letter is not understood.
The Specification of the
Estimate is quite clear
and the Contractor should
have adjusted his
tender so as to cover
any P.W.D. rates incurred
by him to be made good.
His claim (if it is a claim
by him) cannot be recognized.

PHL

665

"A" Branch P.W.D.

Tulkeram Boys School

EXAMINATION SHEET.

Ref. BDGS/SM/17 of 13.2.22.

Reference Para 1 and 2 of above letter.

- 1) Para 76 of P.W.D. Schedule of Rates reads "Jack Arches (exclude R.S. Joists) - 0.30 L.E. /sq."

Under Jack Arches I understand a complete construction consisting in the present case of stone, lime concrete and mortar and, therefore, price it as per item 76.

This is covered by Item 4 of the Abstract of Cost.

- 2) There is no doubt that all, including the Contractor, having read the specification for Roofing in the Estimate, understand the term exactly as interpreted above.

- 3) The Estimate was thoroughly examined by the D.E. prior to call for Tenders and the term "Jack Arches" seemed to have been understood as above (please see folio 45a).

Ref. Para 3 of above letter.

This is covered by Item 62 of P.W.D. schedule of Rates.

"Ironwork in R.S. Joists - Fixed" I fix my joists by embedding them in P.C. Cement.

GENERAL REMARK. it is proposed

- a) to forward the above to D.E. for information.
- b) to improve the wording of Item 76 of P.W.D. Schedule of Rates as understood by D.P.W.

Sgd J Bonut.

19th February 1922.

659

"A" Branch, P.W.D.
Tul Karam Boys School.
Examination Sheet
reference Bds/SM/17 of 13.2.22.

Reference Paras 1 & 2 of above letter:

1) Para 76 of P.W.D. Schedule of Rates reads: "Jack Arches - (exclude R.L. Jts) - 0.30 £/m^2 ."

Under Jack Arches I understood a complete construction of ~~roofing~~ ^{in the present case} consisting of stone, lime concrete & honra and, therefore, price it as per item 76.

This is covered by item 4 of the Abstract of Cost.

2) There is no doubt that all, including the Contractor, having read the specification for Roofing in the Estimate, understand the term exactly as interpreted above.

3) The Estimate was thoroughly examined by the L.E. prior to call for tenders and the term "Jack Arches" seemed to have been also understood as above (Please see folio 45a).

Refer. Para 3 of above letter.

This is covered by Item 62 of P.W.D. Schedule of Rates "Ironwork in R.L. Joints - fixed". I fix my joints by embedding them in P.C. Concrete.

General Remark. It is proposed:

- a) To forward the above to L.E. for information.
- b) To improve the wording of Item 76 of P.W.D. Schedule of Rates as understood by L.E.

J. B. B. B.
19.2.22.

P. W. D.,
Jerusalem.

To _____

Order No _____

Please carry out the following work:-

To be charged to _____

Director of Public Works.

Date _____

P. W. D.,
Jerusalem.

The work ordered above was completed on

Accounts in triplicate herewith.

Resident Engineer.

Date _____

W 3/5/1.

21st February 1922.

Registered Post.

URGENT.

Mr Ch. Trandaphilides.
P.O.B. 268
HAIFA.

Dear Sir,

With reference to your contract dated 5.12.21 for the repairs and additions to the Tulkeram Boy's School. Your attention is drawn to the "Special Clause" of the Contract in connection with the very slow progress on this work which is one of exceptional urgency.

A very early reply will be appreciated.

(Signed) P. G. GRANT

M/oa.

DIRECTOR OF PUBLIC WORKS.

Copy to D.E. Samaria.

Reference No. T/1.

639
District Engineer, Jaffa.
P.O.Box 211.

January 20th 1922.

District Engineer,
Samarra
Nablus.

REGISTERED.

Subject:- Contract Documents.
Reference W.24/18 of 17-1-22
from D.P.W.

Contract Documents in respect of "Additions
& Alterations to Tulkarem Boy's School are forwarded
to you herewith, please acknowledge receipt.

GOVERNMENT OF PALESTINE
224/18
253/51

Chung P. Becker
District Engineer,
Jaffa.

TC/SH.

Copy to D.P.W.

Enclosures:- Memo No.W.3/5/1 of 4-11-21 from D.P.W.
Public Notice.
Estimate No. H.Q.10.
P.W.D. Contract Form No.1.
Drawing No. H/227/A.
Free

~~1/4 1/2~~
1/2 1/2

Estimate No. 1 (Bdgs/cm/17) dated 4th October of the probable Cost of Additions, alterations & repairs to the Tul Keram Boys School.

(PRELIMINARY PROJECT)

Table of References

Serial No.	Letter No.	Dated	From	To	Short Précis
1	W.3/5/1	21.9.21	D. P. W	D. E	Project classed as being of great urgency. Suggests pitched roof over central Hall etc.
2	Bdgs/cm/17	4.10.21	D. E.	D. P. W	Forwards preliminary project.

Report

Generally

The Building exists & is 1 rather Nauref Property. It was re-roofed & repaired about 18 months ago. The work then done has proved unsatisfactory. The existing spacing of roof girders failed to carry the weight & the roof sagged & leaked badly in winter.

Proposals

To push on the work in the lower storey of the Tul Keram New Hospital & then lower the School therein. After which the repairs etc to the School can be executed. Detailed proposals are given under "General Scheme & proposals" attached.

Time required for execution

Say 2 months from date of handing over Building to Contractor.

Estimated Cost

For New work Say	£E	650
For necessary repairs etc Say	£E	125
Total	£E	775

General Scheme & Proposals.

Roof

Remove the entire existing roof. Re roof the Central Hall with wood Trusses carrying purlins, rafters, battens, & Marseille tiles. Spacing of Trusses say 3 metres centres. See Sketch "B" enclosed. Walls to be heightened to allow for clerestories & for Gable Ends unless "Hips" are provided. The latter are preferable from an appearance point of view. I do not consider a ceiling essential.

hips not
approved
puls

note
all R.S. Joists
are
necessary
available

Over the side spans girders to be relaid with a 1 in 20 slope, & have concrete Jack Arches. Girders to be spaced according to strength. See calculations enclosed. To have concrete over Jack arches with lower & Honma coating.

Rain water gutters to be fixed to pitched roof over central hall to carry all water clear of flat roofs over side spans.

str
no

Other Work

A detail of measurements is enclosed. They cover repairs to plaster, whitewashing, replacement of missing doors etc, etc. They do not take into account anything that may become necessary as regards demolition of existing roof, re roofing, plastering of new masonry, new masonry, clerestories, whitewashing new masonry etc etc.

Hablas
4.10.21

J. E. Chalkbank
DISTRICT ENGINEER
SAMARIA

Calculations for spacing R.S. Joists for the rooms in Tribhuvan School

Data :- Clear span ----- 6.00 m
Span between Reactions say **NP** 17 feet
I Beams depth ----- 17 cm or 6.7 inches
Width of flange ----- 8 cm or 4.7 inches **which is right**
Thickness ----- 6 mm or 0.24 inches

From Cambria Handbook we get for a steel I beam

6" deep, 3.33 inch wide on the flange &
0.23 inch thick;

the following 7.3 inch³ for its section modulus

assuming safe load by us $\frac{1}{4}$ and using 16000 $\frac{1}{4}$ for the max allowable fibre stress,

$$\text{We have } 16000 = \frac{w \times (17)^2 \times 12}{8} \times \frac{1}{7.3} \text{ or } w = \frac{16000 \times 8 \times 7.3}{17 \times 17 \times 12}$$

$$= 269 \frac{1}{4}$$

Also from Cambria Handbook we obtain for an I beam,

7 inches deep, 4.4 inch wide on flange & 0.25 inch thick;

the following :- 10.4 inch³ for its section modulus.

$$\therefore 16000 = \frac{w \times (17)^2}{8} \times \frac{1}{10.4} \text{ or } w = \frac{16000 \times 8 \times 10.4}{17 \times 17 \times 12} = 383 \frac{1}{4}$$

Interpolating between 269 & 383 for our beam in question we get

$$\frac{269 + (383 - 269) \times 0.7}{79.8}$$

$$348.8 \frac{1}{4} \text{ for said beam of 7" deep}$$

$$\text{or } 518 \frac{\text{Kg}}{\text{m}}$$

$\therefore$ Assuming the weight of the jack arch, including the weight I beam and the concrete covering, to be 2300 Kgs per m³, we get for our maximum spacing of the beams :-

$$S = \frac{518}{2330 [0.26 \times 1.00]} = 0.855 \text{ m.}$$

or use 80 cm. for spacing

Result wrong.

Roof will collapse

13/11/21

A.E. Goraich
A.D.E.

Repairs etc required to Tul Keram Boys School. Page 615

DETAIL OF MEASUREMENTS.

No work for new roof is concerned

Serial Number	Name of Subhead & Details of Work.	Measurements				Numbers Content or Area.	Total
		No.	L.	B.	H.		
1	<u>SECTION: 1 (Items vide the P.W.D Rate Schedule).</u>						
1	<u>EARTHWORK.</u>						
a	Excavation in hard rocks Around the mouth of a cistern to provide a base for a concrete ring.....	1	4.80	0.20	0.20	0.19	
	In founds for west Entrance steps.....	1	5.00	0.50	0.50	0.12	0.31
2	<u>Concrete.</u>						
a	Concrete in P.C. for the concrete ring of a cistern in the front yard.....	1	5.17	0.20	0.25	0.26	0.26
b	Rubble concrete in lime for steps of western Entrance...	1	5.00	0.50	0.10	0.025	
	ditto.....	1	1.50	2.00	0.45	0.135	0.16
3	<u>STONE MASONRY.</u>						
a	Coursed masonry in lime in West Wall.....	1	0.50	0.50	0.25	0.06	
	For Step West Entrance...	2	1.50	0.45	0.25	0.34	
	For Entrance.....	2	1.50	0.25	0.75	0.56	0.96
b	Dressed stone masonry in lime for steps.....	5	3.00	0.30	0.18	0.81	
	ditto for coping.....	1	2.40	0.50	0.30	0.36	1.17
4	<u>PLASTERING & POINTING.</u>						
a	Plastering in lime						
	Room No. 1.....					2.00	
	Room No. 2.....					2.00	
	Room No. 3.....					5.00	
	Room No. 4.....					5.00	
	Room No. 5.....					3.00	
	Room No. 6.....					3.00	
	Room No. 7.....					2.00	
	Room No. 8.....					4.00	
	Central Hall.....					3.00	
	West Entrance.....					0.75	44.75
	East Entrance.....					6.00	35.75
b	Pointing in Lime.						
	Central Hall.....	2	30.00		4.50	270.00	
	West Entrance.....	2	6.00		4.50	54.00	
	East Entrance.....	2	6.00		4.50	54.00	
	West Entrance "steps".....	2	1.50		0.45	1.35	
	ditto.....	2	1.50		0.75	2.25	
	West Wall.....	1	0.50	0.50		0.25	381.85
	Deduct doors opening	8	1.00	2.25	18.00		
	ditto.....	1	1.90	3.00	5.70		
	in East Entrance.....	1	4.00	4.00	16.00	39.70	342.15

DETAIL OF MEASUREMENTS.

Serial Number & Name of Measurements					Numbers Content or Area.	Total.
Sub head & Details of work:- No. L. B. H.						
<u>SECTION: 1 (Continued);</u>						
5	<u>WHITE & COLOURWASHING.</u>					
a	Whitewashing 1 coat					
	Room No. 1.....	1	25.00	4.50		
	Room No. 2.....	1	18.90	4.50		
	Room No. 3.....	1	21.40	4.50		
	Room No. 4.....	1	22.30	4.50		
	Room No. 5.....	1	22.00	4.50		
	Room No. 6.....	1	22.00	4.50		
			131.60	4.50	592.20	592.20.
b	White washing 3 coats Central Hall West & East Entrance Repeat Figure from 4 b.....					
					270.00	
					54.00	
					54.00	
					378.00	
					39.70	338.30
6	<u>WOODWORK.</u>					
a	Panellled doors 5 cm thick					
	Room No. 1.....	1		1.10	2.35	
	Room No. 4.....	1		1.10	2.35	
	Room No. 5.....	1		1.10	2.35	
	Room No. 6.....	1		1.10	2.35	
	Room No. 7.....	1		1.10	2.35	
	Room No. 8.....	1		1.10	2.35	
				6.60	2.35	15.51
						15.51
7	<u>IRONWORK.</u>					
a	a Circular cover in iron plate 3/6 thick & stiffened with angle bars 1.1/2 x 1.1/2 x 1/4.....					
		1.50	Say.....		146. Kg	146 Kg.
8	<u>PAINTING.</u>					
a	Plain Painting 3 coats 1 priming & 2 c.c for new doors					
	12		1.10	2.35	3.08	31.02
9	<u>ROOFING.</u>					
	Estimation pending the decision on the type of roof. See calculations for the joists in R.S. Page. 3					
10	<u>FLOORING.</u>					
a	Replacing Cement Tiles					
	Room No. 2				2.00	
	Room No. 3				2.00	
	Room No. 7				1.00	
	Room No. 8				2.00	
	Central Hall.....				5.00	
	West Entrance.....				1.00	
	East Entrance.....				2.00	15.00

10.00
5.00
5.00
10.00
20.00

10.00
5.00
5.00
10.00
20.00

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

Room No. 1000
Room No. 1001
Room No. 1002
Room No. 1003
Room No. 1004
Room No. 1005
Room No. 1006
Room No. 1007
Room No. 1008
Room No. 1009
Room No. 1010

DETAILS OF MEASUREMENTS.

Serial Number & Name of Subhead & Details of work.	No.	L.	B.	H.	Numbers Content or Area	Total
--	-----	----	----	----	-------------------------	-------

SECTION: 1 (Continued).10 FLOORING. (Continued).

b 6 cm Flagstones.

Central Hall.....

3.00

3.00

11 MISCELLANEOUS.

a Reglazing

Room No. 1.....

1

0.35

0.35

Room No. 3.....

1

0.35

0.35

Room No. 5.....

1

0.35

0.35

Room No. 8.....

1

0.35

0.35

Central Hall

4

0.35

0.35

8 x 0.35 0.350.98

0.98

b Handles for door locks

Room No. 2.....

1

1

Room No. 3.....

1

1

2

c Hooks for all windows.... 52

52

52.

SECTION: 2. (Items not covered by the P.W.D Rate Schedule).1 Excavation & Leveling.

a Excavation in soft ground & leveling same within a radius of 15 metres.....

1

16.00

2.00

0.75

20.0024.00
20.002 FLOORING.

a Reglazing cement tiles

Room No. 8.....

5.00

5.00

0.89
0.28

Joseph Brockbank
DISTRICT ENGINEER
SAMADIA

Page 1 of 1

.....

.....

.....

.....

.....

.....

.....

.....

W 3/5/1.

22nd December 1921.

District Engineer.
SAMARIA.

612
Sub. Tulkeram Boys School.
Ref. Bāgs/SM/17 of 20.12.21.

Herewith Estimate and detail of Measurements
in pencil
in original as there is no other copy in this office.
Also 2 Drawings re above as requested.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

FS/OA.
0

615
Bdgs/SM/17.

Director of Public Works,
Palestine Government,
Jerusalem.




Subject :- Tul Keram Boys School.

Only the Abstract of Estimate of the above
was received by this Office. So may I have a copy
of the detail of measurements and 2 sets of the
Drawings re same, *please*.

Joseph D. Chalk
DISTRICT ENGINEER
SAMARIA.

Nablus
20-12-21.

AM/WG.



602

Negib Eff. Mansour,

Tul Keram.


Bdgs/SM/10.



Reference:- Your letter T.K/P.W/21 of 9/12/21.

Subject :- Temporary Latrines for School.

As verbally explained to you Yesterday the erection of these is very Urgent indeed. If the Annual Contractor has not commenced work by the time you receive this letter please speak to me on the Telephone and I shall then consider the question of employing direct labour to carry out the work and charge any extra expense thereby incurred to the Annual Contractor. Please inform the Sub Agent at Tul Keram of this decision.



Nablus

12-12-21.

[Signature]
DISTRICT ENGINEER
SAMARIA.

Copies to :-

D.P.W.

S.D.G. Tul Keram

Annual Contractor's Agent Nablus.

[Handwritten signature]

JEB/WG.

[Handwritten mark]

Page 10

Wagip Oil, Houston

Mr. Korman



Reference: - Your letter of 12/18/23

Subject: - Temporary Assistance for School

A reply is being prepared to you regarding the question of
these in very urgent matters. It is the usual procedure and
not recommended work by the time you receive this letter please
expect to hear from the telephone and I shall then consider the
question of applying direct labor to carry out the work
and arrange any extra expenses thereby incurred to the school
Contractor. Please inform the school as Mr. Korman of
this decision.

W. C. Korman
DISTRICT ATTORNEY
HOUSTON, TEXAS

12/21/23
DEPARTMENT
EM

Wagip
12-18-23

Copy to:

P. M.

W. C. Korman

W. C. Korman's agent, Houston

12/21/23

59a

W 3/5/1.

7th December 1921.

Controller of Stores.

Sub: ADDITIONS AND ALTERATIONS TO
TULKEWAN BOYS SCHOOL.
Ref: PWD/Cont/67 of G.12.21.

Herewith two copies of above contract
as requested.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

FS/OA.

W 3/5/1.

589
7th December 1981.

District Engineer.
SAMARIA.
=====

Sub: ADDITIONS AND ALTERATIONS TO
TULKERAM BOYS SCHOOL.
=====

Herewith P.W.D. Contract R.24 for additions
and alterations to Tulkaram Boys School with copies
of Estimate awarded to Mr Traindofolidis.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.
=====

Copy to P.W.D. ac/ with copy of Contract and Abstract
of cost.

PS/Ct.

5

TEL. ADDRESS : "CONSTITUTION, JERUSALEM."

TEL. NO. JERUSALEM 44.

P. O. BOX NO. 587

IN YOUR REPLY PLEASE QUOTE

No. PWD/Cont/67

00823

DEPARTMENT OF CONTROLLER OF STORES

RUSSIAN BUILDINGS,

JERUSALEM.

574


6th December 1921

THE DIRECTOR OF PUBLIC WORKS..

Enclosed herewith please find two copies of Contract "Additions and Alterations to Tulkerem Boys School".

Kindly note that four copies only were received with request for call of tenders and as the Treasury demand two copies, will you please favour that Department with two copies. The signed plan and revised estimate are attached.

The Contractor was impressed with the urgency of this work and was told to report at once to the District Engineer.



A. M. M. M.
ASST. CONTROLLER OF STORES.

IN YOUR REPLY, PLEASE QUOTE

No. PWD/Tend/65


20557

560
DEPARTMENT OF CONTROLLER OF STORES

RUSSIAN BUILDINGS,

JERUSALEM.

9th November 1921

The Director of Public Works.
Jerusalem.W 9/15
W 9/15, kindly note that tenders have been called
for as follows :-Ras El Nakura Road (Track) due in 28-11-21
Repairs etc. Tulkeram Boys School " " 28-11-21Only one tender was received for the
Doors and Windows, Transjordan and a further call will
be made extending the date to November 24th 1921 in
accordance with your concurrence by telephone this day.
In respect of your W. 11/10 - Messrs Ketz & Co. of Jaffa
have been invited to tender as requested.Publicity has been obtained through
newspapers, Governors and direct to Contractors.

ASST. CONTROLLER OF STORES.

Copy in W 9/15
W 11/10

55a
W.3/5/1.

November 18th 1921.

Controller of Stores,

→ 48c
Subject:- Additions & Alterations to Tulkeram
Boys School.

Reference My W.3/5/1 of 4-11-21.

The attached estimate H.Q. No.10 is forwarded
to you instead of the one sent under my above mentioned letter.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

FS/S.

W.S./r.

November 19th 1981

Controller of Exports

Subject:- Addition of restrictions to list
Hays School
Reference W.S./r. of 4-11-81.

The attached certificate H.S. No. 10 is forwarded
to you instead of the one and under the above mentioned letter.

(Signed) J. P. M. J. J. J.

Director of Exports

W.S.



Public Works

Dir. of Public Works

W. J. W. W. W.


Priority

DISCNG HAIFA SAMARIA GALILEE

W.3/5/1 17th Change item ten section two estimate Tulkaram
 School to read five pounds four hundred thirteen millienes
 grand total eleven hundred and one pounds.

WORKS JERUSALEM



RECEIVED
JAN 10 1901

539

Ref. No. T/1

District Engineer,
P.O. box 211

Jaffa, 13th November, 1921

Director of P.W.,
Jerusalem.

Subject:- Estimate No. HQ/10 of 14-10-21
Additional repairs Tulkarem
Boys school.

File
The above estimate was passed to this Office
for Public Tender by Controller of Stores.

The following apparent mistake is pointed out
for your information, please.

Item 10 of Section II of the Abstract of cost
reads:- Whitewashing 3 costs @ E.E.O.160 per M2
Total E.E.54.128 m/ms.

Should not this read E.E.O.016 m/ms Total E.E5.412

Handwritten: 21/11/21 Wg/5

RECEIVED BY THE DISTRICT ENGINEER	
TO/DY	13 NOV 1921

Handwritten: X

Handwritten: c.d. please speak m

Handwritten: H. Beck
District Eng.
Jaffa

Winnona

5/50

520

W.3/5/1.

November 4th 1921.

Director of Education.

Subject:- Additions & Alterations
to Tulkeram Boys School.

The Controller of Stores has
been requested to call for tenders for the
above work.

LNWMS C. d. (Signed)

DIRECTOR OF PUBLIC WORKS

M/S.



1951

1951

1951

1951

1951

1951

1951

525
Bdgs/SM/17.


Director of Public Works,
Palestine Government,
Jerusalem.



Subject :- Tul Keram School. 476

Reference :- Your letter No. W.3/5/1
of 1/11/21.

As explained to Mr. Rowlands on the Telephone
I have no special Conditions to recommend.



Gaspar Stockbank
DISTRICT ENGINEER
SAMARIA.

JEB/WG.

File

MISS [illegible]



Division of Public Works,
Police and Government
Administration.

Subject :- The [illegible] school.

Reference :- Your letter No. W. 3/11
of 1/1/11.

as explained to Mr. [illegible] on the telephone
I have no special [illegible] to respond.

1/2/11

RECEIVED
JAN 11 1911

RECEIVED
JAN 11 1911

1/2/11

W.3/5/1.

510
November 8th 1921.

District Engineer,
Samaria.

Boys School Tulkeram.

490
Reference attached copy of a letter No.160/3/PE
of 3-11-21 from Director of Education. The windows should
be put in on a variation order during progress of the
work.

(Signed) P. G. GRANT
DIRECTOR OF PUBLIC WORKS.

PGG/S.

OFFICE OF THE
DIRECTOR OF PUBLIC
HEALTH

WASHINGTON, D. C.

REPORT OF THE
COMMISSIONER OF
PUBLIC HEALTH

FOR THE YEAR 1911

AND THE
PROGRESS OF THE
DEPARTMENT

IN THE
FISCAL YEAR 1912

AND THE
PROGRESS OF THE
DEPARTMENT

IN THE
FISCAL YEAR 1913

AND THE
PROGRESS OF THE
DEPARTMENT

IN THE
FISCAL YEAR 1914

AND THE
PROGRESS OF THE
DEPARTMENT

509

GOVERNMENT OF PALESTINE
DEPARTMENT OF EDUCATION
JERUSALEM

160/3/PE.

3RD November 1921.

Director,
Public Works Department
Jerusalem.

Subject:- Boys School - Tulkeram.

Enclosed plan which is approved and returned. If two windows could be let into the wall facing the top of the first flight of stone steps, more light would be let into the entrance hall, which might be used as a clock room.

(sgd) ?

DIRECTOR OF EDUCATION.

S.

All correspondence should be addressed to :
The Director of Education, Jerusalem.

Address : P. O. Box 404.
Telegrams : EDUCATION, JERUSALEM.
Telephone : Lazarist Exchange (3 lines).

GOVERNMENT OF PALESTINE.

DEPARTMENT OF EDUCATION,
JERUSALEM

3rd November, 1921.

In reply please quote


No. 160/3/PE.



Director,
Public Works Department,
Jerusalem.

Subject :- Boys School - Tulkaram.

CD
To speak
RML
Reference enclosed plan which is approved and returned. If two windows could be let into the wall facing the top of the first flight of stone steps, more light would be let into the entrance hall, which might be used as a cloak room.



29 Nov
D/DIRECTOR OF EDUCATION.

DE Lamar

Boys School Tukwila

Ref attached copy
of a letter to
from D of Educ.

The windows should
be put in on a
vacation order during
progress of the work

Plus

480

W 3/3/1.

November 4th, 1921.

Controller of Stores.

Subject :- Additions & Alterations
to Talkerem Boys School.

Please call for tenders for work as above
as per notice attached.

This work is one of great urgency and it
is requested that the tenders be in as early
as possible.

The following documents for signature by
the successful contractor are attached.

4 copies of the contract

1 copy of Estimate No. H/10

1 " " Drawing H/120/A

A copy of the tender form giving the amount
of deposit is also enclosed.

Please return the plan and estimate when
forwarding signed copies of the contract.

(Signed) P. G. GRANT

Copy to D.E's
Jaffa & Hablue

DIRECTOR OF PUBLIC WORKS.

with Public Notice, Tender Form, Contract Form,
Estimate No. H/10, Plan No. H/120/A.

GOVERNMENT OF PALESTINE

TENDER

-----oOo-----

1. I/We the undersigned having carefully examined the
P.W.D. Estimate No. *H.P. 10* of *24/10/21* 1921
P.W.D. Drawing No. *H.P. 120/A*
and Contract Form. *No. 1*
for *Additions & Alterations to the*
Tulkarm Boys School
.....
offer to carry out the work at
per cent above/below the rates entered in the
abstract of its estimated cost prepared by the P.W.D.
2. If this Tender is accepted I am/we are prepared to
sign the above mentioned Form of Contract, Estimate
and Contract Plans and to deposit at the same time
the sum of EE. *100* as security for the execution
of the work.
3. I/We undertake that this Tender shall remain open to
acceptance during a period of one Calendar month
from date.

.....Witness

.....Contractor

.....)
(Address
.....)

.....)
(Address
.....)

.....Date

100

1. The first group of people who are interested in the study of the history of the world are the historians. They are people who study the past and try to understand what happened and why it happened. They use a variety of sources, including books, documents, and artifacts, to reconstruct the past. They also try to understand the people who lived in the past and how they thought and felt. Historians are interested in the past for a variety of reasons. Some are interested in the past because they want to know what happened and why it happened. Others are interested in the past because they want to understand the people who lived in the past and how they thought and felt. Still others are interested in the past because they want to learn from the mistakes of the past and avoid them in the future.

GOVERNMENT OF PALESTINE.

PUBLIC NOTICE.

- (1) Tenders are invited for work as below
Additions and Alterations to Tulkeram Boys School.
- (2) a) Estimates and plans of the work may be inspected by approved Contractors and any further particulars desired may be obtained on application to District Engineer Jaffa and Nablus and P.W.D. H.Q. Jerusalem. between the hours of 0900 and 1300 daily except on holidays.
- b) A complete set of the estimate, plans & contract ^{may} be obtained by approved Contractors on written application to D.P.W. H.Q. Jerusalem/ ~~District~~ accompanied by a payment of P.T. 50.....
- c) Contractors who have not already carried out approved work for the P.W.D. when applying to see or obtain copies of Contract documents and plans must submit for inspection by the D.P.W. proofs of competence to perform the work put out to tender. The D.P.W.'s decision as to competence shall be final.
- (3) Tender Forms will be issued to approved Contractors by the D.P.W.
- (4) Tenders enclosed in sealed envelopes marked on the outside "Tender for Tulkeram Boys School". must be delivered at the Office of the Controller of Stores Russian Buildings Jerusalem.
by.....rs on.....1921.

(5) No tenders will be considered but such as are submitted on the P.W.D. Tender Form No. 1.

(6) The Palestine Government does not bind itself to accept the lowest or any tender.

Place.....

.....Chairman.

Date

.....Tenders Board

to be made by the Government of the United Kingdom

(1)

in the year 1914, and the amount of the same

to be paid by the Government of the United Kingdom

(2)

in the year 1915, and the amount of the same

.....

.....

.....

.....

Estimate No. H.Q. No. 10 dated 14-10-31. of the probable Cost of

Additions & Alterations to be done to the Tulkeram Boy School.

Section I.

Table of References

Serial No.	Letter No.	Dated	From	To	Short Précis
1	W.3/5/1	21-9	D.P.W.	D.R.Sam.	suggestions for design
2	Bdgs SM/H	4-10	D.R.	D.P.W.	Forwards preliminary projects
3	Verbal instr.	6-10	D.P.W.	"A" Branch P.W.D.	To proceed with design
4	By Hand	14-10	"A" Branch P.W.D.	D.P.W.	Design passed for further action.

Report

GENERAL

It is intended to carry out all such additions and alterations to the Tulkeram Boy School Building as are indicated in red on the drawing No. H/120/A of 14-10-31. This will substitute the existing roof which was in constant repair and finally proved unsatisfactory owing to the leakage and dangerous flexure of steel joists.

The DESIGN.

It is proposed to demolish the existing roof, raise the inside walls, erect a pitched roof over the central part of the building and cover the remaining space with a new flat roof, using again all such R.S. Joists as will be selected by the District Engineer of those available from the old roof. The estimate also allows for the demolition of staircase at East Entrance, repairs to plaster, whitewashing of existing walls, replacement of missing doors &c. and others as specified in the second part of this estimate.

THE TIME REQUIRED FOR EXECUTION.

In order to save the interior of the building, work is to be completed before heavy rains start, i.e. 2 months from date of signing the contract.

THE ESTIMATED COST.

The cost of work as described hereinafter (Section I & II) is estimated at Rs. 1152.72.

Table of References

No.	Author	Title	From	To
1	...	...	...	...
2	...	...	...	...
3	...	...	...	...
4	...	...	...	...
5	...	...	...	...
6	...	...	...	...
7	...	...	...	...
8	...	...	...	...
9	...	...	...	...
10	...	...	...	...

Report

GENERAL SPECIFICATION.

Demolition & Cleaning.

The existing ceiling is to be demolished. Girders are to be taken off, scuffed and cleaned from old concrete and rust and and sorted as directed by the District Engineer, and all surplus material thus accumulated shall be removed from the site by the Contractor. The Contractor is made responsible for any damage done to walls, floor etc. below the line M N (drawing No. H/128/A of 14-10-31) during the process of demolition. 3 flights of stairs and landing at the East Entrance also to be demolished and removed from the site.

Stone Masonry.

All walls to be of rough squared coursed stone masonry in lime mortar. Limestone to match the existing work and to be approved by District Engineer. Coping stone for balustrades and gable walls and lintels over clerestory windows to be of cut stone. All exterior masonry to be pointed in lime. Niches for taking R.S. Joists and beams of King Trusses to be embedded in P.C.

Plastering & Whitewashing.

All inside masonry and ceilings to be lime plastered 2 cm thick and whitewashed 3 coats.

Roofing.

(a) Over central hall.

To consist of normal king trusses spaced approx. 3.0m apart and common rafters every 75 cm. to be covered with Marseilles roof tiles on lathing. Timber to be wrought to smooth surface and stained.

(b) Over class-rooms


To consist of jack arches of stone and lime concrete finished with a 2 cm coat of lime and honra (2:3) worked in with oil. Girders to be straighten out and given 3 coats of paint before being laid in position.

Clerestory Windows.

To be constructed in central walls over doors, glazed and oil painted green 3 coats. To be operated by string. For detail see drawing H/128/A.

DETAILED SPECIFICATIONS.

All work specified hereinafter is to be carried out in strict accordance with P.W.D. Standard Specification, 2/22/22/22



Items		Quantity	Rate		Per	Amount of each		Total	
Serial No.	Description of work :-		£E.	M.		£E.	M.	£E.	M.
1	Demolition	166.37	0	15	m3	24	96		
2	Coursed masonry in lime	121.29	2	50	m3	303	23		
3	" " in Cut stone	7.95	4.	00	m3	31	60		
4 ✓	Jack arches	322.53	0	30	m2	96	76		
5	Lime plaster	511.92	0	16	m2	81	91		
6	Whitewashing	511.92	0	016	m2	8	19		
7	Pointing in Lime	224.95	0	08	m2	18	00		
8	Timber frames & fixed	7.881	19	00	m3	149	74		
9	Roof tiling	305.00	0	55	m2	167	75		
10	Clerestory windows	2.66	2	55	m2	6	78		
11	Oil painting	347.54	0	13	m2	32.	138		
12	Ironwork	180.03	0	09	kg	13	50	974	80

034

48

557

DISTRICT ENGINEER

Account of the ... of the ...
of the ... of the ...
of the ... of the ...

No.		Description		Amount	
1					
2					
3					
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					
31					
32					
33					
34					
35					
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
51					
52					
53					
54					
55					
56					
57					
58					
59					
60					
61					
62					
63					
64					
65					
66					
67					
68					
69					
70					
71					
72					
73					
74					
75					
76					
77					
78					
79					
80					
81					
82					
83					
84					
85					
86					
87					
88					
89					
90					
91					
92					
93					
94					
95					
96					
97					
98					
99					
100					

101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200

Total of the above
Contingencies &c
Grand Total
Witnessed
Date

SECTION II.

(For report, table of references &c., see sec. I)

GENERAL SPECIFICATIONS.

Excavation.

In hard rock to be carried out round the mouth of the cistern to provide a base for a concrete ring, and in foundations for steps at West Entrance. All earth resulting from excavation to be removed or spread as directed by the District Engineer.

Concrete.

P.C. Concrete to be used in the proportion 1:3:5 for the ring of the cistern in the front yard.

Rubble concrete to be used in the proportion 1:2:4 for the steps at Western Entrance.

Stone Masonry.

Coursed stone masonry in lime for repairs to West Wall, steps and Entrance. Coping and steps to be of dressed stone masonry in lime.

Plastering, Pointing, & Whitewashing.

All rooms specified in the Detail of measurements to be lime plastered and pointed in lime. Whitewashing (2 cm) to be applied in one or three coats as specified.

Woodwork.

Panelled doors (5 cm thick) 1.10x2.35 to be supplied and fixed in rooms Nos. 1, 4, 5, 6, 7 & 8. A sample door to be made and passed by District Engineer before others are proceeded with.

Painting.

All doors to be oil painted gray 3 coats.

Flooring.

Replace all broken cement tiles by new ones approved by District Engineer; in Central Hall 6 cm flagstones to be given.

Reglazing.

Replace all broken and missing window panes in rooms Nos. 1, 3, 5, 8 & Central Hall.

Ironwork.

A circular iron cover 3/6" thick is to be provided; also angle bars 1 1/2"x1 1/2"x1/2" cover to be fastened to the bars and fixed in position as directed by the District Engineer.

DETAILED SPECIFICATIONS.

All work mentioned in this estimate is to be carried out in strict accordance with P.W.D. Standard Detailed Specifications.

574.128
5.412
48.716

Abstract of Estimate No. _____ of 19 _____ of the probable

Cost of _____ SECTION II

Serial No.	Items Description of work :-	Quantity	Rate		Per	Amount of each		Total	
			£E.	M.		£E.	M.	£E.	M.
1	Excavation in hard rock	0.31	0	40	m3	0	124		
2	" soft ground	24.00	0	06	m3	1	440		
3	Concrete in P.C.	0.26	3.	00	m3	0	780		
4	Rubble concrete in lime	0.16	1	30	m3	0	208		
5	Coursed stone masonry in lime	0.96	2	00	m3	2	400		
6	" " " (dressed stone)	1.17	4	00	m3	4	660		
7	Lime plaster	44.75	0	16	m2	7	160		
8	Pointing in lime	342.15	0	08	m2	27	372		
9	Whitewashing 1 coat	592.2	0	007	m2	4	148		
10	" 3 coats	338.3	0	16	m2	54.128	5.413		
11	5 cm. panelled doors	15.50	2	5	m2	38	775		
12	Oil Painting 3 coats	21.02	0	13	m2	4	053		
13	Flooring cement tiles	15.0	0	50	m2	7	500		
14	" 6cm Flagstones	3.0	0.	60	m2	1	800		
15	Reglazing	0.96	0	75	m2	0	738		
16	Ironwork	150	0	055	kg	6	750	114	315
17	Miscellaneous					1	000	265	030

Prepared by *J. Brocchiani*Copied by *J. H. S.*Checked by *J. H.*Submitted by *J. H.*

Total of the above.

Contingencies à 5 %

Grand Total

114 315

265 030

5 720

265 030

120 035

121 18

DISTRICT ENGINEER

Name	Age	Sex	Color	Height	Weight	Measurements	Remarks	Remarks
1	25	M	W	5' 10"	160	36-30-34	Good	
2	28	M	W	5' 8"	150	34-28-32	Good	
3	30	M	W	5' 6"	140	32-26-30	Good	
4	32	M	W	5' 4"	130	30-24-28	Good	
5	35	M	W	5' 2"	120	28-22-26	Good	
6	38	M	W	5' 0"	110	26-20-24	Good	
7	40	M	W	4' 8"	100	24-18-22	Good	
8	42	M	W	4' 6"	90	22-16-20	Good	
9	45	M	W	4' 4"	80	20-14-18	Good	
10	48	M	W	4' 2"	70	18-12-16	Good	
11	50	M	W	4' 0"	60	16-10-14	Good	
12	52	M	W	3' 8"	50	14-8-12	Good	
13	55	M	W	3' 6"	40	12-6-10	Good	
14	58	M	W	3' 4"	30	10-4-8	Good	
15	60	M	W	3' 2"	20	8-3-6	Good	
16	62	M	W	3' 0"	15	6-2-4	Good	
17	65	M	W	2' 8"	10	4-1-3	Good	
18	68	M	W	2' 6"	8	3-1-2	Good	
19	70	M	W	2' 4"	5	2-0-1	Good	
20	72	M	W	2' 2"	3	1-0-0	Good	
21	75	M	W	2' 0"	2	0-0-0	Good	
22	78	M	W	1' 8"	1	0-0-0	Good	
23	80	M	W	1' 6"	0	0-0-0	Good	
24	82	M	W	1' 4"	0	0-0-0	Good	
25	85	M	W	1' 2"	0	0-0-0	Good	
26	88	M	W	1' 0"	0	0-0-0	Good	
27	90	M	W	0' 8"	0	0-0-0	Good	
28	92	M	W	0' 6"	0	0-0-0	Good	
29	95	M	W	0' 4"	0	0-0-0	Good	
30	98	M	W	0' 2"	0	0-0-0	Good	

SUMMARY OF COST

1. Additions & Alterations (new work)

as per estimate Section I

981.54

120.035

2. Repairs as per Estimate Section II

~~171.18~~

Grand Total

AM. ~~1162.72~~

1101.575 JB

1200-40
1200
50/40
1200

475

W 3/5/11

November 1st 1921.

District Engineer,
Barraria,

Tulkaram Doya School.

Estimate for above is about to
go out for tender. Are there any "Special
Conditions" which you desire entered in
P. . . . Contract Form 1.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC WORKS.

FCG/S.

Q

W 8/5/11

November 1st 1921.

Director of Education.Boys School - Talkerem.

Will you please countersign and return enclosed Blue Print No. H/127a showing the proposed re roofing of the above school.

2. The estimated cost is Rs. 1152 and as soon as your concurrence has been received steps will be taken to put the work up for tender.

(Signed) J. F. ROWLANDS

DIRECTOR OF PUBLIC INSS.

PCC/S.

Director of Public Works,
Palestine Government,
Jerusalem.



Buildings/SM/7.

Subject :- Tul Keram Boys School.

Reference:- Your letter W.3/5/1 of 14/10/21 & rough project attached.

My Criticisms are:-

TABLE OF REFERENCES.

N i l.

REPORT.

Estimated cost should include my Estimate No.1 (Bdgs/SM/17) and under "Design" or "Proposals" should be mentioned the items which the estimate covers.

GENERAL SPECIFICATION.

Demolition & cleaning. "Ceiling" should read "roof".

Stone Masonry.

One word added.

Roofing.

"Approx" in place of "every"

CALCULATIONS.

N.P.17 for Girders is not understood. What reference is being used for this. It has been noted on other projects. I however agree to the 70 c/ms spacing arrived at.

DETAIL OF MEASUREMENTS.

Demolition.

For old ceiling insert "old roof".

Plastering.

Omit Central Hall. Walls are pointed & whitewashed.

Pointing.

Add-New work in Central Hall.

P.T.O.



177



Woodwork.

For purlins, Ridge Board, laths, Facia Board length should be 30.50 metres.

Add additional Battens (laths) as 12 per side, is not sufficient. A Marseilles Tile varies in size but none are large enough to be fixed on 12 battens per roof slope as shown on drawing. Usual length of a tile cutting out overlap is about 30 c/ms. *Spacing between laths is 3 ft. not 20 in.*

Roof Tiling.

A length of 30.50 metres is necessary not 28.50 metres.

Painting. *only 73 10*

80 Girders will be about the number. Depth 17 c/ms. Flanges 7 c/ms width. All round dimension say 60 c/ms. Total area about 264 M2.

Notes.

1. Cutting to length of extra girders is not allowed for. We require about 7 extra girders for each side. Add to this about 16 to replace bad girders a total of 30 cuts will be necessary.

Specification

2. Nothing is allowed for scraping of girders.

3. Rain water spouts for Flat Roofs are not covered by the Estimate.

THE DESIGN.

1. No rain water gutters and spouts are provided. We must keep the pitched roof water away from the flat roofs. Can you please add & include in the estimate.

I don't agree


Estimate.

2. Gable End Copings should only be 50 c/ms width, and underneath a wall plate on the remaining 25 c/ms of wall width.

Agreed

3. The end Trusses should be unnecessary if para 2 is agreed with.

The Project and drawing is returned herewith. I am sorry the latter has come to pieces so badly. The paper is rotten quality.



Jas. Brockbank
DISTRICT ENGINEER
SAMARIA.

Nablus

20-10-21.

File

JEB/WG.

W 3/5/1.

October 14th, 1921.

District Engineer,
Samaria.

Boys School Tulkeram.
=====

In accordance with my conversation with you I send herewith in the rough H.Q. Estimate No. 10 of 14-10-21, together with print No. H.127 A for you to say whether you are in agreement therewith before it is put out to tender.

2. It is understood from a note by you on the plan prepared by Mr. Baramki that the position of doors and windows shown on H 127 A is only approximate ; this may affect spacing of trusses.

3. It is proposed to add your estimate No. 1 (Bdgs) SM/17 of 4 October to supplement H.Q. estimate No. 10 and to summarize the 2 making total estimated cost £E. 1096. Please say if you concur or whether you wish to revise your estimate.

(Signed) P. G. GRANT

DIRECTOR OF PUBLIC WORKS.

PGG/D.

44

43

6th October 1921.

W3/5/1.

District Engineer.
SAMARIA.

42

Sub: TULKERAM BOYS SCHOOL.
Ref: Your Bdgs/SM/17 of 4.10.21.

The fair project will now be got out
at Head Quarters.

(Signed) P. G. GHANT

DIRECTOR OF PUBLIC WORKS.

PGG/OA.

G,

1931. October 1931.

SECRET

Special Agent in Charge

Re: Your letter of 10/11/31.
Sub: [illegible]

The [illegible] project will not be [illegible]

Very [illegible]

Director of [illegible]

1-17

U R G E N T.

429
Bdgs/SM/17.

Director of Public Works,
Palestine Government,
Jerusalem.



Subject :- Tul Keram Boys School.

Your letter W.3/5/1 of 21.9.21.

This work is going to come over the £E.500 limit so I forward you herewith a rough preliminary project. I think it furnishes all details necessary in case you propose to prepare the project at H.Q. I should be glad if such a procedure could be resorted to if the Project Section is now working. If not I will prepare project on receiving your technical Comments.



Joseph Brockbank
DISTRICT ENGINEER
SAMARIA.

Nablus
4-10-21.


DK Samaria

Tul Keram Boys School

Yom Bdgs/SM/17 of 4/10/21

JEB/WB.

*The project will now be put out
at H.Q.*



419


W 3/5/1.

September 30th, 1941.

District Engineer,
Samarra.

Sub :-Tulkeram Buildings Question.
Ref :- Your W/SM/22 of 27-9-21.
=====

Contents of your letter noted
and approved.

DIRECTOR OF PUBLIC WORKS.

Copy to W 3/5
" " W 1/5/1.

PGG/D.

1. The first part of the report

2. The second part of the report

3. The third part of the report

4. The fourth part of the report

5. The fifth part of the report

6. The sixth part of the report

7. The seventh part of the report

8. The eighth part of the report

9. The ninth part of the report

U R G E N T.

Director of Public Works,
Palestine Government,
Jerusalem.

Subject :- Tul Keram Buildings Question.

I On the 23rd I took over all Files etc from the D.E. Jaffa. I also called on the Acting Governor and discussed with him my propositions explained verbally to you re the School and the Hospital. I found the A/Governor was willing to go to almost any length to keep the school open and agreed to my proposal that after certain work is carried out in the Building which is to become the Hospital the school should move there until the necessary work on the school is completed. He arranged that the District Inspector of Education should meet me at Tul Keram on the 26/9/21.


II On 24/9/21 I proceeded to Tul Keram and discussed the same question with the Sub District Governor. My scheme was again approved. I impressed on the Contractor for the Hospital work that things must be pushed forward. Nothing was visible but he had only received orders to commence on the 21/9/21. Much very valuable time appears to have been lost.

III On the 26/9/21 I again proceeded to Tul Keram and in company with the Sub District Governor and the District Inspector of Education again discussed my scheme. It was fully approved. Unfortunately I found the Contractor delivering stone that I had to reject. This and the fact that he seems a very poor type for such a large job is rather a bad omen. Please note this.

T H E R E S U L T.

a. Lower floor of new Hospital to be sufficiently completed

P.T.O.



by 15/11/21 to accommodate school. If necessary supplemented by 2 E.P. Tents which can be supplied by the Sub District Governor.


b. If necessary school winter Holidays, to be in November instead of December. District Inspector of Education will arrange for this but it should not be necessary if the Hospital Contractor pushes along.

c. The school is at present occupied and can remain occupied until the rains.

As regards the proposition put forward by Jaffa for a C.G.I. Roof over the existing school roof, I do not see what could be gained. No such roof could be fixed with the School in use. The noise would be such that no classes could get on with their work. I therefore propose to get out at once an Estimate etc based on your proposals.

I M P O R T A N T.

As a special case I request that the school job should be kept to the tender limit of really well known Contractors and that only a very short period should be allowed for tenders. That is if the estimates exceeds £E.500. Whoever is given the job could practically one third complete the work before the School is Vacated by getting all his timber, tiles, stone, and other materials ready.



Jas. P. Cruckbank
DISTRICT ENGINEER
SAMARIA.

Reply *Indy*
Ref

Contents of your letter
noted and approved

JEB/WG.

W3/5/1
W3/5/1

all

11

THE [illegible] OF [illegible]

AND [illegible] [illegible]

BY [illegible]

IN [illegible]

THE [illegible] OF [illegible]

AND [illegible] [illegible]

BY [illegible]

IN [illegible]

THE [illegible] OF [illegible]

AND [illegible] [illegible]

BY [illegible]

IN [illegible]

THE [illegible] OF [illegible]

AND [illegible] [illegible]

394

TK/S/1

District Engineer, Jaffa.
P.O.Box 211.

September 26th 1921.

Director of P.W.
Jerusalem.

Subject:- Tulkarem Boy's School.

An unfinished drawing of a strutted counter pitched roof is forwarded as directed. The intention being to place the strutted rafters about 2.00 apart.

To prevent spreading they would have stirrup straps around ends of existing R.S.Js.

Transverse walls occur frequently as further points of support. The length of the hip rafter would be difficult to deal with.

Gabbling instead of hiping would involve considerable stonework.

D.E. Samaria has full particulars of interior walls.

RECEIVED
Drawing No. 1487
24/10/21

GOVERNMENT OF PALESTINE
W 3/5/1
28 SEP 1921
TS/SE.
PUBLIC WORKS DEPARTMENT
Copy to D.E. Samaria.

T. Smith

District Engineer,
Jaffa.

File - Drawing to CP

W.3/5/1.

September 29th 1921.

Director of Education.

38
379
Repairs - Tulkeram Boys School.
Your 160/3/PE dated 22-9-21.

A later suggestion has been
adopted in which you concur.

DIRECTOR OF PUBLIC WORKS.

R/S.

All correspondence should be addressed to:
The Director of Education, Jerusalem.

Address : P. O. Box 404.
Telegrams : EDUCATION, JERUSALEM.
Telephone : Lazaret Exchange (3 lines).

In reply please quote

No. 160/3/PE

379
GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM



22nd September 1921.


The Director,
P. W. D. ✓

Subject :- Repairs - Tulkeram Boys
School.

Reference:- TK/S/1 of 20.9.21 from the
District Engineer, Jaffa,
copy of which has been sent
to you.

I concur (1) in the construction of a
corrugated sheet iron roof of the customary shape
for the Boys School at Tulkeram, and (2) to the
other suggestions in the letter.

May items "A", "B", "C", and "D" be carried
out, please ?



[Signature]
D/ DIRECTOR OF EDUCATION

P.T.O.

Copy to Dist. Engineer, Jaffa.

Doyle

If you so ~~of~~
with the ~~amended~~ ~~proposes~~
the ~~contents of this letter~~
are ~~assumed~~ ~~presumably~~

A later Suggestion has been
adopted in which you
concur.

W3

Ref.No. TK/S/1

District Engineer,
P.O. Box 211

Jaffa, 20th Sept. 1921

Director of P.W.,
Jerusalem.

Subject:- Boys' school Tulkarem.
Reference:- W3/5/1 of 12-8-21.

As a result of personal inspection on the site yesterday and in consultation with A/ Director of Education it is proposed to submit very shortly design and estimate meeting requirements of Education Department and embodying economy and expedition.

Should this scheme be in hand by another District or your H. rs. please phone instructions.

Attached please find copy of letter ^{to} ~~at~~ A/Director of Education, the conditions of which were tacitly concurred in at yesterdays' interview.



T. Smith

District Engineer,
Jaffa.

Jaffa
21/9

Jaffa, 20th September 1921

A/Director of Education

J E R U S A L E M .

Subject:- Boys' School Tulkatem.

Reference above, further to yesterdays' conversation with A/ D.E., Jaffa, it is proposed to construct a new roof of corrugated sheet iron of the customary shape etc.



On completion it is proposed to paint the iron Venetian red. Appearance and colour to harmonise with many roofs in the vicinity.

Provision will be made for lighting the portion near entrance by two windows in wall or skylight in roof as suggested.

Existing concrete roof to remain which will considerably lower internal temperature in hot weather.

Another advantage:- The weight and cost of corrugated iron roof will be considerably less than tiles or concrete and will be much more expeditiously constructed.

Your early concurrence in above is requested and a copy of same to D.P.W. Jerusalem, please.

In addition to above it is understood that you require:-

"A" Underside of concrete roofs plastered.


"B" 6 sets of doors and frames to class rooms.

"C" A portable wooden screen across main hall.

"D" Walls etc. cleaned and the whole lime whited internally, existing doors and windows repainted and repaired.

As item "A" to "D" are less important than the roof and have arisen since, please make application for same in the usual manner.

TS/DY


f/District Engineer,
Jaffa.

Copy to :- Director of P.W., J'lem.

1944-1945
The following is a list of the names of the persons who were members of the committee on the subject of the proposed amendment to the constitution of the United States, as passed by the House of Representatives on June 10, 1945.

Mr. Charles McNary, Chairman
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary
Mr. John H. E. Hunter, Secretary

W 3/5/1.

September 21st 1921.

District Engineer.
S. MARIA.

Boys School TULKEHAN.

Please note that this project is classes as being of great urgency and that Funds are available.

2. My proposal was to remove the whole roof - raise centre walls inserting clerestory windows and to respace existing girders supplementing them as necessary by new ones.
3. I was not sure whether a pitched roof would be more advisable over the Central Hall.
4. Mr Smith appears to have agreed with Department of Education to leave the existing roof in situ and put a C.C. roof over the whole.
5. This scheme is an atrocity from an engineering point of view, but has the merit of allowing the school to go on. Receipt of this scheme is therefore awaited if you concur in Mr Smith's proposal.

(Signed) P. G. GRANT

DIRECTOR OF PUBLIC WORKS.

All correspondence should be addressed to:
The Director of Education, Jerusalem.

Address: P. O. Box 404.
Telegrams: EDUCATION, JERUSALEM.
Telephone: Lazarist Exchange (3 lines).

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM



In reply please quote
No. 160/3/PE


13th September 1921.

Director of Public Works.

Subject:- Repairs to Tulkeram Boys School

It has been decided that the roof to be put
on the Tulkeram Boys School will not be made
with a view to bearing a second storey.

Will you please get on with this immediately?



A handwritten signature in blue ink, appearing to be "W. H. W.".

A/DIRECTOR OF EDUCATION

BF. 21st Sept
File
am Phil



M. M. M.
DIRECTOR.

DISKING JAFFA.

16.9.21 W 3/5/1 P.W.D. representative to meet Mr Legge at Tulkeram
school at 14 hours Monday 19th.

WORKS JERUSALEM.

329



[Faint, illegible handwritten text]

31a

September 3rd, 1941.

W 3/5/1.


District Engineer,
Samarra.

Sub :- Tulkeram School.

I am in receipt of your very useful
report on the above for which please accept
my thanks.

DIRECTOR OF PUBLIC WORKS.

PGG/D.



REF. NO. PH/S/S.

THE GOVERNOR TE JAFFA.
P.O.B. 205.

22nd, August, 1921.

Sub-District Governor, Talkerem,
Controller of Stores, Jerusalem,
District Engineer, Jaffa.

Subject: Talkerem School Roof.

The Director Public Works informs me that funds have now been provided for the repair of the Talkerem School Roof. Your personal attention is requested to see that this matter is dealt with as one of the greatest urgency at whatever stage it comes into your hands, in order that further delay be avoided.

Jo Campbell

HP/

A/Governor,
Jaffa District.

33a in 11/9

Copy to Director Public Works,
reference his W.11/9 of 15th August, 1921. —

File
[Signature]

GOVERNMENT OF PALESTINE
N <u>W 3/5/1</u>
25 AUG 1921
PUBLISHED BY THE GOVERNMENT
PRINTED AT THE GOVERNMENT PRESS

11/1/20

11/2/20

All Communications to be addressed to the
DIRECTOR OF PUBLIC WORKS
P. O. Box 585.
JERUSALEM.

In reply please quote No. W.3/5/1

Telephone No. 58, JERUSALEM.

PUBLIC WORKS DEPARTMENT
JERUSALEM.

August 25th 1921.

2nd. Reminder.

To District Engineer,
Jaffa.

Will you please reply to this Office No. W.3/5/1

dated 7-8-21

Subject: — REPAIRS TO SCHOOL - TULKERAM

A first reminder was sent to you on 18-8-21.

PHH
Director of Public Works.

280

All correspondence should be addressed to:
The Director of Education, Jerusalem.

Address : P.O. Box 404.
Telegrams : EDUCATION, JERUSALEM.
Telephone : Lazarist Exchange (3 lines).

GOVERNMENT OF PALESTINE.

DEPARTMENT OF EDUCATION,
JERUSALEM

In reply please quote

No. 160/3/PE.

2

23rd August, 1921

199

Director,
Public Works Dept.
Jerusalem.



Subject:- Repairs to Tulkarem Boys
School.
Reference:- Your W.3/S/1 of 26.7.21.

The School at Tulkarem is a Government
school.. May the repairs to the roof of the
Boys School be carried out at once please?

Sanction has been given for this work
by Financial Secretary vide his F 17396 of
12.8.21.

GOVERNMENT OF PALESTINE	
W 3	5
24 AUG 1921	
PUBLIC WORKS DEPARTMENT	
JERUSALEM	

199 ref.

CC
Mr. [unclear]
Mr. [unclear]
see
2nd [unclear]

Sanctioned
for A/Director of Education

All Communications to be addressed to the
DIRECTOR OF PUBLIC WORKS
P. O. Box 585,
JERUSALEM.

279
O. W. II

In reply please quote
No. W.3/5/1.

Telephone No. 58, JERUSALEM.

URGENT.

PUBLIC WORKS DEPARTMENT
JERUSALEM.

August 18th 1941.

1st. Reminder.

To District Engineer
Jaffa.

Will you please reply to this Office No. W.3/5/1.
dated 7-8-41.

Subject: — REPAIRS TO SCHOOL - TULZERAM.

229
J. F. ROWLANDS
Director of Public Works.

Telegrams: "OETA South."

IN REPLYING PLEASE

QUOTE No. M.3/5/1.

HEADQUARTERS,

OCCUPIED ENEMY TERRITORY ADMINISTRATION

(SOUTH), JERUSALEM.

Public Works Department.

16-8-41.

2nd. Reminder.

To Director of Education.

Will you please reply to this Office No. M.3/5/1.

dated 16-7-41.

Subject: — REPAIRS TULKERAM BOYS SCHOOL.

A first reminder was sent to you on 5-8-41.

DIRECTOR OF PUBLIC WORKS,
Lieut. Colonel,
Assistant Administrator.

All correspondence should be addressed to:
The Director of Education, Jerusalem.

Address : P. O. Box 404.
Telegrams: EDUCATION, JERUSALEM.
Telephone : Lazarist Exchange (3 lines).

GOVERNMENT OF PALESTINE,
DEPARTMENT OF EDUCATION,
JERUSALEM

In reply please quote

No. 160/3/PE.



10th August 1921.

Director of Public Works,
Jerusalem.

20a is meant - 19a refers

Subject :- Repairs - Tulkeram Boys Scho
Reference: - Your W.3/5/1 of 26.7.21.
Addressed to F.S. Govt. House

Yes. The Department of Education can pay this
this out of its own Budget, chargeable to "Repairs
to Schools".

As soon as the work is completed, please
forward bills to this office for payment.


Copy please of 20a of this W.3/5/12

[Signature]

DIRECTOR OF EDUCATION

CA + file

[Signature]



W.3/5/1.

(copy)

OFFICE OF FINANCIAL SECRETARY
JERUSALEM

"F.1739^b
20

11-8-21. → 209

"D.P.W.

Subject:- Repairs to Tulkeram School
Reference Your W.3/5/1 of 3-8-21.

"The question raised in your letter under reply has
"been discussed with the Director of Education.

"The cost of repairs should be charged to the £E.1500
"under item "repairs" on the Education Vote.

(sgd) ?

fFINANCIAL SECRETARY.

D.E. Jaffa.

12-8-21.

Above passed to you.

(Signed) J. F. ROWLANDS

D.P.W.

PGG/S.

file

(1000)

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

1000-1000

All letters to be Addressed :

239

In replying please quote

F17396

No.

Tel. address :

FINSEC, JERUSALEM.

OFFICE OF FINANCIAL SECRETARY,

GOVERNMENT HOUSE,

JERUSALEM.

11 August, 1921.

Director of Public Works.

Subject : Repairs to Tulkarem School.

Reference : your W 3/5/1 of 3-8-21.

The question raised in your letter under reply has been discussed with the Director of Education.

The cost of repairs should be charged to the EE 1500 under item 'repairs' on the Education Vote.

W 3/5/1

12 AUG 1921

PUBLIC WORKS DEPARTMENT
JERUSALEM

[Signature]
FINANCIAL SECRETARY.

Copy to :

Dir. of Education.

SS/

SE.

Infron
+ CH

D.E. Gaffa
[Signature]

J G

W.3/5/1.

August 7th 1921.

District Engineer,
J a f f a.

Repairs to School - Tulkeram.

What is your scheme for repairs to the roof
of the above ?

2. It is understood that funds are being granted.
3. As the P.W.D. appears to have made several
previous ineffectual efforts to prevent this roof
leaking please give it personal attention.

(Signed) P. G. GRANT

PGG/S.

DIRECTOR OF PUBLIC WORKS.

219

Telegrams: "OETA South."

IN REPLYING PLEASE

QUOTE No. W.3/5/1~~HEADQUARTERS~~~~OCCUPIED ENEMY TERRITORY ADMINISTRATION~~~~(SOUTH) JERUSALEM~~

Public Works Department.

August 5th 1921.

1st. Reminder.To Director of Education

Will you please reply to this Office No. W.3/5/1.dated 26-7-21.Subject: — REPAIRS TULKERAN BOYS SCHOOLDIRECTOR OF PUBLIC WORKS.

Lieut. Colonel,

~~Assistant Administrator~~

209

W 3/5/1

3rd. August, 1931.

Financial Secretary,
Government House,
JERUSALEM.

Repairs to Tulkarem Boy's School.

Repairs amounting to £350 are required to the roof of the above before it can be taken into use again. It is now leaky and over loaded. Can you please place this amount at my disposal.

(Signed) J. D. HOWLANDS

DIRECTOR OF PUBLIC WORKS.

Copy to District Engineer Jaf a.
Estimate and plan to be proceeded with.

R/OA.

Copy to D. O. J. E.

114 1000 1000

W.3/5/1.

July 26th 1921.

Director of Education.

Repairs Tulkeram Boys School.

Your No.160/3/EE of 23-7-21. Please quote some regulations in support of your request.

Is this a Government School or self supporting school?

A *replied 28th*
Phh
DIRECTOR OF PUBLIC WORKS.

PGG/E.

All correspondence should be addressed to :
The Director of Education, Jerusalem.

Address : P. O. Box 404.
Telegrams : EDUCATION, JERUSALEM.
Telephone : Lazarist Exchange (3 lines).

18^e
GOVERNMENT OF PALESTINE,

DEPARTMENT OF EDUCATION,
JERUSALEM

In reply please quote

No. 100/3/PE.



23rd July, 1921.

replied 19^e

10^e

Director,
Public Works Dept.,
Jerusalem.

Subject : Repairs to Bulkaem Boys
School.

Reference : your W/3/5/1 dated 13.3.21.

Will you please submit estimates
for repairs in question.

W 3/5/1 A

honor

JERUSALEM

A/DIRECTOR OF EDUCATION.

arrat A

40/101.

179

W.3/5/1.

July 8th 1921.

District Engineer,
J a f f a.

160

Repairs to Tulkeran Boys School.
Your J/S/T dated 5.7.21.

Herewith as requested a copy of my
W.3/5/1 dated 13.3.21.

W/S.

W
DIRECTOR OF PUBLIC WORKS.

1911

1911


1911

1911

1911

1911

1911



169

District Engineer,
P.O. Box 211

JAFFA, 5th July 1921.

Director of P.W.,
Jerusalem.

159

Subject:- Repairs to Tulkarem Boys School
Reference- Your W.3/5/1 of 22-5-21.

No copy of W.3/5/1 as mentioned in your above
has reached me. Also the Governor, Jaffa District,
could not find same on file.


Will you let me have copy, please.

IIS/DY



Handwritten signature
District Engineer,
Jaffa.

Handwritten signature
C.C. X



152

W.3/8/1

May 2nd 1981.

District Engineer,
J a f f a .

145

Repairs - Gulkaram Boys School.
Reference your W.3/1 of 17-3-81.

file

Proceed in accordance with W.3/8/1
to District Governor Jaffa copy of which was
sent to you.

7/4

DIRECTOR OF PUBLIC WORKS.

W.3/8.



DISTRICT ENGINEER, Jaffa

17th May 1921.-

Director of Public Works

Jerusalem.

Subject:- Tulkarem Boys School

Reference:- Your W.3/5/1 of 13/5/21.-

Herewith copy of my
No. W.T./1/11 of 10/4/21, forwarded
to you as requested.

V. H. G. G. G.
Acting District Engineer
Jaffa.



CC

P.A.

8

JAFFA, 10th April 1921.

Director of Public Works

Jerusalem.

Copy

Subject:- Works on Hand at Tulkarem.
Reference C/35/W. of 30-3-21.

With reference to the above I visited Tulkarem on 7th and 8th inst., and herewith report:-

Tulkarem Boys Scholl.

As informed Mr. Rowlands by telephone, I have stopped the present repair work of the flat roof of this school, and I am arranging with the Contractor for an adjustment of the work done by him.

1) The Contractor was simply overloading the roof beams to the extend that the roof became unsafe. It can easily be seen that the roof beams are considerable bent. The vibration of the roof when walking upon is great.

2) I propose to reinforce and water proof this roof in the same way as I am carrying on in the Prison building at Jaffa.

3) The area of this roof is 585 m2 and the cost to repair it in the right way will be about P 60 per m2. or £ 351.

4) In view of the fact that several unsuccessful attempts were made to repair this school and because of that, I regret to state, ~~that~~ the Department was criticized, it is suggested that authority be given to repair this school as above suggested though a bit costly, as it would be the best solution and also raise the prestige of the Department. Advise action, please.

ROADS.

With reference to Roads and Dry Weather Tracks in the Tulkarem area a ditinite report will follow as soon as a thorough inspection is made by one of my trusted foremen and also reply

STORE.

There existed an urgent need for a store at Tulkarem as 20 tons of cement, timber and girders were spread about and therefore were not subject to careful watching.

I therefore, upon inspection rented a suitable ^{store} from Yousef Khalil of Tulkarem for three months at £ 3 per month. I cancelled the negotiations of the Acting Sub District Givernor for a Store at rental of £ 5 per month, as it was entirely unsuitable and the rent rather high.

PERSONNEL.

- 1) An assistant driver is needed for Roller JO59. It suggested that the present Roller watchman Aly Barakat be engaged as asst. Roller driver.
- 2). The present store watchman Hassan Abdu to be engaged as Roller watchman at £ 4 per month. This man was engaged as store watchman on first April 1921 by the foreman in charge as a watchman was needed.
- 3). There are two roads foreman at £ 25 per month on the Tulkarem-Kalkilieh road and it seems to me that one foreman with one asst. will suffice. At present this change cannot take place as one foreman is ill at the Hospital.

Advise action, please.

PWE/RT

W. J. Butler
Acting District Engineer.
Jaffa

W.3/5/1.

120
May 13th, 1921.

District Engineer
Jaffa.

Subject :- Tulkaram Boys School.
Reference:- Your J.5/T. of 8-5-21.

Please send us a copy of your W.T/1/11 of 10-4-21.
mentioned in your letter under above reference.

JA/D.


/s/ DIRECTOR OF PUBLIC WORKS.



110
District Engineer
P.O. Box 211

8th May 1921


Director of P.W.
Jerusalem

Subject:- Tulkarem Boys School

118
May a reply be had to our WT/1/11
of 10-4-21 with reference to the repairs
of Tulkarem Boys School.

PWE/DY

Benjamin E. Baker
Acting District Engineer
Jaffa



and for work

*about
will
135*





Director of Public Works

Jerusalem.

Subject:- Works on hand at Tulkeram

Reference C/35/W of 30.3.21.-

With reference to above I visited Tulkeram on 7th & 8th inst., and herewith report:-

Tulkeram Boy-School

As informed Mr Rowlands by telephone, I have stopped the present repair work of the flat roof of this school, and I am arranging with the Contractor for an adjustment of the work done by him.

1) The Contractor was simply overloading the roof beams to the extent that the roof became unsafe. It can easily be seen that the roof beams are considerably bent. The vibration of the roof when walking upon is great.

2) I propose to reinforce and water proof this roof in the same way as I am carrying on in the Prison buildings at Jaffa.

3) The area of this roof is 585 m² and the cost to repair it in the right way will be about 60 P.T. per m² or £351.-


4) In view of the fact that several unsuccessful attempts were made to repair this school and because of that, I regret to state, the Department was criticized, it is suggested that authority be given to repair this school as above suggested though a bit costly, as it would be the best solution and also raise the prestige of the Department. Advise action, please.

Roads.

With reference to roads and dry weather tracks in the Tulkeram Area a definite report will follow as soon as a thorough inspection is made by one of my trusted foremen and also a reply to my letter to the R.E. Nablus (copy of which is herewith attached) is received.

recd. together with letter 2/1/11

17 6/4/21 went to file C/35



Store

There existed an urgent need for a store at Tulkeram as 20 tons of cement, timber and girders were spread about and therefore were not subject to careful watching .

I therefore, upon inspection, rented a suitable store from Mr Yussuf Halil of Tulkeram for three months at £3 per month. I cancelled the negotiations of the Acting Sub-District Governor for a store at rental of ~~£4~~ £5 per month as it was entirely unsuitable and the rent rather high.

Personnel.

- 1) An assistant driver is needed for Roller No. JO59. It is suggested that the present Roller watchman Aly Barakat be engaged as Assistant Roller Driver.
- 2) The present store watchman Hassan Abdu to be engaged as Roller watchman at £4 per month. This man was engaged as store watchman on 1/4/21 by the foreman in charge as a watchman was needed.
- 3) There are 2 road foremen at £25 per month on the Tulkeram-Kalkilieh Road and it seems to me that one foreman with one Assistant at say £15 per month will suffice. At present this change cannot take place as one foreman is ill at the Hospital.

Advise action please.

PWE/RT

W. J. Scott
Acting Resident Engineer
Jaffa District.



PUBLIC WORKS DEPARTMENT.

JERUSALEM.

W.3/5/1.

March 13th 1921.

District Governor,
J a f f a.

10B
Repairs Tulkereze Boys School.
Ref. Your P2/T.3/4 of 8.3.21.

1. Your Resident Engineer (Mr. Stack) should prepare a plan and estimate for repairs to the roof.
2. If the estimate does not exceed £.100 it can be approved by the Local Housing Commission but if above £.100 it will have to be referred to the Central Housing Commission.
3. If the estimate does not exceed £.500 the project need not be referred to this office, if it exceeds £.500 it must be referred to me for technical examination and approval.
4. The project when approved technically by the Public Works Department, and in principle by the Housing Commission can be carried out if funds are available. It is understood that a circular embodying the foregoing information and regulations as to calling for Tenders will be issued shortly.

Pluh
DIRECTOR OF PUBLIC WORKS.

Copy to Resident Engineer, Jaffa
" to Director of Education

PGG/S.

Cal
13/3

In reply please quote

No. P2/T.K/4.

THE GOVERNORATE,
JAFFA DISTRICT.

P.O.B. 205, Jaffa.

Telegram: „DISGOV“, Jaffa.

8th. March. 1921.

DIRECTOR PUBLIC WORKS,
JERUSALEM.

Subject: TULKERAM BOYS' SCHOOL.

This school is the pride of Tulkoram.


It has a normal attendance of 235 boys. Absentees are almost unknown. Its roof leaked in 1919.

During the summer of 1919 Public Works let out the repair of the roof to Contractors. They repaired the roof but put too much weight on the girders. The girders bent. When the winter rains came the leak was worse than ever.

During the summer of 1920 Public Works undertook the work themselves. Whenever it has rained since, every classroom has leaked so badly that the school has been closed.

During February the school was able to open during only 9 days. The Tulkoram Education Committee is difficult to pacify.

~~Cannot~~—fresh attempt be made to face this problem please ?



potampills.

HP/

for Governor,
Jaffa District.

Copy to Director of Education.

Director Jaffa.
Ref your letter of the problem of how to deal with the leaky roof of Tulkoram

School is one to be faced
in the first instance by your
Resident Engineer within
whose District it lies.

2 If he ^{prepares an estimate showing him}
~~is of opinion~~ ^{that he}
can do ^{the work} at a cost not exceeding
£500 he may undertake it
~~the work~~ without further

reference to me provided ^{exceeding}
(a) Local Schooling Commission approves by ^{penditure} ~~cost~~ ^{if below £100}
(b) Central Schooling Commission approves ^{expenditure} ~~cost~~ ^{if below £100}
(c) if funds are ^{available} ~~that he does~~
(d) if he ^{does not exceed his estimate}

3 If he does not feel competent to
^{prepare an estimate}
do so without guidance from
this office he should refer the
case to me.

4 If the ^{estimated} cost of the repairs would
exceeds £500 he must
refer the project to me for
technical examination & approval
whether funds are available or not.

5 I trust that this ^{procedure} ~~will make the correct~~
regard to this particular case & ^{other} ~~any~~
similar future cases which may arise, ~~will~~
~~now be~~ clearer to you & all concerned.

Copy to
Resident Taffa
W. of Education

P.H.G.

W.3/5/1.

10th
March 9th 1921.

Director of Education.

Subject:- Repairs to Roof - Tulkeram Boys' School.
Reference:- your 160/3/PE. dated 7-3-21.

Above subject in hand, and will be completed in the course
of this week.


/ DIRECTOR OF PUBLIC WORKS.

JA/E

pru

92

J E R U S A L E M.

150/3/PE.

7th March, 1921.

D. I. E.
Jaffa.



Please say if the roof of the Tulkarem
Boys School has now been repaired.


The Public Works Department, took the
matter up with the Resident Engineer on 20.2.21.



H. P. Bowman

DIRECTOR OF EDUCATION

Copy to:-
Public Works Dept.
Jerusalem.



PALESTINE POSTS AND TELEGRAPHS.

P.T. 6/A.

Office Dated Stamp

ادارة البريد والتلغراف بلسطاني

משרד הדואר והתלגראף במ"י



TELEGRAM

التلغراف

This Form must accompany any enquiry respecting this Telegram

يلزم ارسال هذه النسخة مع كل طلب بخصوص هذا التلغراف
דונמה ידו עריכה לשכת האיקה דרישה הנגעת למברק עצמו



Handed in at Jerusalem Time 4:22 Date 24/2 Received at Jerusalem

To works pluraten

your 10/3/21 W 3/5/1 of 23/2/21 aaa to be Complete

this refers to
Tulkeman School -
to notify Education
25/2.



1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

100

Public Works

W. Stroud

Dir. of Public Works.

W. Stroud
Priority

DISENG JAFFA

W.3/5/1 20.2.21 W.O.14/Jf and Repairs Tulkeram School urgent and wire progress

WORKS JERUSALEM

7a

1918

about 0.1

about 0.1

about 0.1

about 0.1

about 0.1



Public Works

Dir. of Public Works

Priority

DISCNG JAFFA

W.3/5/1 20.2.21 W.O.14/Jf naa Repairs Tulkeram School urgent naa
wire progress.

WORKS JERUSALEM

63



All correspondence should be addressed to :
The Director of Education, Jerusalem.

Address : P. O. Box 404.

Telegrams : EDUCATION, JERUSALEM.

Telephone : Lazariat Exchange (3 lines).

GOVERNMENT OF PALESTINE,

DEPARTMENT OF EDUCATION,
JERUSALEM

In reply please quote

160/3/PE.

No.



21. 2. 21.

Public Works Department,
Jerusalem.

I am informed that the Tulkeram School
has again had to be closed for 3 days on account of
the leaky roof.

Your letter of 10th January, stated that
it was being attended to, but it appears that your
orders have not yet been carried out.

May urgent instructions be given by
telegram please ?



X H. Bowman

Copy to:-

D. I. E.
Jaffa.

DIRECTOR OF EDUCATION

The Res. Eng. has been
instructed to repair on
10.1.21 & written again on
20/2/21 -

Ans
22/2.

W.3/5/1

4⁹
February 20th 1921.

Resident Engineer,
J a f f a.


Repairs to Tulkeram School.
Ref. Our W.O.14/Jf dated 10.1.21.

The Director of Education is writing to say that the roof of Tulkeram Boys School is still leaking and in consequence, the school was recently closed for five days.

Will you please expedite repairs and explain delay to this department per return.


DIRECTOR OF PUBLIC WORKS.

Copy to Dir. of Education
ref. his 160/3/PE of 16.2.
JA/S.



1951

February 20th 1951

Resident Engineer,
A. I. E.

Letter to the Director of Education
Re: The School at the ...

The Director of Education is writing to you about
the work of the school at the ...
The school was recently closed for five days.

Will you please expedite the work on this
and let me know the result.

Letter to the Director of Education

Copy to the Director of Education
Re: The School at the ...

1951

All correspondence should be addressed to:
The Director of Education, Jerusalem.

Address: P. O. Box 404.

Telegrams: EDUCATION, JERUSALEM.

Telephone: Lazarist Exchange (3 lines).

GOVERNMENT OF PALESTINE,

DEPARTMENT OF EDUCATION,
JERUSALEM

In reply please quote

No. **I60/3/PE.**

**Public Works Dept.,
Jerusalem.**



15.2.21.

Subject:- Repairs Tulkaram.
Reference:- My I60/3/PE of 13.12.20,
and your W 3/5/I of 10.1.21.

I am informed that the roof of Tulkaram Boys
School has not yet been repaired and the school was
recently closed for five days in consequent.

Please treat this matter as urgent.



Copy to:-

D.I.E. Jaffa.

DIRECTOR OF EDUCATION

H. Borman

Pass to Jaffa

3^a

45% in 10/40%
12

Cancelled
18.2.21

also getting delay
To D.I.E.

18.2.21 18.2.21



Local Form OW. 5

Resident Engineer's Office,

Jeffa

The Assistant Administrator,
Public Works Department,
Bute House,
Jerusalem.

The receipt of No

14 Jf

of

10.1.21

Subject:- *rep to Roof Tulkaran Bay's School*

on this date is hereby acknowledged.

Remarks.

This will be put in hand at once



St. Stach

Resident Engineer.

Jeffa

1917

1917

The following is a list of the names of the persons who have been appointed to the various positions in the Administration of the Government of the State of New York for the year 1917.

The following is a list of the names of the persons who have been appointed to the various positions in the Administration of the Government of the State of New York for the year 1917.

1917

1917

19
Wg/5/1

January 10th 1921.

Director of Education.

Tulkeram Boys' School.

The Resident Engineer Jaffa has been instructed to repair forthwith the roof of the above building.

M/E.

DIRECTOR OF PUBLIC WORKS.

